
 

AGENDA OF THE 

 UTAH STATE BUILDING BOARD  
 
 

Wednesday, April 2, 2014 

Room 250, Utah State Capitol Building 

Salt Lake City, Utah 

9:00 am 

 
(Action)  1. Approval of Minutes of February 5, 2014 .............................................................................. Tab 1 
 

(Information) 2. DHS Developmental Center Update ...................................................................................... Tab 2 
 

(Action)  3. Request for Approval of the Burns Arena Addition for Dixie State University ................. Tab 3 
 

(Action)  4. Five Year Notice of Review and Statement of Continuation for 

   Rule R23-3, Planning and Programming for Capital Projects  ........................................... Tab 4 
 

(Action)  5. Five Year Notice of Review and Statement of Continuation for 

   Rule R23-29, Across the Board Delegation .......................................................................... Tab 5 
 

(Action)  6. Amendments to DFCM Rule 23-29, Across the Board Delegation  .................................... Tab 6 
 

(Information) 7. Information on DNR projects in Richfield and Cedar City .................................................. Tab 7 
 

(Action)  8. Reallocation of Funds for DFCM Hazardous Materials Program  ...................................... Tab 8 
 

(Action)  9. Final Approval of FY2015 Capital Improvement List  .......................................................... Tab 9 
 

(Information) 10. Administrative Reports for University of Utah and Utah State University ...................... Tab 10 
 

(Information) 11. Administrative Reports for DFCM ....................................................................................... Tab 11 
 

(Information) 12. Future Agenda Items 

 
 

Adjournment for Lunch in the Olmstead Room located in the East Building 

Following lunch, the Board will reconvene in 4112 SOB for their Business Meeting 
 

Business Meeting -- Agenda 
 

1) Legislative Update, and Bills that Effect the Board 
2) Discussion of Administrative Rules Concerning the Building Board. 

-Possible New Rules for Phased Funding, O&M, Auxiliary Definition  
3) Statewide Infrastructure Discussion  
4) O&M Discussion 
5) TCO Total Cost of Ownership Discussion with Doug Christensen 
6) New Procurement and Ethics Code Discussion 
7) 2014 Schedule, Future meetings and Building Board Tour Dates  

 
 

Notice of Special Accommodation During Public Meetings - In compliance with the Americans with Disabilities Act, 
individuals needing special accommodations (including auxiliary communicative aids and services) during this meeting should 
notify Cee Cee Niederhauser 538-3261 (TDD 538-3696) at least three days prior to the meeting.  This information and all other 
Utah State Building Board information is available on DFCM web site at: 
http://dfcm.utah.gov/dfcm/utah-state-building-board.html 

http://dfcm.utah.gov/dfcm/utah-state-building-board.html


Utah State Building Board 
 

 
 

Gary R. Herbert    
            Governor 4110 State Office Building 

 Salt Lake City, Utah 84114 
 Phone  (801) 538-3018 

 Fax  (801) 538-3267 

 

 

MEMORANDUM 

 

 

To  Utah State Building Board 

From:  Jeff Reddoor 

Date:  April 2, 2014 

Subject: Approval of Minutes of February 5, 2014 

 

 

Attached for your review and approval are the minutes of the February 5, 2014 Building Board 

meeting: 

 

 

JR: cn 

Attachments 



 

 

 

 Utah State Building Board 
 

  

 

 

 

 

MEETING 
 

February 5, 2014 
 

  
 

UMINUTESU 
 

Members in Attendance:     Members Excused: 
Ned Carnahan, Chair      Kristen Cox, Ex-Officio 
David Fitzsimmons 
Chip Nelson 
David Tanner 
Fred Hunsaker 
Gordon Snow 
Bob Fitch 
 
Guests in Attendance: 
Matt Lund    Governor’s Office of Management and Budget 
Rich Amon  Department of Administrative Services 
Jeff Reddoor Utah State Building Board 
Alan Bachman Attorney General’s Office 
Cee Cee Niederhauser Division of Facilities Construction & Management 
John Harrington   Division of Facilities Construction & Management 
Bruce Whittington   Division of Facilities Construction & Management 
Josh Haines    Division of Facilities Construction & Management 
Jim Russell    Division of Facilities Construction & Management 
Lee Fairbourn    Division of Facilities Construction & Management 
Tom Shaw    Division of Facilities Construction & Management 
Rich Young    Division of Facilities Construction & Management 
Greg Stauffer    USHE 
Ralph Hardy    USHE 
Ben Berrett    Utah State University 
Charles Darnell   Utah State University 
Ken Nye    University of Utah 
Mike Perez    University of Utah 
Mac McDonald   Department of Human Services 
Sherry J.  Ruesch   Dixie State University 
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Malin Francis    Salt Community College 
Bob Askerlund    Salt Lake Community College 
Ezra Nielsen    Salt Lake Community College 
Daniel Hansen   Salt Lake Community College 
Dan Clark    Parks and Recreation 
Tiger Funk    Southern Utah University 
Stephanie Ray   EDA Architects 
Rick Stock    Wesco 
Russ Bachmeier   FFKR Architects 
Kerrie Kounclis   MHTN 
 
 
On Wednesday, February 5, 2014 the Utah State Building Board held a regularly scheduled 
meeting in Room 218 of the Library for the Blind and Disabled, in Salt Lake City, Utah.  Chair 
Ned Carnahan called the meeting to order at 9:04 am. 
 
 

 APPROVAL OF MINUTES OF JANUARY 8, 2014. 
 
Chair Carnahan asked if there were any correction or additions to the minutes.  There were 
none. 
 
MOTION: David Fitzsimmons moved to approve the Meeting Minutes of January 8, 

2014.  The motion was seconded by Bob Fitch and passed unanimously. 
 

 REQUEST FOR APPROVAL OF FRANCIS PEAK FACILITIES CONVEYANCE TO 
THE STATE OF UTAH FOR THE USE OF PUBLIC SAFETY 911 SERVICE 

 
DFDM Director, Josh Haines reported that this transaction for property, once occupied by the 
Utah National Guard, is a transfer to DFCM and the Department of Public Safety.  The property 
currently houses a tower that facilitates 911 services for that portion of the state and barracks 
that were previously used by the National Guard.  There are no long term plans for this property 
other than the emergency services tower. 
 
MOTION: Fred Hunsaker moved to approve the Francis Peak Facilities Conveyance 

to the State of Utah for the Use of Public Safety 911 Service.  The motion 
was seconded by Chip Nelson and passed unanimously. 

 
 

 APPROVAL OF REVOLVING LOAN FUND FOR SALT LAKE COMMUNITY 
COLLEGE 

 
John Harrington from DFCM and Ezra Nielson from Salt Lake Community College presented 
their $700,000 Revolving Loan project for Salt Lake Community College.  Mr. Harrington 
reported that SLCC should be commended for stepping up, investing in energy efficiency, and 
minimizing their utility costs with this project.  This project is mostly for LED lighting which 
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makes sense for this project even though the payback is a little longer.  Mr. Harrington reported 
this project fully subscribes the loan a third time.  There is an appropriation for the fund in the 
Governor’s Budget as well as a possible $600,000 that could be added from an overage in the 
DAS account. 
 
Ezra Nielsen said the College will participate in Rocky Mountain Power’s regular incentive 
programs which include two options – prescriptive and bill credit.  The prescriptive incentive is a 
dollar amount per light fixture and involves a 6.5 payback for this option.  Bill Credit is for up to 
80% of applicable costs but the bill credit comes as an offset on the monthly bill as a customer 
efficiency charge so the 4.2 year payback works with the bill credit option.  The SLCC project 
will include a mixture of the two incentive programs and calculated for the highest rate of return.  
In addition, SLCC is taking advantage of a new incentive from Rocky Mountain Power called 
Energy Manager Co-Funding which seeks to subsidize the cost of hiring an Energy Manager for 
an organization.  If a project meets the minimum requirement of one million kilowatt hour 
savings, then Rocky Mountain Power will add on an additional 2.5 cent per kwh to help pay for 
personnel managing the project.  There were questions concerning how the energy savings 
were calculated.  Mr. Harrington said independent engineers are hired to do energy savings 
calculations and Rocky Mountain Power looks at these calculations when determining 
incentives.  There are very few meters on college campuses, however colleges track their 
savings and send reports, which are included in the annual SBEEP Energy Report.  College 
Campuses are growing but they are spending less or equal to what they were spending 
previously.  Every campus is doing a terrific job of energy efficiency and should be applauded 
for their efforts. 
 
MOTION: Fred Hunsaker moved to approve the Revolving Loan Fund for Salt Lake 

Community College.  The motion was seconded by David Fitzsimmons and 
passed unanimously. 

 
 

 APPROVAL OF HUNTSMAN CENTER SPORTS ARENA UPGRADE AND REMODEL 
 
University of Utah Facilities Vice-President, Mike Perez reported the University recently hired 
VCBO Architects to do a master plan study for Athletics, College of Health and Campus 
Recreations.  These entities use many of the same facilities on campus.  VCBO’s 
recommendation was to remodel the 44 year old Huntsman Arena.  The University would like to 
move forward with Phase one of this update to the arena which will be approximately $6.6 
Million.  The upgrade and remodel will feature the addition of a curtain divider system which can 
be lowered in preconfigured sets to arrange the arena for different activities.  In addition, there 
will be upgrades to lighting, flooring, sound system and an upgraded fire suppression system.  
The upgrades will make for a more efficient, more easily operated, more flexible, and just better 
audience experience. Funding will come from the auxiliary function of the building and will 
contribute about 60% of the $6.6 Million.  In addition, Athletics pay rent for use of the facility so 
the Athletics Department will contribute the other 40%.  Mr. Perez said the additional phases of 
this project will probably require bonding or significant donations in the future.  The three phases 
are as follows: 
 Phase One:  This is the present phase which includes updates to the flooring, lighting, 
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sound system, fire suppression and installation of the curtain divider system as 
described above. 

 Phase Two:  Probably will include relocation of the athletic offices to another area of 
campus 

 Phase Three:  Creation of restrooms, concessions and widened concourses to enhance 
the fan experience.  

 
MOTION: Dave Tanner moved to approve the Huntsman Center Sports Arena 

Upgrade and Remodel.  The motion was seconded by Chip Nelson and 
passed unanimously.   

 
 

 UNIVERSITY REPORTS FOR UNIVERSITY OF UTAH AND UTAH STATE 
UNIVERSITY. 

 
Ken Nye reported they had seven design agreements and four study/other types of agreements 
this reporting period.  He noted that Item #11, the Art & Arch Complex – Fume Hood & Fire 
Protection was a $21,600 study that consisted of evaluating and exploring the scope and cost 
estimate for this project.  It was funded out of the FY14 Capital Improvement allocation for study 
and design in order to better define the scope and cost of the FY15 Capital Improvement 
request.  As suggested, the University will report to the Board whenever they use these funds.  
This valuable funding helps to refine some of the Capital Improvement projects so that the cost 
estimates can be accurate.  There were no significant construction contracts but five remodeling 
contracts.  The Project Reserve Fund had no activity this month.  The Contingency Reserve 
received no increases but did have one decrease resulting in the transfer of $7,900 for the 
Genetics Building Heating Water Piping Replacement and covers the cost of replacing an 
additional five VAV box heating coils. 
 
Ben Berrett reported they had one professional contract and twelve construction contracts 
issued during this period.  The professional contracts include the Microscopy Lab Remodel with 
CRSA for $23,000 for design services.  Construction contract highlights include the Kent 
Concert Hall Entry Replacement which is a capital improvement contract to replace the entrance 
steps which were crumbling and in disrepair.  This project puts the vestibule outside and over 
the top of the stairs, replaces the stairs with an elevator, and adds restrooms on the main level 
for ADA access.  The South Farm Equine Center Classroom is in its second phase and consists 
of a classroom on the wing of the arena.  The Contingency Reserve Fund received no increases 
but had one small decrease of $871.50.  The Project Reserve had no activity.  Chair Carnahan 
questioned the planning/design on page two of the report and whether this had gone through 
code review or the addition/replacement of security systems.  Fred Hunsaker expressed his 
support for the Kent Concert Hall improvements. 
 
 

 ADMINISTRATIVE REPORT FOR DFCM 
 
DFCM Director, Josh Haines reported there were twenty-two professional service agreements 
which consisted of eight design agreements and twenty-four construction contracts.  Notable, 
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but not listed in this report, is the Huntsman Cancer Institute Project which was awarded to 
Jacobsen Construction.  Dave Tanner asked for DFCM’s timetable from the time a project is 
approved to construction.  Mr. Haines said as soon as a Capital Improvement project is funded, 
the Project Manager develops a schedule for the project.  Schedules for Capital Development 
Projects are developed by the contractor.  If it is Capital Development, then the contractor 
develops the schedule.  Presently, a group of projects are in early design in preparation for the 
summer construction season with campus schedules being taken into consideration.  DFCM will 
be holding project managers to their construction schedules.  In addition, DFCM is reaching out 
to agencies to better facilitate a schedule that accommodates their expectations. 
 
Chair Carnahan concluded the formal portion of the meeting and announced that additional 
discussion will be included under the agenda item, “Other”. 
 
 

 OTHER 
 

1) Chair Carnahan informed the Board that the Department of Human Services could 
not report to the Board today but will be place on the next meeting agenda.  Gordon 
Snow said there is no assumption to spend the $6.75 Million for the Developmental 
Center until the Board has revisited this issue at their next meeting.  Jeff Reddoor 
confirmed this and said there has not been an appropriation yet.  The final 
appropriation will be reviewed by the Board and put to a vote after the Legislature 
approves it. 

2) Alan Bachman said he will be sending information to the Board concerning the 
Conflict of Interest Rules and Ethics Act. 

3) Jeff Reddoor and Alan Bachman said updates to Administrative Rules will come 
before the Board in the future; namely, the Delegation Rule which is in the draft 
stage, the phased funding issue, rules for Real Estate and Purchasing, 
miscellaneous Administrative Rules that are due for 5-year review.  Fred Hunsaker 
requested that the Board receive information concerning the status of each of the 
rules. 

4) The timing of the next Building Board meeting should possibly take place after the 
Legislative session (cancelling March and meeting in April). 

5) The IGG Meeting is at 2:00 pm today where Chair Carnahan will be reporting to the 
Subcommittee concerning the Board’s prioritizations for funding. 

6) Director Joshua Haines introduced Lee Fairbourn, the new DFCM Real Estate 
Manager. 

 
 

 ADJOURNMENT 
 
MOTION: Chip Nelson moved to adjourn the meeting.  The motion was seconded by 

Dave Tanner and passed unanimously. 
 
The meeting adjourned at 9:53 am. 
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  MEMORANDUM 

 
To:    Utah State Building Board 

From:  Jeff Reddoor 

Date:  April 2, 2014 

Subject: DHS Developmental Center Update 

Presenter: Ann Williamson, Department of Human Services Executive Director 

 

 

Recommendation 
 

I recommend the Board hear Ann Williamson the Executive Director of the Utah Department of 

Human Services.  She will discuss and answer questions on SCR 005 on the future uses and 

development of the Utah Developmental Center, as well as the continued infrastructure issues. 

 

Background 

 

The Building Board has had several questions about this site concerning future development and 

infrastructure improvements.  This will give an opportunity for the Department of Human 

Services to address these issues with the Board. 

 

 

JR: 



Utah State Building Board 
 

 
 

Gary R. Herbert    
            Governor 4110 State Office Building 

 Salt Lake City, Utah 84114 
 Phone  (801) 538-3018 

 Fax  (801) 538-3267 

 

  

  MEMORANDUM 

 
To:    Utah State Building Board 

From:  Jeff Reddoor 

Date:  April 2, 2014 

Subject: Request for Approval of the Burns North Addition for Dixie State University 

Presenter: Paul Morris/Sherry Ruesch 

 

 

Recommendation 
 

I recommend the Board approve the design and construction of the Burns North Addition for 

Dixie State University.  This is an estimated 2 million dollar project which will not require state 

funding. 

 

Background 

 

In 2009, construction documents were completed for an addition to the north side of the Burns 

Building.  Due to the cost of construction and trouble with the economy at that time, the project 

was not completed.  This request is to build an addition that will: 

1. Provide needed space for the Campus Police Offices 

2. Provide needed office space for the Human Resources Department 

3. Shell the remaining space for future offices 

 

The cost estimate for the project has been provided by MRW Design Group.  The building will 

be concrete masonry block and will match a previous addition to the building.  The Burns is part 

of a 5 building area served by a central heating and cooling plant.  This existing plant has 

capacity for the new addition.  Utility and soils studies have already been completed for this 

project. 

 

 

 

JR:  sr 
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MEMORANDUM 

 

To: Utah State Building Board 

From: Joshua Haines, Director 

Date: April 2, 2014 

Subject: Five Year Notice of Review and Statement of Continuation for Rule R23-3, 

Planning and Programming for Capital Projects.  

Presenter: Alan Bachman, Assistant Attorney General   
 

The Utah Rulemaking Act, Utah Code Ann. Section 63G-3-305 requires each agency to review 

its rules within five years of each rule's original enactment, and then within five-year intervals.  

To comply with the review requirement, the agency must submit a "Five-Year Notice of Review 

and Statement of Continuation" for each of its rules.  Otherwise, the rules will expire, become 

unenforceable, and will be removed from the Utah Administrative Code.  The attached Rule 

R23-3, Planning and Programming for Capital Projects, is due for review; and therefore, the 

"Five Year Notice of Review and Statement of Continuation" must be filed with the Division of 

Administrative Rules on or before June 1, 2014.  

 

Recommendation: 

It is recommended that the Board authorize the filing of the "Five Year Notice of Review and 

Statement of Continuation" for Rule R23-3 at their scheduled Board meeting on April 2, 2014.  

At this time, the Division is not recommending any amendments to Rule R23-3.  However, the 

Division will present amendments to this rule at a future Board meeting for consideration and 

approval if needed or requested by the Board. 

 

Background: 

Rule R23-3, under the authority of the Board, establishes the policies and procedures for the 

authorization, funding, and development of programs for capital development and capital 

improvement projects and the use and administration of the Planning Fund.  A copy of Rule 

R23-3 is attached. 

 

 

AB:cg 

Attachment: Copy of Rule R23-3 



R23.  Administrative Services, Facilities Construction and 
Management. 
R23-3.  Planning and Programming for Capital Projects. 
R23-3-1.  Purpose and Authority. 
 (1)  This rule establishes policies and procedures for the 
authorization, funding, and development of programs for capital 
development and capital improvement projects and the use and 
administration of the Planning Fund. 
 (2)  The Board's authority to administer the planning process 
for state facilities is contained in Section 63A-5-103. 
 (3)  The statutes governing the Planning Fund are contained in 
Section 63A-5-211. 
 (4)  The Board's authority to make rules for its duties and those 
of the Division is set forth in Subsection 63A-5-103(1). 

 
R23-3-2.  Definitions. 
 (1)  "Agency" means each department, agency, institution, 
commission, board, or other administrative unit of the State of Utah. 
 (2)  "Board" means the State Building Board established pursuant 
to Section 63A-5-101. 
 (3)  "Capital Development" is defined in Section 63A-5-104. 
 (4)  "Capital Improvement" is defined in Section 63A-5-104. 
 (5)  "Director" means the Director of the Division, including, 
unless otherwise stated, his duly authorized designee. 
 (6)  "Division" means the Division of Facilities Construction 
and Management established pursuant to Section 63A-5-201. 
 (7)  "Planning Fund" means the revolving fund created pursuant 

to Section 63A-5-211 for the purposes outlined therein. 
 (8)  "Program" means a document containing a detailed description 
of the scope, the required areas and their relationships, and the 
estimated cost of a construction project. 
 (a)  "Program" typically refers to an architectural program but, 
as used in this rule, the term "program" includes studies that 
approximate an architectural program in purpose and detail. 
 (b)  "Program" does not mean feasibility studies, building 
evaluations, master plans, or general project descriptions prepared 
for purposes of soliciting funding through donations or grants. 
 
R23-3-3.  When Programs Are Required. 
 (1)  For capital development projects, a program must be developed 

before the design may begin unless the Director determines that a 
program is not needed for that specific project.  Examples of capital 
development projects that may not require a program include land 
purchases, building purchases requiring little or no remodeling, and 
projects repeating a previously used design. 
 (2)  For capital improvement projects, the Director shall 
determine whether the nature of the project requires that a program 
be prepared. 
 
R23-3-4.  Authorization of Programs. 
 (1)  The initiation of a program for a capital development project 
must be approved by the Legislature or the Board if it is anticipated 
that state funds will be requested for the design or construction 

of the project. 



 (2)  When requesting Board approval, the agency shall justify 
the need for initiating the programming process at that point in time 
and also address the level of support for funding the project soon 
after the program will be completed. 
 
R23-3-5.  Funding of Programs. 
 Programs may be funded from one of the following sources. 
 (1)  Funds appropriated for that purpose by the Legislature. 
 (2)  Funds provided by the agency. 
 (a)  This would typically be the funding source for the 
development of programs before the Legislature funds the project. 
 (b)  Funds advanced by agencies for programming costs may be 
included in the project budget request but no assurance can be given 
that project funds will be available to reimburse the agency. 

 (c)  Agencies that advance funds for programming that would 
otherwise lapse may not be reimbursed in a subsequent fiscal year. 
 (3)  If an agency is able to demonstrate to the Board that there 
is no other funding source for programming for a project that is likely 
to be funded in the upcoming legislative session, it may request to 
borrow funds from the Planning Fund as provided for in Section R23-3-8. 
 
R23-3-6.  Administration of Programming. 
 (1)  The development of programs shall be administered by the 
Division in cooperation with the requesting agency unless the Director 
authorizes the requesting agency to administer the programming. 
 (2)  This Section R23-3-6 does not apply to projects that are 
exempt from the Division's administration pursuant to Subsection 

63A-5-206(3). 
 
R23-3-7.  Restrictions of Programming Firm. 
 (1)  Except as provided in Subsections 2 and 3, neither a firm 
that prepares a program for a project nor its subconsultants may be 
prohibited from being considered for selection as the lead design 
firm or a member of the design team for that project unless the 
procurement documents for the selection of the firm for the programming 
services or the contract with the firm for the programming services 
contains such a restriction. 
 (2)  In general, a firm that prepares a program for a project 
that is expected to be developed using the design-build method 
described in Section R23-1-45 may not be a member of the design-build 

team for that project.  In order for this restriction to take effect, 
this restriction must be stated in the procurement documents for the 
selection of the firm for the programming services or the contract 
with the firm for the programming services.  This restriction shall 
not apply to a subconsultant of the programming firm unless the 
procurement documents contain such a restriction. 
 (3)  A restriction, as provided for in this Section may be waived 
if the Director makes a written determination that it is in the best 
interests of the State to waive this requirement. 
 
R23-3-8.  Use and Reimbursement of Planning Fund. 
 (1)  The Planning Fund may be used for the purposes stated in 
Section 63A-5-211 including the development of: 

 (a)  facility master plans; 



 (b)  programs; and 
 (c)  building evaluations or studies to determine the 
feasibility, scope and cost of capital development and capital 
improvement requests. 
 (2)  Expenditures from the Planning Fund must be approved by 
the Director. 
 (3)  Expenditures in excess of $25,000 for a single planning 
or programming purpose must also be approved in advance by the Board. 
 (4)  The Planning Fund shall be reimbursed from the next funded 
or authorized project for that agency that is related to the purposes 
for which the expenditure was made from the Planning Fund. 
 (5)  The Division shall report changes in the status of the 
Planning Fund to the Board. 
 
R23-3-9.  Development and Approval of Master Plans. 
 (1)  For each major campus of state-owned buildings, the agency 
with primary responsibility for operations occurring at the campus 
shall, in cooperation with the Division, develop and maintain a master 
plan that reflects the current and projected development of the campus. 
 (2)  The purpose of the master plan is to encourage long term 
planning and to guide future development. 
 (3)  Master plans for campuses and facilities not covered by 
Subsection (1) may be developed upon the request of the Board or when 
the Division and the agency determine that a master plan is necessary 
or appropriate. 
 (4)  The initial master plan for a campus, and any substantial 
modifications thereafter, shall be presented to the Board for 

approval. 
 
KEY:  planning, public buildings, design, procurement 
Date of Enactment or Last Substantive Amendment:  March 15, 2005 
Notice of Continuation:  June 1, 2009 
Authorizing, and Implemented or Interpreted Law:  63A-5-103; 63A-5-211 
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MEMORANDUM 

 

To: Utah State Building Board 

From: Joshua Haines, Director 

Date: April 2, 2014 

Subject: Five Year Notice of Review and Statement of Continuation for Rule R23-29, 

Across the Board Delegation.  

Presenter: Alan Bachman, Assistant Attorney General   
 

The Utah Rulemaking Act, Utah Code Ann. Section 63G-3-305 requires each agency to review 

its rules within five years of each rule's original enactment, and then within five-year intervals.  

To comply with the review requirement, the agency must submit a "Five-Year Notice of Review 

and Statement of Continuation" for each of its rules.  Otherwise, the rules will expire, become 

unenforceable, and will be removed from the Utah Administrative Code.  The attached Rule 

R23-29, Across the Board Delegation, is due for review; and therefore, the "Five Year Notice of 

Review and Statement of Continuation" must be filed with the Division of Administrative Rules 

on or before June 1, 2014.  

 

Recommendation: 

It is recommended that the Board authorize the filing of the "Five Year Notice of Review and 

Statement of Continuation" for Rule R23-29 at their scheduled Board meeting on April 2, 2014.  

The Division is also recommending amendments to Rule R23-29, and they will be presented as 

the next item on the agenda.    

 

Background: 

Rule R23-29, under the authority of the Board, establishes the procedures for delegation of 

construction projects to the University of Utah and Utah State University.  A copy of Rule R23-

29 is attached. 

 

 

AB:cg 

 

Attachment: Copy of Rule R23-29 



R23.  Administrative Services, Facilities Construction and 
Management. 
R23-29.  Across the Board Delegation. 
R23-29-1.  Purpose. 
 This rule provides the procedures for delegation of construction 
projects to the University of Utah and Utah State University. 
 
R23-29-2.  Authority. 
 This rule is authorized under Subsection 63A-5-103, which directs 
the Building Board to make rules necessary for the discharge of its 
duties and the duties of the Division of Facilities Construction and 
Management. 
 
R23-29-3.  Authority and Extent of Delegation. 
 (1)  As permitted by subsection 63A-5-206(3)(a)(ii)(B), 
authority is delegated to the University of Utah and Utah State 
University, "the Institutions," to exercise direct supervision over 
the design and construction of all alterations, repairs, and 
improvements to existing facilities on their respective campuses up 
to the dollar amounts stated below. 
 (2)  As permitted by subsection 63A-5-206(5)(c), the Board 
expresses its intent to authorize the delegation of the design and 
construction of new facilities on a project-by-project basis up to 
the dollar amounts stated below.  New facilities means the addition 
of new space costing more than $100,000. 
 (3)  This delegation is granted to Utah State University for 
projects having a total budget for design and construction of less 

than $2,000,000. 
 (4)(a)  This delegation is granted to the University of Utah 
for the design and construction of all alteration, repair and 
improvement projects unless the Utah State Building Board, after 
consultation with the University of Utah, determines that the project 
should be managed by DFCM. 
 (b)  For projects having a total budget for design and 
construction greater than $5,000,000, the University of Utah shall 
provide the following in writing to the Director of DFCM prior to 
initiating a project under this delegation: 
 (i)  a notice of the University's desire to manage the project 
under this delegation authorization; and 
 (ii)  a project management and staffing plan for the project. 

 (5)  Projects may not be subdivided into multiple projects in 
order to arrive at projects which are small enough to meet the dollar 
limits for delegation. 
 (6)  Substantial benefit and justification must be demonstrated 
before consideration will be given to any delegation requests from 
these institutions for projects larger than the above limits. 
 (7)  When applicable, this delegation authority shall not take 
effect for a specific project until the following requirements are 
met: 
 (a)  Legislative authorization for design and construction has 
been obtained for the construction of all new space costing more than 
$100,000. 
 (b)  The requirements of section R23-29-17 regarding the 

completion of a DFCM administered architectural program have been 



satisfied. 
 
R23-29-4.  Fiduciary Control. 
 The Institutions shall assume fiduciary control over project 
finances and shall assume all responsibility for project budgets and 
expenditures.  The Institutions shall be responsible for ensuring 
compliance with all applicable laws, rules, and building codes. 
 
R23-29-5.  Building Official. 
 Each Institution is designated as the Building Official for 
projects delegated.  Institutions shall comply with all requirements 
of the Uniform Building Standards Act, Chapter 58-56.  If an 
Institution does not have the internal staff to comply with this 
requirement, it must contract for the appropriate service. 

 
R23-29-6.  Procurement. 
 Each Institution shall comply with the state Procurement Code, 
Chapter 63G-6-102, and its procurement rules.  Any aspect of the 
Institution's rules for the procurement of architect/engineer 
services or construction which is less restrictive than the 
procurement rules adopted by the Building Board must be approved by 
the Board. 
 
R23-29-7.  Contract Documents. 
 The Institutions shall utilize substantially the same standard 
Contract Documents as used by DFCM.  Any substantive differences must 
be approved by the Board. 

 
R23-29-8.  Transfer of State Funds. 
 (1)  To the extent possible, all state funds appropriated to 
DFCM for projects delegated to the Institutions shall be transferred 
to the respective Institution immediately upon their receipt by DFCM. 
 (2)  State funds provided from state issued bonds, or from other 
sources containing similar restrictions, shall be transferred to the 
Institutions on a reimbursement basis.  Such reimbursements shall 
be made on a monthly basis upon receipt of a reimbursement request 
from the Institution detailing the expenditures made on each project. 
 (3)  Upon completion of a project, any remaining statewide funds 
like roofing, paving) shall remain with the Institution to be used 
for a similar need on its campus.  This activity shall be noted in 

the monthly report to the Building Board. 
 
R23-29-9.  Contingencies. 
 The Institutions shall be subject to the same laws and rules 
regarding contingency funds as is DFCM.  The only difference is that 
contingency funds for delegated projects shall be segregated from 
the contingency funds held by DFCM for non-delegated projects. 
 
R23-29-10.  Space Standards. 
 The Institutions shall comply with the space standards as adopted 
by the Building Board.  Any significant deviations from these standards 
shall be reported to the Board. 
 
R23-29-11.  Design Criteria. 



 The Institutions shall utilize the Design Criteria adopted by 
the Building Board.  These may be supplemented by special requirements 
that are unique to each Institution.  Any significant departures from 
the Board approved Design Criteria shall be reported to the Board. 
 
R23-29-12.  Value Engineering. 
 The Institutions shall comply with state law and Rule R23-6 
regarding the value engineering and life cycle costing of facilities. 
 DFCM may assist each Institution as requested in the performance 
of these reviews. 
 
R23-29-13.  Record Drawings. 
 At the completion of each delegated project, each Institution 
shall submit a copy of all record drawings to DFCM. 

 
R23-29-14.  Statutory Requirements on DFCM Projects. 
 (1)  In addition to those noted elsewhere in this rule, the 
Institutions shall comply with the following statutory requirements 
which have been placed on DFCM projects. 
 (a)  Subsection 63A-5-205(3) relating to the investment of 
contractor's retention. 
 (b)  Subsection 63A-5-206(3)(c)(ii) relating to the notification 
to local governments regarding certain types of projects. 
 (c)  The Percent-for-Art program as provided in Sections 
63A-5-206 and 63A-5-209, and Title 9, Chapter 6, Part 4. 
 (d)  Subsection 63A-5-206(7) relating to the reporting of 
completed projects to the Office of the Legislative Fiscal Analyst. 

 (e)  Section 63A-5-208 relating to the listing and changing of 
subcontractors and the disclosure of subcontractor bids. 
 (2)  The Institutions and DFCM shall strive to avoid any confusion 
which could result from inconsistent procedures and requirements being 
used by each entity. 
 
R23-29-15.  Reporting. 
 (1)  Each Institution shall report monthly to the Building Board 
on the status of its delegated projects. 
 (2)  The following reports shall be presented in a similar format 
and content as that presented by DFCM on projects and funds it is 
administering. 
 (a)  Architect/Engineer Contracts Awarded 

 (b)  Construction Contracts Awarded 
 (c)  Contingency Funds 
 (d)  Statewide Funds 
 (e)  Status Report for Projects in Construction 
 (3)  The above reports shall be submitted to DFCM at least ten 
calendar days prior to each Board meeting to be included in packet 
sent to the Building Board. 
 (4)  A copy of the above reports shall be submitted to the Office 
of the Commissioner of Higher Education for distribution to the Board 
of Regents at the same time it is submitted to DFCM. 
 
R23-29-16.  Capital Budget Requests. 
 The Institutions shall continue to submit all capital budget 

requests to DFCM and the Building Board for review, prioritization, 



and recommendation to the Governor and the Legislature. 
 
R23-29-17.  Programming. 
 (1)  For projects within the definition of "Capital Developments" 
as defined in subsection 63A-5-103(3)(a), which will be funded wholly 
or in part by state funds for either construction or operations and 
maintenance, a facility program shall be developed under the 
supervision of DFCM unless this requirement is waived by the Building 
Board. 
 (2)  For projects which are within the delegation limits set 
forth in section R23-29-1 and which do not meet the requirements of 
subsection R23-29-17(1), the Institutions may determine the extent 
of programming or scope definition required and supervise the 
development of these documents.  No DFCM review or approval will be 

required. 
 
R23-29-18.  Sharing of Resources. 
 DFCM and the Institutions shall strive to share personnel 
resources where resources exist at one entity and not at another.  
The Institutions and DFCM shall enter into a separate agreement to 
accomplish this sharing of resources. 
 
R23-29-19.  Staffing Levels. 
 (1)  The Institutions have represented that they have adequate 
existing resources to assume the responsibilities given to them under 
this delegation. 
 (2)  The Institutions shall not increase the staffing levels 

related to the administration of capital projects beyond the levels 
represented in seeking this delegation which was 32 full time staff 
at the University of Utah and 15 full time staff and 5 F.T.E. of student 
employees at Utah State University. 
 
R23-29-20.  Review of Delegated Projects. 
 Upon direction of the Building Board, DFCM staff may review the 
management of delegated projects and report its findings to the Board. 
 
R23-29-21.  Authority to Modify Delegation. 
 The Building Board may modify or repeal the authority delegated 
under this rule by amending or repealing this rule. 
 
KEY:  buildings, delegation* 
Date of Enactment or Last Substantive Amendment:  October 29, 1998 
Notice of Continuation:  June 1, 2009 
Authorizing, and Implemented or Interpreted Law:  63A-5-206 
 
 



Utah State Building Board 
 

 
 

Gary R. Herbert    
            Governor 4110 State Office Building 

 Salt Lake City, Utah 84114 
 Phone  (801) 538-3018 

 Fax  (801) 538-3267 

 

  

  MEMORANDUM 

 
To:    Utah State Building Board 

From:  Jeff Reddoor 

Date:  March 17, 2014 

Subject: Information on DNR projects in Richfield and Cedar City 

Presenter: Robyn Pearson 

 

 

Recommendation 
 

As an informational item, DNR would like to present their plans for DNR Centers in Richfield 

and Cedar City. 

 

Background 

 

For the past several years DNR has been working with the Legislature and other State entities to 

find a funding solution for the DNR Regional Centers in Richfield and Cedar City.  Over the past 

several years DNR has purchased property on Main Street in Cedar City to consolidate their 

various divisions similar to the prototype structures in Price and Vernal.  With the Legislature’s 

assistance they have come up with a funding mechanism to fund this project.   

 

In Richfield, DNR is teaming up with the School and Institutional Trust Lands Administration 

(SITLA) to construct a building (using SITLA property and funding) that will house their 

services to create a “one-stop” location similar to the building in Cedar City.  This is a non-state 

funded and non-state owned project that will be leased by the DNR and constructed with DFCM 

oversight. 

 

 

JR:cn 

Enclosure 















Utah State Building Board 
 

 
 

Gary R. Herbert    
            Governor 4110 State Office Building 

 Salt Lake City, Utah 84114 
 Phone  (801) 538-3018 

 Fax  (801) 538-3267 

 

  

  MEMORANDUM 

 
To:    Utah State Building Board 

From:  Jeff Reddoor 

Date:  April 2, 2014 

Subject: Reallocation of Funds for DFCM Hazardous Materials Program 

Presenter: P Joshua Haines, DFCM Director 

 

 

Recommendation 
I recommend the Board approve a reallocation $510,000.00 from the Capital Improvement 

Project Reserve Fund to the DFCM Hazmat Program.   

 

Background 

The State has seen a significant increase in the number of hazardous material projects. In 

particular last year due to significant storms in the southern region there were multiple mold 

issues which arose.  This has resulted in an increase in the number of projects and a shortfall in 

the fund. 

 

 

 

JR: jh 



Utah State Building Board 
 

 
 

Gary R. Herbert    
            Governor 4110 State Office Building 

 Salt Lake City, Utah 84114 
 Phone  (801) 538-3018 

 Fax  (801) 538-3267 

 

  

  MEMORANDUM 

 
To:    Utah State Building Board 

From:  Jeff Reddoor 

Date:  April 2, 2014 

Subject: Final Approval of FY2015 Capital Improvement List 

Presenter: Jeff Reddoor, Building Board Manager 

 

 

Recommendation 
The FY2015 Capital Improvement List has received Legislative approval and will be distributed 

to Board members the week prior to April’s Board meeting.  Each project on the list has been 

requested by state agencies and institutions of higher education and determined the highest 

priority needs across the state.  At the conclusion of this presentation, I recommend the Board 

take final action to approve the allocation of the FY2015 Capital Improvement List.  

 

Background 

The recommendations for the allocation of capital improvement funds were developed under the 

process approved last year by the Legislature and the Board.  Funding from the Legislature 

totaled $100,243,600.00 million.  Narrowing the list of projects to identify the highest priorities 

is a significant undertaking.  Senate Bill 278 mandates that “(d) Beginning on July 1, 2013, in 

prioritizing capital improvements, the State Building Board shall allocate at least 80% of the 

funds that the Legislature appropriates for capital improvements to (i) projects that address: (A) a 

structural issue; (B) fire safety; (C) a code violation; or (D) any issue that impacts health and 

safety; (ii) projects that upgrade: (A) an HVAC system; (B) an electrical system; (C) essential 

equipment; (D) an essential building component; or (E) infrastructure, including a utility tunnel, 

water line, gas line, sewer line, roof, parking lot, or road; or (iii) projects that demolish and 

replace an existing building that is in extensive disrepair and cannot be fixed by repair or 

maintenance.  (e) Beginning on July 1, 2013 in prioritizing capital improvements, the State 

Building Board shall allocate no more than 20% of the funds that the Legislature appropriates for 

capital improvements to (i) remodeling and aesthetic upgrades to meet state programmatic needs; 

or (ii) construct an addition to an existing building or facility.” 
 

JR: cn 



Utah State Building Board 
 

 
 

Gary R. Herbert    
            Governor 4110 State Office Building 

 Salt Lake City, Utah 84114 
 Phone  (801) 538-3018 

 Fax  (801) 538-3267 

 

 

MEMORANDUM 

 

 

To:  Utah State Building Board 

From:  Jeff Reddoor 

Date:  April 2, 2014 

Subject: Administrative Reports for University of Utah and Utah State University 

Presenter:  Ken Nye, University of Utah 

Presenter: Ben Berrett, Utah State University  

 

 

Attached for your review are the Administrative Reports for University of Utah and Utah State 

University. 

 

 

JR: cn 

Attachments 



 

Associate Vice President Facilities Management 

1795 East South Campus Dr, Room 219 
V. Randall Turpin University Services Building 

Salt Lake City, UT  84112-9404 
(801) 581-6510 

FAX (801) 581-6081 

 
Office of the Vice President 
For Administrative Services 

 
March 14, 2014   

 

 

 

Mr. Jeff Reddoor, Building Board Director  

Division of Facilities Construction and Management 

State Office Building Room 4110 

Salt Lake City, UT 84114 

 

Subject:  U of U Administrative Reports for April 2, 2014 Building Board Meeting. 

 

Dear Jeff: 

 

The following is a summary of the administrative reports for the U of U for the period  

January 17, 2014 – March 14, 2014.  Please include this in the packet for the April 2, 2014 Building 

Board meeting. 

 

Professional Services Agreements (Page 1) 

The Professional Services Agreements awarded during this period consist of: 

7 Design Agreements, 4 Planning/ Study/Other Agreements. 

 

No significant items. 

 

Construction Contracts (Page 2) 

The Construction Contracts awarded during this period consist of: 

0 New Space Contracts, 9 Remodeling Contracts, 3 Site Improvement Contracts. 

 

No significant items. 

 

Report of Project Reserve Fund Activity (Page 3) 

Increases:   

None 

 

Decreases:   

None 

 

Report of Contingency Reserve Fund (Page 4) 

Increases:   

None 

 

Decreases:   

Project 21453; Genetics Bldg. Heating Water Piping Replacement 

This transfer of $6,955 covers the cost of creating 11 additional access points beyond those specified in 

the bidding documents for removing old pipe and connecting new pipe plus the cost of replacing two 

additional VAV box heating coils that were found to be damaged beyond repair. Whenever possible, the 

project cleaned and repaired existing coils rather than replacing them.  



 

   

Mr. Jeff Reddoor, Building Board Director  

March 14, 2014 

Page 2 

 

 

 

 

 

 

 

 

Representatives from the University of Utah will attend the Building Board meeting to address any 

questions the Board may have. 

 

 

Sincerely, 

 
Kenneth E. Nye, Director 

Facilities Management Business Services 

 

 

Enclosures 

 

 

cc:  University of Utah Trustees 

       Mike Perez 

       Joshua Haines 
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Professional Services Agreements
Awarded From January 17, 2014 - March 14, 2014

Item 
Number

Project 
Number Project Name Firm Name Project Budget Contract Amount

Design
1 21487 Building 85 Standby Power Design Ken Garner Engineering 215,888$          6,208$                          
2 21514 Heritage Common Ft Douglas Exterior Wayfinding Signage Stippish Design 13,598$            13,598$                        
3 21550 Campus Wide Wireless Fire Alarm Ken Garner Engineering 50,000$            46,020$                        
4 21595 Outdoor Tennis Complex Smith Hyatt Architects 101,000$          99,998$                        
5 21599 Mid Valley Health Campus Phase # 2 FFKR Architects 23,110$            23,110$                        
6 21577 Bldg 587 Cooling Tower Renovation Colvin Engineering Assoc 75,000$            5,500$                          
7 21593 Bioswale Remediation Nolte Assoc 11,970$            11,970$                        

Planning/Study/ Other
8 21388 Lassonde Living &Learning Center - Geotechnical Testing 

and Report
AGEC - Applied Geotechnical Engineeri 93,553$            21,050$                        

9 21516 Marriott Library HVAC Control Upgrade Phase 1 - 
Commissioning

ETC Group 750,000$          37,800$                        

10 21548 Design Standards Assistance AJC Architects 10,000$            10,000$                        
11 21571 Stadium Structural Evaluation Study BHB Consulting Engineers 21,000$            20,500$                        



Page 2

Construction Contracts

Awarded From January 17, 2014 - March 14, 2014

Item 
Number

Project 
Number Project Name Firm Name Design 

Firm Project Budget Contract Amount

Construction - New Space

Construction - Remodeling
1 21205 NPS Vivarium Remodel Johnson Controls 1,074,951$       51,838$                  
2 21410 Guest House Elevator Room Cooling Commercial Mechanical Systems and Sevice 216,818$          17,506$                  
3 21475 Eccles Health Sciences Library Deep Dive Center Archer Construction 677,185$          384,229$                
4 21505 BUC -3rd Floor Remodel for Ethnic Studies Slider Construction 519,660$          197,371$                
5 21535 MEB - Five Office Remodels Slider Construction 246,669$          144,041$                
6 21569 Business Building Server Room HVAC Improvements Commercial Mechanical Systems and Sevice 282,950$          104,364$                
7 21555 Kennecott Bldg - Abatment and Selective Demolition at East & 

North Wings
Eagle Environment 414,464$          104,441$                

8 21509 Building 533 - Misc Mechanical Replacement Ralph Tye and Sons 221,433$          135,014$                
9 21489 Biology Room 212 Lab Remodel Valley Design and Construction 523,817$          425,142$                

   Construction - Site Improvement
10 21130 Well Development and Secondary Irrigation System Phase 2 S and L Landscaping and Excavation 1,280,834$       60,000$                  
11 21540 Crosswalk on Chipeta Way Miller Paving 10,902$            10,182$                  
12 21446 West Village Repairs Lot 92 Kilgore Paving and Maintenance 215,000$          79,400$                  
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University Of Utah
Report Of Project Reserve Fund Activity
For the Period of January 17, 2014 to March 14, 2014

PROJECT PROJECT TITLE TRANSFER DESCRIPTION FOR % OF
NUMBER AMOUNT CONTINGENCY TRANSFER CONSTR.

BUDGET
BEGINNING BALANCE 644,340.38

INCREASES TO PROJECT RESERVE FUND:
None

DECREASES TO PROJECT RESERVE FUND:
None

CURRENT BALANCE OF PROJECT RESERVE: 644,340.38
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University Of Utah
Report Of Contingency Reserve Fund Activity
For the Period of January 17, 2014 to March 14, 2014

PROJ. NO. DESCRIPTION CURRENT TOTAL % OF PROJECT
TRANSFERS TRANSFERS CONSTR. STATUS

 FROM BUDGET
CONTINGENCY

BEGINNING BALANCE 2,022,728.00

INCREASES TO CONTINGENCY RESERVE FUND
None

DECREASES TO CONTINGENCY RESERVE FUND

NEW CONSTRUCTION
None

REMODELING
21453 Genetics Bldg Heating Water Piping Replacement (6,955.00) 43,160.00 4.64% Construction

ENDING BALANCE 2,015,773.00
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Professional Contracts
Awarded From 01/20/14 to 03/17/14

Contract Name Firm Name A/E Budget Fee Amount Comments

1 Innovation Campus Water Line Cache Landmark Engineering $22,200.00 $19,825.00 Design services

2 Tooele Admin Office Remodel Method Studio $10,900.00 $10,900.00 Design services

3 Planning & Design FY14 CRSA $100,000.00 $8,600.00 Design services for HPER program

   expansion

4 Wasatch Hall Remodel Forsgren Associates $7,417.00 $3,700.00 Re‐roof design and seismic evaluation

MISCELLANEOUS CONTRACTS

5 Emergency Generator FY14 CMT Engineering Labs $18,018.00 $800.00 Concrete testing‐UWRL generator pad

Page 1 of 7



Construction Contracts
Awarded From 01/20/14 to 03/17/14

Project Firm Name Design Firm Const Budget Contract Amt Comments
1 SER 005 Microscopy Darrell W. Anderson  CRSA $275,300.00 $275,300.00 Remodel of SER 005 lab

    Lab Remodel    Construction

2 TSC Chiller Replacement A.H. Palmer & Sons Van Boerum & Frank $263,658.00 $263,658.00 Installation of new chiller at TSC

3 Elevator Upgrades FY14 Thyssen Krupp Elevator USU Facilities Planning  $280,189.00 $84,375.00 NFS elevator upgrade

  and Design

4 Elevator Upgrades FY14 Thyssen Krupp Elevator USU Facilities Planning  $280,189.00 $67,961.00 Animal Science elevator upgrade

  and Design

5 Elevator Upgrades FY14 Thyssen Krupp Elevator USU Facilities Planning  $280,189.00 $54,496.00 Biotechnology elevator upgrade

  and Design

6 Campus Controls Upgrade FY14 Advanced Heating & Air USU Facilities Planning  $245,098.00 $15,574.00 Controls upgrade at NFS

   Conditioning   and Design

7 Elevator Upgrades FY14 USU Facilities Operations USU Facilities Planning  $280,189.00 $3,611.00 Animal Science elevator upgrade

  and Design

8 Elevator Upgrades FY14 USU Facilities Operations USU Facilities Planning  $280,189.00 $1,756.00 NFS elevator upgrade

  and Design

9 Elevator Upgrades FY14 USU Facilities Operations USU Facilities Planning  $280,189.00 $9,434.00 Biotechnology elevator upgrade

  and Design

10 Kent Concert Hall Entry USU Information  Method Studio $1,838,493.00 $2,577.00 Wire pulls/labor/camera 

   Replacement    Technology   installation
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   MISCELLANEOUS CONTRACTS

11 Classroom Auditorium School Outlet $279,895.00 $44,760.00 Chairs for HPER and Family Life

   Upgrade FY13   classrooms

12 Building Commissioning FY12 Utah Yamas Controls $180,180.00 $9,700.00 Commissioning in AGRS building

13 Classroom Auditorium TV Specialists, Inc $279,895.00 $6,234.00 BNR 102‐motorized screen

   Upgrade FY13

14 Emergency Generator FY14 Tec Electric $225,225.00 $2,455.00 Pole repair and wire restringing at

  UWRL generator site

15 Miscellaneous Critical Cache Valley Mechanical $235,219.00 $1,865.00 Replace all insulation and fittings

   Improvements FY14    Insulation   from abatement at NFS

16 Emergency Generator FY14 Eagle Environmental $225,225.00 $868.00 Remove floor tile 

17 Health, LS, Code, Asbestos FY14 Eagle Environmental $138,889.00 $463.00 Asbestos abatement in NR 315A/B

18 Health, LS, Code, Asbestos FY14 Environmental Abatement $138,889.00 $460.00 Remove floor tile with mastic from

  FAV 202

19 Health, LS, Code, Asbestos FY14 Dixon Information $138,889.00 $105.00 Sample testing from NR remodel 

20 Health, LS, Code, Asbestos FY14 Dixon Information $138,889.00 $17.00 Ceiling tile sample
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Report of Contingency Reserve Fund
From 01/20/14 to 03/17/14

Total
Transfers % to %

Current To (From) Construction Completed
Project Title Transfers Contingency Budget Project Status (Paid)

BEGINNING BALANCE $496,271.70

INCREASES TO CONTINGENCY RESERVE FUND
      None

DECREASES FROM CONTINGENCY RESERVE FUND

Miscellaneous Critical Improvements FY13 (10,118.84) (10,118.84) 4.37% Construction 100.00%

   Stairway lighting and correct subsurface drainage

Kent Concert Hall Entry Replacement (47,407.00) (47,407.00) 3.97% Construction 42.86%

   Fire alarm annunciator in entry,roof drain modification

   revised construction drawings

      

ENDING BALANCE $438,745.86
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Report of Project Reserve Fund Activity
From 01/20/14 to 03/17/14

% of
Transfer Construction

Project Title Amount Description Budget

BEGINNING BALANCE $374,161.43

INCREASES TO PROJECT RESERVE FUND
   None

DECREASES TO PROJECT RESERVE FUND
   None

ENDING BALANCE $374,161.43
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Current Delegated Projects List
3/17/2014

Project Project
Number Project Name Phase Budget

CAPITAL DEVELOPMENT/IMPROVEMENT
A22907 Planning and Design Fund FY11 Design/Study 75,000

A24855 Planning and Design Fund FY12   Design/Study 149,801

A24857 Classroom/Auditorium Upgrades FY12   Construction 389,659

A24858 Building Commissioning FY12   Commissioning 190,991

A24862 NFS HVAC Design   Construction 195,532

A25891 USU VoIP Comm Closet Upgrade Substantial Completion 3,302,931

A26677 Access Control FY13 Construction 147,059

A26681 Medium Voltage Upgrades FY13 Construction 243,243

A27144 Building Commissioning FY13  Commissioning 190,991

A27146 Campus Controls Upgrade FY13  Construction 245,098

A27147 Campus‐wide Bike Racks FY13  Construction 54,074

A27148 Classroom Auditorium Upg FY13  Construction 294,570

A27149 Concrete Replacement FY13  Substantial Completion 276,160

A27150 Emergency Generator FY13  Construction 320,195

A27152 FAV Cooling  Substantial Completion 1,468,902

A27153 Health/LS/Code/Asbestos FY13  Construction 199,334

A27155 Miscellaneous Critical Improvements FY13 Construction 255,489

A27156 Old Main Masonry Restoration  Construction 376,991

A27157 Planning & Design Fund FY13  Design/Study 106,667

A27158 Sign System FY13  Construction 49,074

A27277 BEERC Classroom Addition/Office Remodel Construction 1,451,577

A28266 Wellness Center Remodel Construction 1,400,000

A28430 Bldg 620 Lab 231 remodel Construction 140,500

A28514 South Farm Transgenic Goat Barn Substantial Completion 193,585

A28578 Champ Hall Remodel Complete 385,503

A28856 USU SLC Bldg 822 Remodel Complete 225,815

A28857 South Farm Equine Center Classroom Construction 849,933

Page 6 of 7



A28909 Kent Concert Hall Entry Replacement  Construction 2,102,515

A28997 NFS Kitchen 243/208 Remodel Construction 400,000

A28998 Access Control FY14    Construction 49,249

A28999 Building Commissioning FY14  Commissioning 196,296

A29000 Campus Controls Upgrade FY14  Construction 245,098

A29001 Classroom/Auditorium Upgrades FY14  Construction 294,644

A29002 Concrete Replacement FY14  Construction 242,832

A29003 Elevator Upgrades FY14  Pending 294,396

A29004 Emergency Generator FY14  Construction 245,495

A29005 Health, LS, Code, Asbestos FY14  Construction 147,222

A29006 Medium Voltage Upgrades FY14  Pending 343,637

A29007 Misc Critical Improvements FY14  Construction 249,979

A29008 Moab ADA Upgrades  Design 195,943

A29009 OM Masonry Restoration Phase 3  Construction 495,993

A29010 Parking Lot Paving FY14  Design 691,743

A29011 Planning and Design FY14  Design/Study 138,000

A29012 Sign System FY14  Pending 49,074

A29792 TSC Chiller Replacement Construction 320,391

A30021 Wasatch Hall Remodel Design 1,093,161

A30033 Sant Lab 004 Remodel Construction 118,501

A30086 SER005 Microscopy Lab Remodel Design 327,410

A30682 Tooele Admin Office Remodel (NEW PROJECT) Design 231,002

A30780 NEH Art Museum Remodel (NEW PROJECT) Pending 110,834

C11294 USUE Central Instructional Building Design 825,000

C11295 USUE San Juan Residence Hall Complete 3,255,361

C11301 USUE Workforce Education Remodel Construction 413,302

C11310 USUE Library Building Upgrade Construction 773,849

C11314 USUE CEIC Building Remodel Construction 846,635

C11368 USUE Mechanical/Lighting upgrade  Construction 853,565

C11375 USUE Library Concrete Replacement Design 297,173

TOTAL (57) $29,026,974
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Utah State Building Board 
 

 
 

Gary R. Herbert    
            Governor 4110 State Office Building 

 Salt Lake City, Utah 84114 
 Phone  (801) 538-3018 

 Fax  (801) 538-3267 

 

  

MEMORANDUM 

 

 

To: Utah State Building Board 

From: Jeff Reddoor 

Date: April 2, 2014 

Subject: Administrative Reports for DFCM  

Presenter: Joshua Haines, DFCM Director 

  
 

The following is a summary of the administrative report for DFCM. 

 

Lease Report (Pages 1 - 2) 

No significant items 

 

Professional Services Agreements, 27 Agreements Issued (Pages 3 - 5) 

The Professional Services Agreements awarded during this period consist of: 

18 Design Agreements, 9 Planning/Study/Other Agreements. 

 

No significant items 

Construction Contracts, 34 Contracts Issued (Pages 6 - 9) 

The Construction Contracts awarded during this period consist of: 

3 New Space Contracts, 24 Remodeling Contracts, 4 Paving/Roofing Contracts, and 3 Other 

Contracts. 

 

Item #2, Matheson Courts Facility Fire Alarm System Improvements 

Balance of funds to award construction contract are coming from Courts and the Project Reserve 

Fund 

 

Item #11, Ogden Regional Center Restroom Upgrades 

Item #28, Dixie ATC Old Airport Terminal Remodel 

Funds from Project Reserve Fund to award contract 

 

Item #31, DOT Brigham City Rest Stop Bldg Reroof 

DOT is funding difference between budget and award amount 
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Report of Contingency Reserve Fund (Pages 10 - 11) 

Increases 

Increases are from budgeted contingency transfers and decrease change orders/modifications 

 

Decreases, Development 

State Hospital Building Consolidation  

This transfer of $258,794 covers change orders #16 - 19.  See attached pages 12 – 19 for details 

and contract summary.  

 

UVU New Classroom Building  

This transfer of $337,430 covers change order #5 and revised funding share on change orders #2 

and #3.  See attached pages #20 – 25 for details and contract summary. 

 

Report of Contingency Reserve Fund Continued 

Decreases, Development 

Ogden Juvenile Courts Building 

This transfer of $173,656 covers Rocky Mountain Power and Questar charges, as well as 

inspection costs over budget. 

 

Decreases, Improvements 

Ogden Regional Center DWS Remodeling on 1
st
 and 2

nd
 Floors 

This transfer of $27,667 covers code costs on this agency funded project needed to be done while 

this remodeling was being done.  This included tying lighting into the emergency lighting, 

venting restrooms and fire caulking.   

 

Report of Project Reserve Fund Activity (Pages 26 - 29) 

Increases 

The increases reflect savings on projects that were transferred to Project Reserve per statute.    

 

Decreases 

This reserve fund will be decreased by $5,100,000 in FY’15, per action taken in the 2014 

Legislative Session. This isn’t reflected in the balances at this time.   

 

Contingency Reserve Fund Analysis (Pages #30 - 40) 

This is a quarterly report for the State Building Board, which shows an analysis of estimated 

future demands on the contingency reserve fund.  It should be noted that this reserve fund only 

applies to projects funded with general funds, education funds, or general obligation bonds.  The 

analysis assumes that contingency funds are utilized evenly over the life of the project.  In 

reality, some projects have greater draws early in the project and others late in the project.  So it 

is reasonable to assume that this averages into an even utilization of the contingency budget over 
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the life of the project.  The analysis lists all open construction contracts on open projects that 

have contributed to and are eligible to draw from the contingency reserve along with the 

percentage completion of the construction contract.  The projected excess balance includes the 

$3,000,000 draw from reserve made by the Legislature in the 2014 Session. 

 

 

Statewide Funds Reports (Pages #41 – 48) 

No significant items 

 

Construction Contract Status (Pages #49 - 74) 

This quarterly report shows the status of each construction contract that was open during the 

preceding quarter.  The main intent of this report is to show those contracts/projects that are over 

the contractual completion time.  

 

 

 

 

 

 

DDW:jr:ccn 

 

Attachments 
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