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Notice of Special Accommodation During Public Meetings - In compliance with the Americans with Disabilities Act, 
individuals needing special accommodations (including auxiliary communicative aids and services) during this meeting should 
notify CeeCee Niederhauser 538-3261 (TDD 538-3260) at least three days prior to the meeting. This information and all other 
Utah State Building Board information is available on DFCM web site at http://buildingboard.utah.gov  
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Gary R. Herbert    
            Governor 4110 State Office Building 

 Salt Lake City, Utah 84114 
 Phone  (801) 538-3018 

 Fax  (801) 538-3267 

 

 

MEMORANDUM 

 

 

To  Utah State Building Board 

From:  David G. Buxton 

Date:  July 11, 2012 

Subject: Approval of Minutes for June 6, 2012 

 

 

Attached for your review and approval are the minutes of the Utah State Building Board meeting 

held June 6, 2012. 
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MEETING 
 

June 6, 2012 
  

 
UMINUTESU 

 
Utah State Building Board Members in Attendance: 
N. George Daines, Chair 
Ned Carnahan 
Gordon Snow 
Chip Nelson 
David Fitzsimmons 
Sheila Gelman 
 
DFCM and Guests in Attendance: 
Gregg Buxton Division of Facilities Construction & Management 
Cee Cee Niederhauser Division of Facilities Construction & Management 
Kurt Baxter  Division of Facilities Construction & Management 
Kim Hood  Department of Administrative Services 
Kimberlee Willette   Governor’s Office of Planning and Budget 
Alan Bachman    Attorney General’s Office 
Rich Amon    Legislative Fiscal Analyst Office 
Bianca Shama    Division of Facilities Construction & Management 
Lynn Hinrichs Division of Facilities Construction & Management 
Cheryl Searle    Division of Facilities Construction & Management 
John Nichols    Division of Facilities Construction & Management 
Ken Nye    University of Utah 
Ben Berrett    Utah State University 
Dave Tanner    Southern Utah University 
Jim Michaelis    Utah Valley University 
Val Peterson    Utah Valley University 
Matt Holland    Utah Valley University 
Jerry Jensen    Utah Department of Corrections 
Bob Askerlund    Salt Lake Community College 
Carol Verbecky   Utah Valley University 
Cory L. Duckworth   Utah Valley University 
Rick Stock    Sunrise Engineering 
Gary Riddle    CBRE 
Calvin and Linda Bird   Child Care 
Amber Craighill   BHB Engineers 
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Jim and Joan Nichol   Child Care Express 
Johnny Anderson   Utah House of Representatives 
Kellie Jeffrey    UVU Wee Care 
Jessica Steele    UVU Wee Care 
Mary Ellen Larsen   UVU Wee Care 
Michelle Taylor   Utah Valley University 
Maggie Brown    Utah Valley University 
Julie Mohr    Utah Valley University 
Tracy Halverson   PFCCA of Utah 
 
On Wednesday, June 6, 2012, the Utah State Building Board held a regularly scheduled 
meeting in Room 250, Utah State Capitol, Salt Lake City, Utah.  Chair George Daines called the 
meeting to order at 9:01 am. 
 
 APPROVAL OF MINUTES OF MAY 2, 2012 
 
Chair Daines sought a motion for approval of the minutes.  
 
MOTION: Ned Carnahan moved to approve the meeting minutes of May 2, 2012. The 

motion was seconded by Gordon Snow and passed unanimously. 
 
 APPROVAL OF REVOLVING LOAN FUND FOR UTAH STATE UNIVERSITY 

HOUSING DEPARTMENT 
 
Lynn Hinrichs from DFCM introduced Bianca Shama who was recently promoted to Manager of 
Energy Improvement Projects which also includes the Energy Revolving Loan Fund. Ms. Shama 
explained the USU Housing Department was requesting a loan in the amount of $161,534 to 
switch out the current inefficient lighting in 59 of their buildings which will upgrade to more cost 
effective lighting solutions.  The payback for this project will be 3.8 years and if approved will 
begin September, 2012. 
 
MOTION: Gordon Snow moved to approve the Revolving Loan Fund for Utah State 

University Housing Department. The motion was seconded by Ned 
Carnahan and passed unanimously. 

 
 PROPOSED MODIFICATION TO RULE 23-1-40 
 
DFCM Deputy Director, Lynn Hinrichs said there was a previous request (two Board meetings 
ago) to modify the minimum level of project size for bid security from $50,000 to $100,000.  
During the thirty day comment period for this proposed rule change, a Subcontractor 
Association wrote in an objection to the change, claiming that subcontractors could be 
negatively affected by not having surety protection available on smaller projects under the new 
limit.  In an effort to address their concerns, while recognizing that the new limit may only be 
suitable to DFCM and not to other state agencies, DFCM negotiated a revision to this rule which 
allows the Division to go to the $100,000 limit, as they were seeking, but keeps the other 
agencies at $50,000 with an exception. The exception is that they can present an argument to 
the DFCM Director to go to the higher limit if they can prove they have a selection process 
which ensures their General Contractor will be financially solvent and can potentially absorb 
responsibility in the event of a claim for unpaid bills for that amount.  In addition, DFCM added 
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some language which states that at any time the Division can ask for bonding on smaller 
amounts if they think there are risks associated with the project and it seems prudent to do so.  
The association that filed the complaint is pleased with this revised language.  Therefore, DFCM 
proposed that this rule be approved by the Board and have another thirty day comment period 
before it is finalized. 
 
MOTION: David Fitzsimmons moved that the Board accept the Proposed Modification 

to Rule 23-1-40. The motion was seconded by Sheila Gelman and passed 
unanimously. 

 
 LONG TERM LEASE REQUEST FOR THE DEPARTMENT OF PUBLIC SAFETY, 

DIVISION OF THE HIGHWAY PATROL 
 
DFCM Commercial Real Estate Specialist, Cheryl Searle said their request was for a ten year 
lease agreement with a ten year renewal option for the Department of Public Safety.  The 
current building location of the Department of Public Safety, Division of the Utah Highway Patrol 
is inadequate for current and future needs in terms of space, program delivery requirements, 
parking and safety.  Kane County has constructed a building on their land and they have space 
in the building to accommodate this Department of the State of Utah.  This lease will be an “at 
cost” lease and will be beneficial to both the State and County, allowing better coordination and 
communication between these two similar law enforcement agencies, easier access to roads 
and highways for State troopers, and up-to-date evidence facilities.  Ms. Searle indicated the 
office space available is 708 square feet.  She is negotiating the common areas of the building 
with the two agencies and therefore has not included the cost of the leases.  In response to 
questions from the Board, Ms. Seale said she has completed several similar transactions 
around the state and is well aware of the price range it should be.  A ten year lease allows the 
County to recoup some of the cost involved in getting the building ready for occupancy.  In 
addition, it is beneficial for both sides because it allows the County to reclaim the space if 
needed and/or the State to move if conditions change for them.  There is sufficient time for 
agencies to determine if they work well together or if they need space to expand.  In addition, 
there is an inflationary clause in the lease.  This type of lease has been done in Uintah, Cache, 
San Pete, Juab and Washington Counties and they are in the process of closing one in Iron 
County.  DFCM Real Estate Manager, John Nichols indicated that most offices have five year 
leases.  However, when the State co-locates with other government entities, it is advantageous 
to have a ten year or longer lease in order to tie up the space.  The O & M is very low with these 
types of leases. 
 
MOTION: Gordon Snow moved that the State enter into negotiations for the Long 

Term Lease Request for the Department of Public Safety, Division of the 
Highway Patrol. The motion was seconded by Ned Carnahan and passed 
unanimously. 

 
 A PRIVATE PROVIDER’S PROSPECTIVE 
 
Chair Daines clarified that this agenda item involves the Board’s previous approval of UVU’s 
Wee Care Center on May 2, 2012.  After this approval occurred, private day care providers in 
the Orem area requested they have an opportunity to address the Board.  He announced there 
will be a discussion concerning both sides of this issue so that the Board can decide if they want 
to reconsider their approval of this item. 
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Representative Johnny Anderson, from the Utah House of Representatives District 34 
addressed the Board.  He is in the child care business and a volunteer leader for the Utah 
Private Child Care Association.  Rep. Anderson discussed his bill, which was filed during the 
2012 session, called the Utah’s Act for Responsible Government Competition which actually 
requires government agencies to conduct a feasibility study to determine the impact of 
government based businesses on the private sector.  The act did not pass but has been slated 
for interim study this summer.  Governments in the state of Utah are competing in the private 
sector on a grand scale which is why this issue is being studied.  Representative Anderson 
reported that in the city of Orem there are 219 vacancies in the existing private child care 
facilities.  He expressed concern on the impact that a government-based business would have 
on the private sector in the area.  Rep. Anderson answered questions from the Board 
concerning the cost of day care, subsidies for low-income families, availability for drop-in day 
care in the area, and teaching labs at other university day care facilities. 
 
Tracy Halverson, President of the Utah Private Child Care Association spoke in favor of UVU’s 
Wee Child Care Center explaining that it would be a win for the community.  Competition is 
healthy and can actually improve the quality of child care in the area.  Students are in need of 
“drop-in care” since they only need child care for a few hours while attending school.  Most 
providers do not provide that because they are looking to fill their vacancies with full time 
children in order to make a profit.  She would like to see the community work together to assist 
these disadvantaged students and to help families receive quality child care. 
 
Joan Nichol, a child care business owner, addressed the Board to clarify that there are hourly 
centers in Utah County in the vicinity of UVU.  A child coming in for one to two hours would not 
be profitable to her, but a consistent flow of children would be profitable.  Presently, there are 
hourly programs in the area which provide services for children of college students. 
 
UVU President, Matt Holland introduced Senator John Valentine.  Senator Valentine spoke in 
favor of the Center and said that when the idea was first introduced, he felt concern about the 
Center’s competition with the private sector.  However, he feels UVU has a different 
perspective.  This particular situation is not in direct competition, but in fact, fills a gap that 
otherwise would not be addressed in the community.  Child Care is an impediment to many 
students, especially single mothers who have a high drop-out rate.  This type of facility, in the 
fastest growing university in the state, would address this issue.  It is one hundred percent 
funded by private donations, with the O & M being internally funded. 
 
President Matt Holland made a short presentation to the Board concerning the goal of the Wee 
Child Care Center which is to provide day care for those who would not otherwise be able to 
afford it (see attachment A).  He believes in the free market and limited government and 
considers this effort will help the child care market by allowing more young parents to graduate 
so they can participate in the free market.  President Holland reminded the Board the 
importance of post-secondary training in today’s world.  Governor Herbert is concerned that 
there are low percentages of young women graduating from college.  UVU has the lowest 
female graduation rate of almost any institution in the nation and this should to be corrected.  
Dr. Susan Madsen of UVU’s Business School researched why this was happening and 
discovered that child care and family issues are the number one obstacles to completing school.  
Survey results in 2010 indicated that 2,277 students have indicated that they needed child care.  
The Wee Care Center will serve 210 students in Phase I and 266 as the final Phase II build-out.  
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That is only a tenth of the student population needs for day care, leaving plenty of room for the 
private sector.  One tenth of this day care facility will operate at market rate to enable the Center 
to defray the cost of O & M.  President Holland introduced Jessica Steele, Maggie Brown and 
Kellie Jeffrey who are single mothers and testified they could not have graduated without help 
from the Wee Care Center. They were pleased with the quality of care and encouraged the 
support of this facility in order to assist others who are less advantaged.  President Holland 
summarized by stating that there is an overwhelming number of students who would not be able 
to attend school without these services.  Everything the University is trying to do will place fewer 
burdens on the State, energize the market and move the community forward.  He requested that 
the Board not reconsider their original decision. 
 
Gordon Snow expressed appreciation to President Holland for his clarification regarding who 
the Center is really for.  He expressed concern that once the grant money was depleted, that 
the program could revert back to student fees for support.  President Holland gave his personal 
commitment that this would not happen.  Chip Davis said that the University had done a fine job 
of answering questions concerning how this would affect private enterprise in the area.  He 
encouraged Representative Anderson and said that he hoped his legislation would be approved 
in the next Legislative session.  He encouraged the Board and asked Director Buxton to require 
this type of economic analysis before making decisions for businesses and private enterprise.  
Chair Daine requested that there be a formality to the economic analysis and that Director 
Buxton work with Representative Anderson. 
 
Chair Daines asked if the Board would like to make a motion.  Failing a motion, Chair Daines 
declared that the original decision concerning the UVU’s Wee Care Center would stand. 
 
(The Board took at five minutes break and reconvened at 11:30 am) 
 
 ADMINISTRATIVE REPORTS FOR UNIVERSITY OF UTAH AND UTAH STATE 

UNIVERSITY 
 
Ken Nye reported that by mistake they prepared a monthly report rather than a quarterly report.  
On page one there are seven Design Agreements and one Planning /Study/Other Agreement.  
On page two there are six Remodeling Contracts and four Site Improvement Contracts.  Page 
three shows no activity in the Project Reserve Fund.  Page four shows one decrease to the 
Contingency Reserve Fund of $31,189 for the Eyring Chemistry HVAC System Upgrades.  The 
majority of this expense involved inadequate plumbing in the labs which was installed in 1967.  
Proper venting needed to be added to bring it up to current code. 
 
MOTION: Sheila Gelman moved to approve the Administrative Report for the 

University of Utah. The motion was seconded by Ned Carnahan and passed 
unanimously. 

 
Ben Berrett from Utah State University reported they have a monthly and quarterly report 
prepared.  They had three Professional Contracts and eleven Construction Contracts issued.  
There were no increases to the Contingency Reserve Fund.  The decreases to the Contingency 
Reserve Fund include some small change orders.  The largest was the Medium Voltage 
Upgrade FY11 which was for the CVE-RCDE switch.  The Contingency Reserve is at $327,000.  
The Project Reserve fund had no increases. One decrease to the Project Reserve was for 
Campus Wide Bike Racks for $1,802.  The Project Reserve Fund is at $751,218. 
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There was no voting on the Utah State Administrative Report. 
 
 ADMINISTRATIVE REPORTS FOR DFCM 
 
Kurt Baxter reported there were no Lease Reports this month.  There were twenty-six 
Architect/Engineering Agreements awarded.  Most notable was the Utah State Huntsman 
School of Business Building Addition on page one which is under design with GSBS Architects.  
There were forty-four Construction Contracts issued.  Notable was the Utah College of Applied 
Technology in Tooele (a $12 Million contract), and Kamas Maintenance Station for $2.4 Million.  
The Kamas Maintenance Station contract involved $1.2 Million from the State and $1.2 Million 
from UDOT.  The Contingency Reserve Fund is at $8.3 Million.  Pages 23 - 28 show the 
analysis from DFCM Accounting which indicates a projected need of $6.166 Million, leaving 
$2.2 Million in excessive revenue at this time.  Page 22 shows the Project Reserve at 
approximately $5.7 Million. 
 
 REALLOCATION OF CAPITAL IMPROVEMENT FUNDS FOR WORK FORCE 

SERVICES 
 
Kurt Baxter reported this involves four projects from last month that went into the Project 
Reserve Fund.  DFCM would like to reallocate the $100,000 from these projects to Work Force 
Services Restroom Remodel Project.  This will allow modernization and design to meet the 
current code and ADA requirements. 
 
MOTION: Chip Nelson moved to approve the Reallocation of Capital Improvement 

Funds for Work Force Services. The motion was seconded by David 
Fitzsimmons and passed unanimously. 

 
 DISCUSSION OF POSSIBLE FUTURE AGENDA ITEMS 
 
Ned Carnahan said he had compiled a list of questions concerning policies and procedures for 
the Board.  The Board discussed whether these questions should be on the agenda for a future 
meeting or part of the next training session.  Chair Daines suggested that Mr. Carnahan 
distribute his list of questions to the Board members to see if there are any additions prior to 
their next meeting. Director Buxton asked Board members to comment on the electronic 
distribution of the informational packet.  Chair Daines said that it is working, but he would like to 
see the Board move toward using an I-Pad system because of the ease of adding new 
documents and having the previous month’s meeting readily available.  Rich Amon told the 
Board that the Executive Appropriations Committee is going to hear a topic on Capital 
Improvements on June 19th and will be broadcast on the internet.  He is presently working on 
the report. 
 
MOTION: Sheila Gelman moved to adjourn the meeting. The motion was seconded by 

Chip Nelson and passed unanimously. 
 
The meeting ended at 11:03 am. 
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  MEMORANDUM 

 
To:    Utah State Building Board 

From:  David G. Buxton 

Date:  July 11, 2012 

Subject: Approval of Revolving Loan Fund for Snow College 

Presenter: John Harrington, DFCM Energy Director 

 

 

Recommendations 
 

As per the administrative rules for the State Facility Energy Efficiency Fund, the State’s energy 

revolving loan fund, each project seeking funding requires Building Board approval prior to 

moving forward. DFCM recommends that the Building Board review the request from Snow 

College. This application has been reviewed and approved by the State Building Energy 

Efficiency Program Director and is submitted for your approval.  

 

Background 

Attached is an application pending approval for Snow College. Snow College is requesting a 

loan in the amount of $100,000.00. The funds will be used for a re-commissioning project that 

will look to optimize the functioning of 2 of their buildings resulting in up to 20% energy 

savings. The payback for this project will be 2 years. The loan repayment will begin in 

December 2012 and be completed by December 2014 with quarterly payments of $12,500.00. 

The project will result in both significant energy savings and labor savings.  

 

Attachment 
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  MEMORANDUM 

 
To:    Utah State Building Board 

From:  David G. Buxton 

Date:  July 11, 2012 

Subject: Reallocation of Capital Improvement Funds for Courts 

Presenter: Alan Lunceford, Courts Facility Director 

 

 

Recommendations 
 

DFCM recommends that the Building Board review the request to reallocate unused funds from 

the Layton Courts HVAC project to the Davis County Courts HVAC project. 

 

Background 

Due to a Favorable bidding climate there was approximately 175K savings from the Layton 

Courts HVAC Project.  The Davis County Courts HVAC is approximately 282K short on 

funding.  With 175K from the Layton Courts plus 60K from the Courts and some additional 

value engineering we are confident that they can get the project within budget. 
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DFCM Capital Improvement Reallocation Request

Date: 6/28/2012

Agency: State Courts

Requestor: Alynb Lunceford / Tim Parkingson

Allocated From

Project Name: LAYTON COURTS FACILITY REPLACE ROOFTOP DX UNIT

Project No.: 11112150

DFCM PM: Tim Parkinson

Completion Date: 6/28/2012

Project Savings: 175,000$       

Allocated To

Project Name: DAVIS CO CRTS HVAC, WTR BALANCING/REPR

*Project No.: 09065150

ISES No.:

Amount: 175,000$       

Description of Work/Justification:

Allocated To

Project Name: DAVIS CO CRTS HVAC, WTR BALANCING/REPR

*Project No.: 09065150

ISES No.:

Amount: 175,000$       

Description of Work/Justification:

*If applicable

This project was the second phase of the Layton courts HVAC system replacement project; the cost 

estimate for the second phase was based on the funding for the first phase.  The favorable bidding 

environment for the first phase of the project allowed us to include all of the structural and support 

work for second phase of the project.   The timing of the projects did not allow us to alter the funding 

of the second project.  The result of this is we have $175,000 of excess funding in the second phase 

of the project.

This project includes the separation of the Davis County Court facility from the Davis County Jail.  The 

project was originally funded at $528,000 from the FY 2012 Improvement Funds, $104,000 from the 

remains of the bond proceeds and $59,000 from Courts.  The best bid on the project was $973,000.  

The project is currently under funded by $282,000.  If the Building Board will reallocate the $175,000 

form the layton project to the Farmington project, Courts has agreed to fund up to $60,000.  We have 

valued engineered the remaining short fall out of the project so the contract can be issued.  
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MEMORANDUM 

 

 

To:  Utah State Building Board 

From:  David G. Buxton 

Date:  July 11, 2012 

Subject: Administrative Reports for University of Utah and Utah State University 

Presenter:  Ken Nye for University of Utah 

Presenter: Ben Berrett for Utah State University  

 

Attached for your review and approval are the Administrative Reports for University of Utah and 

Utah State University. 
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Attachments 



 

Associate Vice President Facilities Management 

1795 East South Campus Drive, Room 219 
V. Randall Turpin University Services Building 

Salt Lake City, UT  84112-9404 
(801) 581-6510 

FAX (801) 581-6081 

 
Office of the Vice President 
For Administrative Services 
 
June 22, 2012 

 

 

Mr. Gregg Buxton, Director 

Division of Facilities Construction and Management 

4110 State Office Building 

Salt Lake City, UT 84114 

 

Subject:  U of U Administrative Reports for the July 11, 2012 Building Board Meeting. 

 

Dear Gregg: 

 

The following is a summary of the administrative reports for the U of U for the period May 18, 2012 to 

June 22, 2012.  Please include this in the packet for the July 11, 2012 Building Board Meeting. 

 

Professional Services Agreements (Page 1) 

The Professional Services Agreements awarded during this period consist of: 

5 Design Agreements, 7 Planning/Study/Other Agreements. 
 
Item 1 is for the design of the furnishings and equipment (including the kitchen) for this project.  The 

design/build agreement for the new building is held by DFCM. 

 

Construction Contracts (Page 2) 

The Construction Contracts awarded during this period consist of: 

 1 New Space Contracts, 10 Remodeling Contracts, 2 Site Improvement Contracts. 

No significant items. 

 

Report of Project Reserve Fund Activity (Page 3) 

Increases:   

None. 
 
Decreases:   

None. 

 

Report of Contingency Reserve Fund (Page 4) 

Increases: 

Contingency funds for projects recently approved for FY13 will be included in the next report. 

 

Decreases: 

Project 20246, FY11 HTW Line Replacement 

This transfer of $66,600 covers the following unforeseen conditions:  (1) the concrete structure of an 

existing vault was found to have deteriorated to the point that it had to be replaced, and (2) an existing 

duct bank was discovered to be at an elevation higher than understood which required a change in the 

elevation of the new HTW pipe. 

 

 

 



 

   

Gregg Buxton, Director 

June 22, 2012 

Page 2 

 

 

Project 21143, HTW Zone 2 Pipeline Replacement 

This transfer of $95,067.07 covers the following unforeseen conditions:  (1) an existing duct bank was 

discovered to be at an elevation higher than understood which required a change in the elevation of the 

new HTW pipe; (2) a number of unknown underground obstacles were encountered which required pipe 

modifications, sidewalk elevation changes, and other adjustments to the specified work; (3) the 

foundation walls for the Law Library included an unknown buttress element that required substantial 

changes in the construction of a vault; and (4) errors in the bidding documents required the purchase and 

installation of additional pipe and the addition of an air release vent. 

 

Contingency Balance Analysis (Page 5) 

Analysis of our Contingency Reserve balance is included based on the guidance received from DFCM.  

This analysis was done on a standardized mathematical approach which does not account for additional 

contingency demands that may exist on specific projects. The current analysis indicates that the 

University’s contingency balance is $618,467.26 more than is required to complete currently funded 

projects.  This is somewhat misleading in that a substantial portion of the University’s capital 

improvement projects involve underground utilities or HVAC/fume hood work that tends to have a 

significantly higher risk of unknown conditions. 

 

Contingency Reserve Fund Quarterly Summary (Page 6) 

This report compares the cumulative amounts drawn from the Contingency Reserve for each project 

eligible for contingency funding.  The amounts drawn were reported to and discussed with the Building 

Board in previous meetings as the transactions occurred. 

 

Summary of Improvements Account (Page 7) 

This report provides the status of all University capital improvement projects that are currently open.  

This report reflects our ongoing efforts to complete and close out older projects. 

 

Summary of the Statewide Account (Page 8) 

This report provides the status of all University statewide capital improvement projects that are currently 

open. 

 

Construction Contract Status (Page 9) 

This quarterly report shows the status of each construction contract that was open during the preceding 

quarter including their status in regards to time.  The report is divided into two sections: contracts that 

were open as of the end of the quarter and contracts that were closed during the quarter. 

 

Representatives from the University of Utah will attend the Building Board meeting to address any 

questions the Board may have. 

 

Sincerely, 

 
Kenneth E. Nye, Director 

Facilities Management Business Services 

 

Enclosures 

cc:  University of Utah Trustees 

       Mike Perez 

       Gregory L. Stauffer 
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Professional Services Agreements

Awarded From May 18, 2012 - June 22, 2012

Item 
Number

Project 
Number Project Name Firm Name  Project Budget  Contract Amount 

Design
1 20197 Football Educational Training Facility Replacement (FF&E 

and Kitchen Redesign)
Valentiner Crane Brunjes Onyon 30,090,170.00$         85,000.00$            

2 21293 MEB Remodel Convert 3rd Floor Labs into Offices Design Interface LLC 136,624.00$              8,745.00$              
3 21305 Aline Wilmot Skaggs Biology Research Blg rm 404 Tracy Stocking and Assoc 28,000.00$                17,885.00$            
4 21309 Emergency Department Expansion Level 1 Architectural Nexus 891,000.00$              58,876.00$            
5 21278 Warnock Bldg Second floor south student lab Atlas Architects 74,950.00$                6,364.40$              

Planning/Study/ Other
6 21060 Feasibility Study for Child and Family Development Bldg Babcock Design Group Inc. 14,500.00$                14,000.00$            
7 21169 Museum of Fine Arts - Humidity Investigation and Remedy Techniscan 180,157.60$              28,800.00$            
8 21213 Union Mech Pipe Replacement Wilson Consulting Services 86,650.00$                5,215.00$              
9 21250 Olympic Visitor Center and Theater Study FFKR Architects 13,000.00$                12,000.00$            
10 21287 UIT Office Space Feasibility study Valentiner Crane Brunjes Onyon 16,000.00$                15,000.00$            
11 21296 Tanner Dance Studio Temp Location Study AJC Arch 21,950.00$                21,950.00$            
12 21295 RBG Wildflower Meadow Garden William T Arterburn Landscape Arch 4,290.00$                  4,290.00$              
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Construction Contracts

Awarded From May 18, 2012 - June 22, 2012

Item 
Number

Project 
Number Project Name Firm Name Design Firm  Project Budget  Contract 

Amount 
Construction - New Space

1 21027 Univ Guest House Camera System Tri City Alarm Co. 10,000,000.00$    12,307.50$      

Construction - Remodeling
2 21192 Campus Metering Upgrade Highland Electric 1,000,000.00$      280,650.00$    
3 21196 Eccles Broadcast Center - Dumke Conference Room 

Remodel
Avalon 44,196.00$           38,104.00$      

4 21258 Student Union Vertical Lift Slider Construction 140,202.00$         108,938.00$    
5 21266 Civil & Material Engineering Bldg - Remodel rm 404 

and 408
Slider Construction 103,095.00$         73,463.00$      

6 21282 Eccles House HVAC upgrade Manwill Plumbing and Heating 23,648.00$           17,856.00$      
7 21213 Student Union - Mech Pipe Replacement MSS 1,166,650.00$      775,155.00$    
8 21225 Fletcher Bldg. Heating Water Piping Replacement KOH Mech 1,374,500.00$      616,000.00$    
9 21225 Fletcher Bldg. Heating Water Piping Replacement Rocmont 1,374,500.00$      72,000.00$      

10 21229 South Medical Tower Boiler Replacement Eagle Environmental 230,097.00$         22,738.00$      
11 21307 UNI Paint and Casework Upgrades Entelen Design-Build LLC 30,000.00$           23,555.00$      

Construction - Site Improvement
12 21210 Red Butte Garden - Compound Asphalt Paving Morgan Asphalt Inc. 59,245.00$           49,430.00$      
13 21267 Rice Eccles Stadium Northeast Plaza Miller Paving 475,000.00$         344,819.00$    



Page 3

University Of Utah
Report Of Project Reserve Fund Activity
For the Period of May 18, 2012 to June 22, 2012

PROJECT PROJECT TITLE TRANSFER DESCRIPTION FOR % OF
NUMBER AMOUNT CONTINGENCY TRANSFER CONSTR.

BUDGET
BEGINNING BALANCE 658,181.93

DECREASES TO PROJECT RESERVE FUND:

CURRENT BALANCE OF PROJECT RESERVE: 658,181.93
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University Of Utah
Report Of Contingency Reserve Fund Activity
For the Period of May 18, 2012 to June 22, 2012

PROJ. NO. DESCRIPTION CURRENT TOTAL % OF PROJECT
TRANSFERS TRANSFERS CONSTR. STATUS

 FROM BUDGET
CONTINGENCY

BEGINNING BALANCE 1,556,340.33

INCREASES TO CONTINGENCY RESERVE FUND

DECREASES TO CONTINGENCY RESERVE FUND

NEW CONSTRUCTION

REMODELING
20246 FY11 HTW Line Replacement (Includes Reallocated FY10 funding) (66,600.00) 160,239.00 6.22% Construction
21143 HTW Zone 2 Pipeline Replacement (95,067.07) 239,303.80     7.33% Construction

ENDING BALANCE 1,394,673.26
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  University Of Utah
  Contingency Balance Analysis
  June 22, 2012

Contingency Transfers Remaining Authorized Contingency Current
Project No. Description Budget From Construction Percent Project Contingency Funds Project

Percentage Contingency Percentage Complete Budget Amount Needed Status
20022 Electrical Distribution System Improvements 6.56% -                 0% 100% 2,500,000.00    164,025.00     -                   Complete
20024 HTW Lines Replacement - Health Sciences Area 5.34% 663,508.32     0% 100% 3,189,399.00    170,237.00     -                   Complete
20026 Eyring Chemistry HVAC System Upgrades 6.38% 153,825.26     30% 70% 2,337,000.00    149,110.00     44,733.00        Construction
20029 Fletcher Building - Fume Hood Upgrade 7.24% 10,546.00       1% 99% 306,600.00       22,187.00       221.87             Construction
20116 Chiller Capacity Consolidation (So. Chiller Plant) 6.28% 153,965.00     10% 94% 2,009,000.00    126,160.00     12,616.00        Construction
20208 HPER Mall Tunnel & HTW 6.58% 74,559.04       0% 100% 2,367,519.00    155,821.00     -                   Complete
20214 Campus Site Lighting Upgrade FY12 9.03% -                 100% 0% 200,000.00       18,050.00       18,050.00        Construction
20218 HPER Complex HTW Lines 7.44% 111,104.52     0% 100% 468,332.00       34,821.00       -                   Complete
20242 Life Sciences Building - Replace Leaking Pipes 6.55% -                 50% 82% 500,000.00       32,730.00       16,365.00        Construction
20246 FY11 HTW Line Replacement (Inc. Reallocated FY10 funding) 7.26% 160,239.00     27% 96% 2,589,902.00    188,105.79     50,788.56        Construction
21143 FY11 HTW Line Replacement (Inc. Reallocated FY10 funding) 7.26% 239,303.80     50% 82% 3,263,000.00    236,993.21     118,496.61      Construction
21032 Replace HVAC Controls in Buildings 8.66% -                 100% 0% 845,000.00       73,168.00       73,168.00        Construction
21078 Emergency Generators and Load Management 7.86% -                 2% 98% 500,000.00       39,313.00       786.26             Construction
21079 Electrical Distribution System Improvements 7.01% -                 22% 78% 2,500,000.00    175,350.00     38,577.00        Construction
21108 Regulated Waste Facility Replace Barrel Exhaust System 7.45% -                 35% 65% 90,000.00         6,707.00         2,347.45          Construction
21130 Secondary Water System for Landscape Irrigation SW Campus 6.86% 58,084.27       20% 96% 1,375,000.00    94,350.00       18,870.00        Construction
21159 Refrigerant Sensor Installation 9.12% -                 100% 0% 225,000.00       20,520.00       20,520.00        Construction
21161 Eccles Genetics RO System Replacement 7.85% -                 40% 80% 300,000.00       23,560.00       9,424.00          Construction
21165 Water Conservation Measures 5.67% -                 100% 0% 300,000.00       17,005.00       17,005.00        Construction
21166 Behavioral Science Plaza Concrete Repairs 7.68% -                 63% 37% 500,000.00       38,388.00       24,184.44        Construction
21170 Park Building Elevator Replacement 7.87% 15,000.00       100% 0% 175,000.00       13,775.00       13,775.00        Construction
21171 Emergency Generator Replacement 8.67% -                 100% 0% 650,000.00       56,340.00       56,340.00        Construction
21172 Electrical Distribution 6.92% -                 100% 0% 2,500,000.00    172,942.00     172,942.00      Construction
21189 Eccles Health Sciences Library Loading Dock 7.76% -                 30% 70% 200,000.00       15,514.00       4,654.20          Construction
21190 Campus Utility Metering System Upgrade 8.97% -                 70% 30% 500,000.00       44,863.00       31,404.10        Construction
21194 Student Services Building Exterior Repairs 7.80% -                 76% 24% 500,000.00       38,989.00       29,631.64        Construction

Projected Contingency Fund Needs 774,900.13      
Contingency Reserve Fund Balance 1,394,673.26   

Projected Excess in Contingency Reserve Fund 619,773.13      

It is anticipated that the projected excess balance will be needed in order to address the large volume of utility and fume hood work that is in process as these types
of projects have shown to have a history of higher than average unknown conditions resulting in contingency needs greater than the standard percentage.
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University Of Utah
Contingency Reserve Fund
Quarterly Summary

Contingency Transfers % Of Transfers % Of Current
Project No. Description Budget From Construction From Construction Project

Percentage Contingency Budget Contingency Budget Status
20022 Electrical Distribution System Improvements 7.42% -                 0.00% -                      0.00% Complete
20024 HTW Lines Replacement - Health Sciences Area 5.34% 663,508.32     20.80% 663,508.32         20.80% Complete
20029 Fletcher Building - Fume Hood Upgrade 2.86% 826.00            0.27% 10,546.00           3.44% Construction
20186 Electrical Dist Systems Improvement - Phase 2 8.10% -                 0.00% -                      0.00% Complete
20208 HPER Mall Tunnel & HTW 6.58% 74,559.04       3.15% 74,559.04           3.15% Complete
20218 HPER Complex HTW Lines 3.84% 111,104.52     23.72% 111,104.52         23.72% Complete
20026 Eyring Chemistry HVAC System Upgrades 6.23% 66,817.52       2.79% 153,825.26         6.43% Construction
20246 FY11 HTW Line Replacement (Includes Reallocated FY10 fundin 7.30% -                 0.00% 160,239.00         6.22% Construction
21143 HTW Zone 2 Pipeline Replacement 7.26% 36,605.25       1.12% 239,303.80         7.33% Construction
21079 Electrical Distribution System Improvements 7.54% -                 0.00% -                      0.00% Construction
21078 Emergency Generators and Load Management 8.53% -                 0.00% -                      0.00% Construction
21032 Replace HVAC Controls in Buildings 8.66% -                 0.00% -                      0.00% Construction
20242 Life Sciences Building - Replace Leaking Pipes 7.00% -                 0.00% -                      0.00% Construction
21018 Study & Design Funds 0.00% -                 0.00% -                      0.00% Study
21019 Miscellaneous, Critical Improvements 0.00% -                 0.00% -                      0.00% Construction
20116 Chiller Capacity Consolidation (So. Chiller Plant) 6.28% 115,306.00     5.74% 153,965.00         7.66% Construction
21172 Electrical Distribution 6.92% -                 0.00% -                      0.00% Construction
21160 Eyring Chemistry North Tower East Fumehood Upgrade - Design 0.00% -                 0.00% -                      0.00% Design
21170 Park Building Elevator Replacement 7.87% 15,000.00       8.57% 15,000.00           8.57% Construction
21171 Emergency Generator Replacement 8.67% -                 0.00% -                      0.00% Construction
21130 Develop Secondary Water System for Landscape Irrigation SW C  6.86% 58,084.27       4.22% 58,084.27           4.22% Construction
21108 Regulated Waste Facility Replace Barrel Exhaust System 9.50% -                 0.00% -                      0.00% Construction
21019 Miscellaneous, Critical Improvements 0.00% -                 0.00% -                      0.00% Construction
21194 Student Services Building Exterior Repairs 7.80% -                 0.00% -                      0.00% Construction
21161 Eccles Genetics RO System Replacement 7.85% -                 0.00% -                      0.00% Construction
21190 Campus Utility Metering System Upgrade 8.97% -                 0.00% -                      0.00% Construction
21189 Eccles Health Sciences Library Loading Dock 7.76% -                 0.00% -                      0.00% Construction
20214 Campus Site Lighting Upgrade FY12 1.94% -                 0.00% -                      0.00% Construction
21159 Refrigerant Sensor Installation 9.12% -                 0.00% -                      0.00% Construction
21165 Water Conservation Measures 5.67% -                 0.00% -                      0.00% Construction
21162 Southwest Chiller Plant Study 0.00% -                 0.00% -                      0.00% Study
21032 Replace HVAC Controls in Buildings 8.66% -                 0.00% -                      0.00% Construction
21166 Behavioral Science Plaza Concrete Repairs 7.68% -                 0.00% -                      0.00% Construction
21018 Study & Design Funds 0.00% -                 0.00% -                      0.00% Study

March-12 June-12

LAST CURRENT
QUARTERLY REPORT QUARTERLY REPORT



Page 7

1567811.11

Project DFCM Project State UofU Project Previous Current Total Project
Number Number Manager Project Funds Funds Budget Encumb. Encumb. Encumb. Status

FY10 Projects:
20022 08121 SJ Electrical Distribution System Improvements 2,168,831.26        4,907.84            2,173,739.10     2,173,739.10    -                               2,173,739.10      Complete
20024 08125 TEC HTW Lines Replacement - Health Sciences Area 3,750,907.32        516,802.22        4,267,709.54     4,200,673.43    41,693.02          4,242,366.45      Complete
20029 08139 CR Fletcher Building - Fume Hood Upgrade 385,849.00           15,000.00          400,849.00        375,426.65        25,255.11          400,681.76         Construction
20208 09193 TEC HPER Mall Tunnel & HTW 2,424,705.67        82,253.64          2,506,959.31     1,489,795.78    -                               1,489,795.78      Complete
20186 09164 SJ Electrical Dist Systems Improvement - Phase 2 415,819.75           -                      415,819.75        415,819.75        -                     415,819.75         Complete
20218 09165 TEC HPER Complex HTW Lines 570,896.52           -                      570,896.52        568,849.49        -                     568,849.49         Complete

FY11 Projects:
20026 09151 SWL Eyring Chemistry HVAC System Upgrades 2,534,336.26        2,534,336.26     2,384,425.32    87,732.82          2,472,158.14      Construction
20246 10054 TEC FY11 HTW Line Replacement (Includes Reallocated FY10 funding) 2,612,141.00        -                      2,612,141.00     1,810,211.70    99,954.77          1,910,166.47      Construction
21143 10054 TEC HTW Zone 2 Pipeline Replacement 3,643,749.80        82,711.00          3,726,460.80     3,105,556.72    376,805.62        3,482,362.34      Construction
21079 10131 SJ Electrical Distribution System Improvements 2,360,099.15        73,403.84          2,433,502.99     1,676,708.00    381,980.94        2,058,688.94      Construction
21078 10133 SJ Emergency Generators and Load Management 460,687.00           460,687.00        382,328.75        20,958.00          403,286.75         Construction
21019 10134 KN Miscellaneous, Critical Improvements 400,000.00           -                      400,000.00        391,378.54        8,621.46            400,000.00         Construction
21032 10136 SWL Replace HVAC Controls in Buildings 413,370.00           -                      413,370.00        413,370.00        -                     413,370.00         Construction
20242 10137 SWL Life Sciences Building - Replace Leaking Pipes 507,270.00           64,660.00          571,930.00        516,044.63        30,680.25          546,724.88         Construction
21018 10138 KN Study & Design Funds 150,000.00           -                      150,000.00        150,000.00        -                     150,000.00         Study

FY12 Projects:
20116 11231 SWL Chiller Capacity Consolidation (So. Chiller Plant) 1,967,921.88        1,534,328.56     3,502,250.44     3,373,086.17    72,171.05          3,445,257.22      Construction
21172 11232 SJ Electrical Distribution 2,327,058.00        2,327,058.00     169,400.00        258,958.75        428,358.75         Construction
21160 11233 SWL Eyring Chemistry North Tower East Fumehood Upgrade - Design 200,000.00           97,675.00          297,675.00        269,975.00        11,466.00          281,441.00         Design
21170 11234 SJ Park Building Elevator Replacement 265,725.00           265,725.00        249,662.75        -                     249,662.75         Construction
21171 11235 SJ Emergency Generator Replacement 638,030.00           638,030.00        49,739.00          372,103.50        421,842.50         Construction
21130 11236 JH Develop Secondary Water System for Landscape Irrigation SW Campus Loop 1,287,734.27        1,287,734.27     1,253,306.85    (19,573.93)         1,233,732.92      Construction
21108 11237 DA Regulated Waste Facility Replace Barrel Exhaust System 83,293.00             15,097.50          98,390.50          8,840.00            85,860.68          94,700.68           Construction
21019 11238 KN Miscellaneous, Critical Improvements 400,000.00           400,000.00        117,894.00        136,023.04        253,917.04         Construction
21194 11239 MB Student Services Building Exterior Repairs 461,011.00           461,011.00        20,232.00          171,359.75        191,591.75         Construction
21161 11240 SWL Eccles Genetics RO System Replacement 276,440.00           276,440.00        261,783.50        8,811.13            270,594.63         Construction
21190 11242 SJ Campus Utility Metering System Upgrade 489,550.00           489,550.00        255,546.50        27,401.25          282,947.75         Construction
21189 11243 BB Eccles Health Sciences Library Loading Dock 184,486.00           184,486.00        11,326.00          155,394.00        166,720.00         Construction
20214 11244 RR Campus Site Lighting Upgrade FY12 196,200.00           196,200.00        10,000.00          -                     10,000.00           Construction
21159 11246 SWL Refrigerant Sensor Installation 217,892.00           217,892.00        21,543.25          47,961.00          69,504.25           Construction
21165 11247 JH Water Conservation Measures 282,995.00           282,995.00        32,687.35          107,018.75        139,706.10         Construction
21162 11248 SWL Southwest Chiller Plant Study 150,000.00           52,000.00          202,000.00        173,800.00        27,108.32          200,908.32         Study
21032 11249 SWL Replace HVAC Controls in Buildings 433,462.00           433,462.00        364,141.02        34,794.63          398,935.65         Construction
21166 11250 JH Behavioral Science Plaza Concrete Repairs 481,612.00           15,000.00          496,612.00        47,020.00          425,328.93        472,348.93         Construction
21018 11251 KN Study & Design Funds 150,000.00           150,000.00        117,450.00        1,182.03            118,632.03         Study

 JUNE 22, 2012
UNIVERSITY OF UTAH
SUMMARY OF THE IMPROVEMENTS ACCOUNT
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SUMMARY OF THE STATEWIDE ACCOUNT
UNIVERSITY OF UTAH

Project State UofU Total Proj. Previous Current Total Project
Number Project Funds Funds Budget Encumb. Encumb. Encumb. Status

PAVING - 1433

FY11 Projects:
21021 Unallocated Paving Funds 120,873         120,873           3,600              117,273          120,873           Complete
21014 Campus Wide - Misc. Paving Repair 125,000         118,798        243,798           205,250          2,097              207,347           Construction

Total Projects 245,873         118,798        364,671           208,850          119,370          328,220           

ADA / ASBESTOS -
21025 Campus Wide-Hazardous Materials Abatement 217,051         217,051           86,929            3,221              90,150             Construction

Total Projects 217,051         -               217,051           86,929            3,221              90,150             

TOTALS 462,923         118,798        581,722           295,780          122,591          418,370           

JUNE 22, 2012



Open Construction Contract Summary - By Contract

Days

Left

Total

Contract
Substantial

CompletionContractorContractProject Project Name

%

Paid

Contract

DaysManager

1795 E South Campus Drive

VRTUSB Room 201

Salt Lake City, Utah, 84112-9404

FMC-000064 INTERWEST CONSTRUCTION CO, INC  2,308,773.68 (933)20079 Red Butte Garden - Cottam Visitor Center Addition  100.0% 300 HC

FMC-000188 LYNDON JONES CONSTRUCTION  34,890.00 (517)21052 0999-RSRVD-Rio Mesa Campground Development - 

phase 1 (UNIV)

 100.0% 63 JS

FMC-000210 UTAH CORRECTIONAL INDUSTRIES 

(UCI)

 32,000.00 (423)21125 0084-Biol-Remodel Yamaguchi Lab 3 Floor NW 

(UNIV)

 100.0% 52 DRA

FMC-000204 B HANSEN CONSTRUCTION INC  94,260.00 (423)21052 0999-RSRVD-Rio Mesa Campground Development - 

phase 1 (UNIV)

 99.0% 60 JS

FMC-000131 UTAH CORRECTIONAL INDUSTRIES 

(UCI)

 803,624.00 (387)20238 0601-FD 601-Fort Douglas 601 Remodel (UNIV)  100.0% 360 DRA

FMC-000242 TERRAFIRMA LANDSCAPING INC  13,178.50 (319)20238 0601-FD 601-Fort Douglas 601 Remodel (UNIV)  91.0% 30 DRA

FMC-000110 EASTON RIVER CONSTRUCTION, INC  882,936.00 03/31/2011(269)20034 0589-ECCLES-Eccles Health Sciences Library - Fire 

Protection, Design Only

 99.0% 242 JS

FMC-000260 HOGAN AND ASSOCIATES 

CONSTRUCTION, INC.

 771,434.47 (249)21013 0904-Redwood Clinic-2010 General Remodel (UNIV)  100.0% 75 MEG

FMC-000161 JACOBSEN CONSTRUCTION COMPANY  2,674,905.00 (244)21059 0529-ECCP-MICU 4th Floor Build Out (UNIV)  100.0% 378 HC

FMC-000189 CONWEST INC  300,141.22 (236)21093 0525-U Hosp-Building Reroof (UNIV)  100.0% 330 DRA

FMC-000284 ALPINE TRAILS, INC  17,495.00 (175)21211 0999-RSRVD-Additional Hiking Trails in Garden 

(UNIV)

 98.0% 78 HC

FMC-000212 CERTIFIED FIRE PROTECTION, INC  28,890.00 (172)20168 0525-U Hosp-ARUP Lab Final Phase (UNIV)  100.0% 291 HC

FMC-000114 KOH MECHANICAL CONTRACTORS  856,558.00 (152)20045 0082-ASB-Rooms 230, 234, & 276, Remodel  99.0% 764 CHR

FMC-000285 EUCLID TIMBER FRAMES  31,255.00 (139)21052 0999-RSRVD-Rio Mesa Campground Development - 

phase 1 (UNIV)

 100.0% 0 JS

FMC-000190 COTTONWOOD BUILDERS INC  106,851.26 (82)21037 0999-RSRVD-8836-Red Butte Garden Parking Lot 

Expansion (UNIV)

 100.0% 459 HC

FMC-000150 YESCO LLC  663,221.31 (67)20128 University Campus Way Finding  99.0% 606 CHR

FMC-000293 CK CONSTRUCTION AND SERVICES 

CORP

 994,253.95 (65)21202 0849-CVC- RBG Rose Cottage Reception Center 

Building (UNIV)

 51.0% 140 HC

FMC-000275 JACOBSEN CONSTRUCTION COMPANY  3,143,185.00 (61)20150 0550 CNC Biplane Remodel (UNIV)  36.0% 210 HC

FMC-000246 WASATCH ORNAMENTAL IRON DBA R4 

CONSTRUCT

 293,599.00 (56)21125 0084-Biol-Remodel Yamaguchi Lab 3 Floor NW 

(UNIV)

 100.0% 310 DRA

FMC-000229 BIG D CONSTRUCTION CORPORATION  946,550.63 (50)21119 0323-RB Gre-Red Butte Garden Chevron Oil Spill 

Cleanup (UNIV)

 98.0% 375 HC

FMC-000261 MILLER PAVING  623,552.15 (47)21152 8840-PARKLOT-2011 Parking Lot Repairs (UNIV)  100.0% 275 DRM

FMC-000310 MARK HAMILTON CONSTRUCTION  24,650.00 (47)21260 0815-H CTR-Chartwells Drink Station Renovation and 

Upgrade (UNIV)

 100.0% 63 MRB

FMC-000323 JACOBSEN CONSTRUCTION COMPANY  12,000.00 (44)21198 0372-Kenn B- Kennecott Building South Wing 

Renovations (UNIV)

 0.0% 0 EJB

FMC-000282 ARCHER CONSTRUCTION INC  157,832.93 (36)21182 0062-WEB - Rm 3760 & Evans Visual Rm 

Renovations for SCI (UNIV)

 100.0% 237 EJB

FMC-000216 MILLER PAVING  181,035.34 (35)21014 8800-CAMP-Campus Wide Misc. Paving Repair 

FY10 (UNIV)

 100.0% 415 DRM

FMC-000304 HARRIS DUDLEY PLUMBING CO  29,297.00 (32)21052 0999-RSRVD-Rio Mesa Campground Development - 

phase 1 (UNIV)

 100.0% 80 JS

FMC-000202 KOH MECHANICAL CONTRACTORS  1,681,083.00 (31)20202 0888-CAMT-upgrade HVAC (UNIV)  100.0% 450 SWL

FMC-000311 CCI MECHANICAL  9,725.00 (31)20257 0051-Sill-Thermosiphon research project (UNIV)  100.0% 75 SWL

FMC-000281 HOGAN AND ASSOCIATES 

CONSTRUCTION, INC.

 1,449,195.70 (29)21134 0104-Sball-Women's Softball Field Relocate (UNIV)  73.0% 250 DRA

Page 1 of 4

Open Construction Contract Status Report
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Open Construction Contract Summary - By Contract

Days

Left

Total

Contract
Substantial

CompletionContractorContractProject Project Name

%

Paid

Contract

DaysManager

1795 E South Campus Drive

VRTUSB Room 201

Salt Lake City, Utah, 84112-9404

FMC-000236 AVALON CONSTRUCTION INC  33,867.19 07/27/2011(27)21045 0011-WBB-Atmos. Science - Remodel Lab Room 

807 (UNIV)

 100.0% 40 MEG

FMC-000331 MILLER PAVING  344,819.00 (26)21267 0032-Stad-Northeast Stadium Plaza (UNIV)  0.0% 0 BP

FMC-000306 RC HUNT ELECTRIC INC  33,370.00 (20)21052 0999-RSRVD-Rio Mesa Campground Development - 

phase 1 (UNIV)

 100.0% 80 JS

FMC-000276 WESTLIGHT ELECTRIC, INC.  14,855.00 (20)21203 0587-ARC-CMC, Barrier Rack Electrical (UNIV)  56.0% 261 CWB

FMC-000297 AMERICOM TECHNOLOGY  372,418.12 (19)21167 3574-Bd UIT Metro-Optical Network (UNIV)  91.0% 136 WMB

FMC-000248 FIRE ENGINEERING CO  14,547.00 (10)21174 0032-Stad-Replace stadium fire sprinkler system lvl 4 

(UNIV)

 100.0% 339 DRA

FMC-000314 EAGLE ENVIRONMENTAL INC  26,066.00 (10)21178 0525-U Hosp-Level 4 Burn Trauma Center Exp, Ph 1 

(UNIV)

 100.0% 72 HC

FMC-000238 SKYVIEW GLASS LLC  13,491.00 (9)21123 0011-WBB-South East Entrance Vestibule (UNIV)  100.0% 363 DRA

FMC-000277 KSUE CONSTRUCTION LLC  256,304.66 (9)21052 0999-RSRVD-Rio Mesa Campground Development - 

phase 1 (UNIV)

 100.0% 266 JS

FMC-000279 ALTERNATIVE MECHANICAL 

CONTRACTORS INC

 10,831.00 (9)21124 0012-FASB-ICPMS Interior Lab Additional Air (UNIV)  100.0% 256 DRA

FMC-000313 ARCHER CONSTRUCTION INC  76,254.00 (7)21108 0590-RWMF-Barrel Exhaust (UNIV)  68.0% 90 DRA

FMC-000299 EAGLE ENVIRONMENTAL INC  19,179.00 (5)20029 0083-JFB-Fume Hood Upgrade  100.0% 140 CHR

FMC-000280 HARRIS ACQUISITION III / WASATCH 

CONTROL

 1,220,333.34 (5)21158 0853-HPEB-HVAC control upgrade (UNIV)  97.0% 260 SWL

FMC-000266 ROCKY MOUNTAIN MECHANICAL, INC  330,732.36 (4)20029 0083-JFB-Fume Hood Upgrade  100.0% 303 CHR

FMC-000257 S AND L LANDSCAPING AND 

EXCAVATION

 1,014,966.42 05/31/2012(3)21130 8817-WD-Well Dev and Secondary Irrigation System 

Phase 2 (UNIV)

 96.0% 310 JRH

FMC-000045 OKLAND CONSTRUCTION CO  76,367,440.00 10/14/2011 1 20086 Huntsman Cancer Hospital Phase IIB  88.0% 1,082 JRH

FMC-000291 ARCHER CONSTRUCTION INC  196,668.83 03/02/2012 1 20154 MEB - 3455 Remodel (UNIV)  100.0% 112 EJB

FMC-000251 GERBER CONSTRUCTION  522,532.00 12/22/2011 2 20227 0701-Bd 701-University Student Apts Tower 1 & 2 

Exterior Concrete Study (UNIV)

 97.0% 164 EJB

FMC-000265 RUECKERT CONSTRUCTION  123,695.00 11/02/2011 2 21173 0054-OSH Digital Lab Remodel Room 174 (UNIV)  100.0% 73 CHR

FMC-000320 CSU, COMMERCIAL SERVICE 

UNLIMITED INC

 171,290.00  5 21194 0040-SSB- Exterior Concrete Repair (UNIV)  48.0% 81 MRB

FMC-000338 MANWILL PLUMBING AND HEATING  17,856.00  6 21282 0198-EH-HVAC design and upgrade (UNIV)  0.0% 13 RDR

FMC-000273 ROCMONT INDUSTRIAL CORPORATION  45,664.00  6 20026 0085-HEB-Upgrade Fume Hood System  0.0% 300 SWL

FMC-000295 AVALON CONSTRUCTION INC  267,393.58  8 21055 0589-Eccles-Health Sciences Library Office 

Expansion (UNIV)

 85.0% 170 RDR

FMC-000294 KOH MECHANICAL CONTRACTORS  238,365.00 05/10/2012 12 21161 0533-EIHG-RO water system upgrade (UNIV)  98.0% 165 SWL

FMC-000290 SORENSEN COMPANIES INC  293,181.30  13 21167 3574-Bd UIT Metro-Optical Network (UNIV)  89.0% 210 WMB

FMC-000336 TRI-CITY ALARM COMPANY INC  12,307.50  15 21027 0801-GUEST-Guest house Expansion (UNIV)  100.0% 30 SFJ

FMC-000142 BIG D CONSTRUCTION CORPORATION  7,469,638.15 01/13/2012 16 21027 0801-GUEST-Guest house Expansion (UNIV)  93.0% 564 SFJ

FMC-000340 ENTELEN DESIGN-BUILD LLC  23,555.00  19 21307 0881-UNI-Salvation Army off Campus Residential 

Support Facility Painting and Finishes (UNIV)

 0.0% 28 HC

FMC-000147 VERITAS INC  458,898.90  23 20255 0739-USA Multiple Balcony Repairs (UNIV)  71.0% 694 PRJ
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Open Construction Contract Summary - By Contract

Days

Left

Total

Contract
Substantial

CompletionContractorContractProject Project Name

%

Paid

Contract

DaysManager

1795 E South Campus Drive

VRTUSB Room 201

Salt Lake City, Utah, 84112-9404

FMC-000268 ALTERNATIVE MECHANICAL 

CONTRACTORS INC

 2,177,202.26  23 20026 0085-HEB-Upgrade Fume Hood System  79.0% 330 SWL

FMC-000322 ALLEN INDUSTRIAL, LLC  147,175.00  27 21189 0589-Eccles-Health Sciences Library Dock Repair 

(UNIV)

 73.0% 90 WMB

FMC-000326 CONWEST INC  91,195.00  27 21244 0701-North Medical Tower Waterproofing and Re-roof 

(UNIV)

 0.0% 67 RDR

FMC-000221 EAGLE ENVIRONMENTAL INC  130,573.00  29 20242 0007-LS-Life Science Building Hot Water Pipe 

Replacement (UNIV)

 84.0% 475 SWL

FMC-000303 ALTERNATIVE MECHANICAL 

CONTRACTORS INC

 407,285.05  30 21032 8800-CAMP-Replace HVAC controls (UNIV)  0.0% 170 SWL

FMC-000333 MORGAN ASPHALT INCORPORATED  49,430.00  31 21210 8840-RBG-Compound Asphalt Paving (UNIV)  0.0% 45 HC

FMC-000325 MARQUIS CONSTRUCTION  24,900.00  32 21120 0064-MEB-North ADA Access Pathway (UNIV)  0.0% 75 EJB

FMC-000316 ALTERNATIVE MECHANICAL 

CONTRACTORS INC

 44,961.00  33 21159 8800-CAMP-Refrigerant sensors (UNIV)  0.0% 101 SWL

FMC-000339 SLIDER CONSTRUCTION INC  73,463.00  38 21266 0056-CME-Partition Rm. 404 into Offices (UNIV)  0.0% 45 EJB

FMC-000335 AVALON CONSTRUCTION INC  38,104.00  40 21196 0179-EBC Dumke Conference Room Remodel 

(UNIV)

 0.0% 60 WMB

FMC-000199 TRANSLOGIC CORP DBA SWISSLOG 

HEALTHCARE

 49,009.05  41 20168 0525-U Hosp-ARUP Lab Final Phase (UNIV)  52.0% 537 HC

FMC-000329 AVALON CONSTRUCTION INC  15,943.00  41 21270 0037-ARCH-classroom 227, slide room remodel 

(UNIV)

 0.0% 77 RDR

FMC-000319 VALLEY DESIGN AND CONSTRUCTION 

INC

 624,473.00  42 21187 0007-LS-Classroom remodel (UNIV)  27.0% 120 PRJ

FMC-000324 TERRY L WASESCHA DBA HOOPER 

PLUMBING AND H

 24,469.00  43 21265 0565-EEJMRB-Replace building drench showers with 

eyewash stations (UNIV)

 0.0% 90 DKC

FMC-000192 SIMPLEX GRINNELL LP  362,414.34 08/25/2011 49 21085 0872-UNMH-University Managed Contracts for 

UMNH (UNIV)

 98.0% 393 JS

FMC-000253 KOH MECHANICAL CONTRACTORS  296,301.00  54 20242 0007-LS-Life Science Building Hot Water Pipe 

Replacement (UNIV)

 82.0% 398 SWL

FMC-000256 NPL CONSTRUCTION  518,940.04  57 21156 8840-PARKLOT-CNG Slow Fuel Filling Station 

Construction (UNIV)

 57.0% 400 DRM

FMC-000144 KILGORE PAVING AND MAINTENANCE  547,420.90 09/15/2010 64 20237 8840-PARKLOT-2010 Parking Lot Repairs (UNIV)  95.0% 119 DRM

FMC-000330 ROCMONT INDUSTRIAL CORPORATION  72,000.00  71 21225 0083-JFB-Heating water piping replacement (UNIV)  0.0% 98 SWL

FMC-000307 EAGLE ENVIRONMENTAL INC  243,901.00  71 21207 0083-JFB-Rotunda-classroom pipe replacement 

project (UNIV)

 22.0% 169 SWL

FMC-000286 KOH MECHANICAL CONTRACTORS  3,030,911.00  74 20116 0303 Central Chiller Plant  94.0% 319 SWL

FMC-000283 FOLEY COMPANY  3,267,854.06  77 21143 8800-CAMP-HTW Zone 2 Pipeline Replacement 

(UNIV)

 82.0% 322 TEC

FMC-000321 NICHOLS BUILDING LLC  425,000.00  79 21166 0025-Beh S-Behavioral Science Plaza Concrete 

Repair (UNIV)

 37.0% 140 BP

FMC-000312 MECHANICAL SERVICE AND SYSTEMS 

INC

 628,142.00  85 21207 0083-JFB-Rotunda-classroom pipe replacement 

project (UNIV)

 0.0% 163 SWL

FMC-000327 KOH MECHANICAL CONTRACTORS  616,000.00  92 21225 0083-JFB-Heating water piping replacement (UNIV)  0.0% 120 SWL

FMC-000089 CHEVRON ENERGY SOLUTIONS  20,447,435.00 07/06/2011 93 20011 North Campus Chilled Water Plant  100.0% 759 SWL

FMC-000185 JACOBSEN CONSTRUCTION COMPANY  5,954,105.00 12/15/2011 98 21005 0530-Wintro-Partial remodel & infrastructure (UNIV)  94.0% 497 JRH

FMC-000328 EAGLE ENVIRONMENTAL INC  22,738.00  104 21229 0701-Bd Replace Boilers (UNIV)  0.0% 119 DKC

FMC-000245 SKYLINE ELECTRIC COMPANY  1,099,298.06  119 21079 8804-ELEC-Electical Distribution System 

Improvements FY11 (UNIV)

 78.0% 485 SFJ
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1795 E South Campus Drive

VRTUSB Room 201

Salt Lake City, Utah, 84112-9404

FMC-000205 SKYLINE ELECTRIC COMPANY  756,981.88 11/01/2011 122 21079 8804-ELEC-Electical Distribution System 

Improvements FY11 (UNIV)

 100.0% 370 SFJ

FMC-000317 SKYLINE ELECTRIC COMPANY  258,656.00  139 21172 8804-ELEC-Electrical Distribution System 

Improvements FY12 (UNIV)

 0.0% 210 SFJ

FMC-000158 EASTON RIVER CONSTRUCTION, INC  943,953.31  141 20168 0525-U Hosp-ARUP Lab Final Phase (UNIV)  98.0% 750 HC

FMC-000308 LEGACY LANDSCAPE CONSTRUCTION  80,746.00  148 21165 8817-WD-2012 Water Conservation Measures 

(UNIV)

 0.0% 230 DKC

FMC-000302 ALL TECH ELECTRIC INC  253,861.00  159 21190 8804-ELEC-Utility Metering Upgrade FY12 (UNIV)  61.0% 300 SFJ

FMC-000235 MECHANICAL SERVICE AND SYSTEMS 

INC

 1,022,502.00 02/22/2012 172 21088 0053-Union-Mechanical phase 3 (UNIV)  100.0% 442 SFJ

FMC-000309 OMA CONSTRUCTION COMPANY  234,500.00  261 21170 0001-Park-Park Building Elevator Replacement 

(UNIV)

 3.0% 365 SFJ

FMC-000318 ALL TECH ELECTRIC INC  371,964.00  295 21171 8804-ELEC-Emergency Generator Replacement 

FY12(UNIV)

 0.0% 360 SFJ

FMC-000171 PRECISION REPAIRS AND 

CONSTRUCTION

 396,222.53 04/29/2011 335 21029 0085-HEB-Rooms 4421 & 4425, Remodel (UNIV)  97.0% 525 HC

FMC-000243 THERMAL WEST INDUSTRIAL INC  71,350.00 08/29/2011 343 21088 0053-Union-Mechanical phase 3 (UNIV)  100.0% 390 SFJ

FMC-000305 JACOBSEN CONSTRUCTION COMPANY  1,617,054.00  360 21178 0525-U Hosp-Level 4 Burn Trauma Center Exp, Ph 1 

(UNIV)

 0.0% 456 HC

FMC-000220 KOH MECHANICAL CONTRACTORS  1,741,639.00  392 20246 8800-CAMP-HTW - MH 1-6 to KH (UNIV)  96.0% 840 TEC

$ 158,336,964.97 
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Closed Construction Contract Summary - By Contract
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1795 E South Campus Drive

VRTUSB Room 201

Salt Lake City, Utah, 84112-9404

Contracts Closed between 05/18/2012 and 06/22/2012

FMC-000315 HADLEY BROTHERS PAINTING,  21,250.00 05/01/2012 13 21027 0801-GUEST-Guest house Expansion (UNIV)  100.0% 30 SFJ

$ 21,250.00 
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22 June 2012 
 
 
D. Gregg Buxton, Director 
Division of Facilities Construction 
   and Management 
State Office Building Room 4110 
PO Box 141160 
Salt Lake City, UT 84114-1284 
 
Dear Gregg: 
 
SUBJECT: USU Administrative Reports for the July 2012 Building Board Meeting 
 
The following is a summary of the administrative reports for USU for the period 05/18/12 to 06/22/12.  
Quarterly reports on the Contingency Fund Cumulative Transfers and Construction Contract Status are 
also included. 
  
Professional Contracts, 8 contracts issued (Page 1) 
Comments are provided on the report. 
 
Construction Contracts, 11 contracts issued (Page 2) 
Comments are provided on the report. 
 
Report of Contingency Reserve Fund (Page 3) 
The contingency amounts for the FY13 delegated capital improvement projects have been added to the 
Contingency Reserve Fund.  The list includes 13 new projects.  An amount of $128,953 has been added 
to the Contingency Reserve Fund.  Two projects needed funds for change orders.  
 
Contingency Fund Cumulative Transfers Quarterly Report (Pages 4-5) 
The Contingency Fund is in good order.   
 
Report of Project Reserve Fund Activity (Page 6) 
One project closed adding funds to the reserve in the amount of $1,854.74. No other projects required 
funds from the reserve account.   
 
Construction Contract Status Quarterly Report (Pages 7-8) 
Since the last quarterly report, 3 contracts have closed, 33 are in progress, and 6 new contracts have 
been issued.  The open contracts that are over in time are due to minor contractor issues, unknown 
conditions surfacing during the course of construction, and a lag time in paperwork being processed to 
extend days.  
 
Current Delegated Projects List (Pages 9-10) 
Of USU’s 64 projects, 7 are Complete, 10 Substantially Complete, 27 in Construction, 4 in the 
Design/Study phase, and 16 are Pending.  The completed projects for the quarter are Campus-wide 
Medium Voltage Upgrade FY10, HSRC 2nd Floor Remodel, Innovation Campus Demolition/Land Cleanup, 
Laub Indoor Turf Replacement, Medium Voltage Upgrades FY12, Miscellaneous Critical Improvements 
FY10 and Utah Botanical Center Classroom Building. 
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Representatives from Utah State University will attend the Building Board meeting to address any 
questions the Board may have. 
 
      Sincerely,       

 
             

 
David T. Cowley 

      Vice President for 
        Business and Finance 
 
DTC/bg 
 
c:  Gregory L. Stauffer 
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Professional Contracts
Awarded From 05/18/12 to 06/22/12

Contract Name Firm Name A/E Budget Fee Amount Comments

1 USUE San Juan Residence Hall Method Studio $161,000.00 $153,000.00 Design for residence hall

2 Planning & Design Fund FY12 Colvin Engineering Associates $124,802.00 $16,000.00 Design for Science Technology

 chilled water loop

3 Planning & Design Fund FY12 Method Studio $124,802.00 $15,000.00 Master plan for former trailer court site

4 Planning & Design Fund FY12 Colvin Engineering Associates $124,802.00 $14,000.00 Design for SER Data center back‐up

  chiller

5 Planning & Design Fund FY12 Skyline A/E/S, Incorporated $124,802.00 $10,275.00 Design on NR/BNR roadway

6 Planning & Design Fund FY12 Cache Landmark Engineering $124,802.00 $1,722.50 Parking Concepts old Ag Science site

MISCELLANEOUS CONTRACTS

7 USUE San Juan Residence Hall Johansen & Tuttle Engineering $161,000.00 $5,000.00 Topography mapping

8 USUE San Juan Residence Hall GROUND Engineering Consultants $161,000.00 $3,900.00 Subsurface exploration to develop

  geotechnical recommendations
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Construction Contracts
Awarded From 05/18/12 to 06/22/12

Project Firm Name Design Firm Const Budget Contract Amt Comments
1 USUE San Juan Residence Hall Gramoll Construction Method Studio $2,300,000.00 $2,200,000.00 Construction of residence halls

2 Price BDAC Fire/Irrigation Copper Mountain Electric Envision Engineering $592,100.00 $294,058.00 Fire system upgrade

   System  

3 Bldg 620 Ste 227 Remodel‐ Gramoll Construction Van Boerum & Frank $188,200.00 $188,200.00 Remodel

   Thompson

4 Merlin Olsen Field Beyond Grass USU Facilities Planning $419,061.00 $81,354.00 Installation of replacement turf

   Replacement   and Design

5 Miscellaneous Critical Distinctive Landscape USU Facilities Planning $247,748.00 $48,700.00 Landscaping of West side of 

      Improvements FY12     and Design   Fine Arts building

6 Sign System FY12 Raymond Construction Co USU Facilities Planning $55,045.00 $11,656.00 Install 3 sign bases

  and Design

   MISCELLANEOUS CONTRACTS

7 Merlin Olsen Field Astro Turf $419,061.00 $317,727.00 Turf purchase

   Replacement

8 Classroom/Auditorium American Seating $364,317.00 $130,851.00 Equipment

   Upgrades FY12

9 Miscellaneous Critical Utah Fire Equipment $386,572.00 $3,896.00 Fire Extinguishers

   Improvements FY10

10 Health/Life Safety/Code/ Environmental Abatement $132,743.00 $1,215.00 Asbestos abatement‐Ray B. West

   Asbestos FY12

11 USU VoIP Comm Closet Upgrade Eagle Environmental $1,241,821.00 $1,000.00 Asbestos abatement
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Report of Contingency Reserve Fund
From 05/18/12 to 06/22/12

Total
Transfers % to %

Current To (From) Construction Completed
Project Title Transfers Contingency Budget Project Status (Paid)

BEGINNING BALANCE $327,467.00

INCREASES TO CONTINGENCY RESERVE FUND
   Building Commissioning FY13 9,009.00 5.00%

   Campus Controls Upgrade FY13 4,902.00 2.00%

   Campus‐wide Bike Racks FY13 926.00 2.00%

   Classroom Auditorium Upg FY13 5,430.00 2.00%

   Concrete Replacement FY13 4,833.00 2.00%

   Emergency Generator FY13 4,505.00 2.00%

   FA Precast Concrete Panal Replace 17,355.00 6.00%

   FAV Cooling 52,632.00 5.00%

   Health/LS/Code/Asbestos FY13 2,727.00 2.00%

   HPER Landscape and Irrigation 7,059.00 2.00%

   Misc Critical Imp FY13 4,630.00 2.00%

   Old Main Masonry Restoration 14,019.00 6.00%

   Sign System FY13 926.00 2.00%

DECREASES FROM CONTINGENCY RESERVE FUND

Medium Voltage Upgrades FY12 (3,521.36) (74,523.89) 33.68% Construction 99.00%

   (Facilities‐Switch 14M1)

Health, Life Safety & Code Compliance FY11 (1,947.47) (6,371.47) 7.20% Construction 99.40%

   (Facilities‐SER Stairwell doors for ADA compliance)

      

ENDING BALANCE $450,951.17
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Contingency Fund Cumulative Transfers
Quarterly Report (As of 06/22/12)

% of Const.
Budget to Transfers % To Transfers % To

Contingency To (From) Construction To (From) Construction
Project Title Fund Contingency Budget Contingency Budget Project Status

Medium Voltage Upgrades FY12 5.00% ($71,002.53) 32.09% ($74,523.89) 33.68% Substantial Completion

Health, Life Safety & Code Compliance Projects FY11 5.00% ($4,424.00) 5.00% ($6,371.47) 7.20% Substantial Completion

Campus Wide Bike Racks FY11 5.00% ($2,953.67) 6.56% ($2,953.67) 6.56% Substantial Completion

Paving (Student Living Center Parking Lot) 5.00% ($14,824.80) 5.20% ($14,824.80) 5.20% Substantial Completion

Miscellaneous Critical Improvements FY10 6.00% ($17,676.06) 4.95% ($17,676.06) 4.95% Complete

Campus Wide Medium Voltage Upgrade FY10 6.00% ($23,011.25) 3.84% ($23,011.25) 3.84% Complete

Medium Voltage Upgrade FY11 5.00% ($16,761.01) 3.79% ($16,761.01) 3.79% Substantial Completion

Miscellaneous Critical Improvement FY11 5.00% ($3,387.00) 2.39% ($3,387.00) 2.39% Substantial Completion

1200 East (Aggie Village) Landscape 5.00% ($1,875.33) 2.18% ($1,875.33) 2.18% Construction

Chilled Water ‐ Edith Bowen/CPD 5.00% ($4,295.79) 1.72% ($4,295.79) 1.72% Construction

Classroom/Auditorium Upgrades FY12 5.00% ($2,875.00) 1.09% ($2,875.00) 1.09% Construction

Classroom Upgrades FY11 5.00% ($1,188.98) 0.46% ($1,188.98) 0.46% Substantial Completion

Concrete Replacement FY12 5.00% $0.00 0.00% $0.00 0.00% Substantial Completion

Sign System FY11 5.00% $0.00 0.00% $0.00 0.00% Substantial Completion

Building Commissioning FY12 5.00% $0.00 0.00% $0.00 0.00% Commissioning

Access Controls FY13 2.00% $0.00 0.00% $0.00 0.00% Construction

BNR Fire Protection Phase II 5.00% $0.00 0.00% $0.00 0.00% Construction

Campus Wide Bike Racks FY12 5.00% $0.00 0.00% $0.00 0.00% Construction

Health/Life Safety/Code/Asbestos FY12 5.00% $0.00 0.00% $0.00 0.00% Construction

Miscellaneous Critical Improvements FY12 5.00% $0.00 0.00% $0.00 0.00% Construction

NFS HVAC Design 5.00% $0.00 0.00% $0.00 0.00% Construction

Price BDAC Fire/Irrigation Sys 5.00% $0.00 0.00% $0.00 0.00% Construction

Price SAC Building Study 5.00% $0.00 0.00% $0.00 0.00% Construction

Sign System FY12 5.00% $0.00 0.00% $0.00 0.00% Construction

Steam Line Insulation FY12 5.00% $0.00 0.00% $0.00 0.00% Construction

Building Commissioning FY13 5.00% $0.00 0.00% Pending

Campus Controls Upgrade FY13 2.00% $0.00 0.00% Pending

05/18/12 06/22/12
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Campus‐wide Bike Racks FY13 2.00% $0.00 0.00% Pending

Classroom Auditorium Upg FY13 2.00% $0.00 0.00% Pending

Concrete Replacement FY13 2.00% $0.00 0.00% Pending

Emergency Generator FY13 2.00% $0.00 0.00% Pending

FA Precast Concrete Panal Replace 6.00% $0.00 0.00% Pending

FAV Cooling 5.00% $0.00 0.00% Pending

Health/LS/Code/Asbestos FY13 2.00% $0.00 0.00% Pending

HPER Landscape and Irrigation 2.00% $0.00 0.00% Pending

Medium Voltage Upgrades FY13 3.00% $0.00 0.00% Pending

Misc Critical Imp FY13 2.00% $0.00 0.00% Pending

Old Main Masonry Restoration 6.00% $0.00 0.00% Pending

Sign System FY13 2.00% $0.00 0.00% Pending
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Report of Project Reserve Fund Activity
From 05/18/12 to 06/22/12

% of
Transfer Construction

Project Title Amount Description Budget

BEGINNING BALANCE $751,218.01

INCREASES TO PROJECT RESERVE FUND
   Miscellaneous Critical Improvements FY10 1,854.74 Close Project 0.52%

DECREASES TO PROJECT RESERVE FUND
   NONE

ENDING BALANCE $753,072.75
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Construction Contract Status
Quarterly Report (As of 6/22/12)

Current Current
Project Project Contract Contract  Days % Sub
Manager Number Contract Name Vendor Amount Days Left Paid Comp

CLOSED CONTRACTS
Holt A20557 Campus Wide Medium Voltage Upgrade FY10 USU Facilities Operations $167,035 n/a n/a 100.0%

Fitch A24472 Innovation Campus Demolition/Land Cleanup USU Facilities Operations $35,777 n/a n/a 100.0%

Berrett A22917 Miscellaneous Critical Improvements FY11 USU Facilities Operations $13,685 n/a n/a 100.0%

OPEN CONTRACTS
Mortensen A24867 Steam Line Insulation FY12 Thermal West Industrial $94,527 135 ‐169 90.8%

Berrett A24859 Miscellaneous Critical Improvements FY12 Advanced Heating & Air Conditioning $30,000 60 ‐76 52.8%

Guth A24865 Sign System FY12 Accelerated Marketing $22,931 90 ‐75 90.0%

Carrillo A25864 Price BDAC Fire/Irrigation System R&O Construction $26,548 14 ‐68 100.0%

Holt A24872 Medium Voltage Upgrades FY12 Cache Valley Electric $67,685 224 ‐53 100.0%

Carrillo A24862 NFS HVAC Design USU Facilities Operations $89,358 65 ‐51 59.3%

Berrett A24859 Miscellaneous Critical Improvements FY12 Todd Jensen Construction $49,551 150 ‐41 96.6%

Mortensen A24861 Chilled Water‐Edith Bowen/CPD A. H. Palmer & Sons $272,627 80 ‐34 95.0% 05/03/12

Mortensen A24159 Chilled Water Thermal Storage Spindler Construction $2,606,687 458 ‐21 88.9%

Carrillo A25865 Price SAC Building Study Advanced Heating & Air Conditioning $5,650 46 ‐21 0.0%

Whitaker A26808 Stadium Pavement Replacement Spindler Construction $125,170 7 ‐12 0.0%

Graham A24756 Sant Engineering Clean Room Remodel Gramoll Construction $445,797 177 2 99.7% 05/08/12

Fitch A26109 Skaggs Lab Remodel Advanced Heating & Air Conditioning $478,692 40 4 89.0% 05/18/12

Holt A25891 USU VoIP Comm Closet Upgrade Copper Mountain Electric $293,050 155 27 34.8%

Berrett A26677 Access Control FY13 Utah Yamas Controls $53,820 90 29 100.0%

Graham A26741 Morgan Hall Renovation Spindler Construction $529,833 79 40 26.7%

Holt A24872 Medium Voltage Upgrades FY12 Cache Valley Electric $94,747 120 49 100.0%

Beck A25415 Animal Science Refreshment Spindler Construction $551,611 122 51 14.7%

Guth A24863 Campus Wide Bike Racks FY12 Domgaard Property Management $41,761 90 52 15.8%

Carrillo A24860 BNR Fire Protection Phase II Spindler Construction $521,969 101 54 25.1%

Mortensen A25416 HPER Field Turf Raymond Construction $1,700,000 128 109 10.1%

Huppi A24870 1200 East (Aggie Village) Landscape USU Facilities Operations $97,583 n/a n/a 90.6%

Berrett A26677 Access Control FY13 USU Facilities Operations $67,459 n/a n/a 1.7%

Beck A25415 Animal Science Refreshment USU Facilities Operations $47,794 n/a n/a 99.5%

Carrillo A24858 Building Commissioning FY12 USU Facilities Operations $98,033 n/a n/a 90.1%

Beck A22909 Classroom Upgrades FY11 USU Facilities Operations $114,495 n/a n/a 99.0%

Beck A24857 Classroom/Auditorium Upgrades FY12 USU Facilities Operations $43,969 n/a n/a 75.0%

Berrett A22908 Health, Life Safety & Code Compliance Projects FY11 USU Facilities Operations $77,073 n/a n/a 99.2%
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Current Current
Project Project Contract Contract  Days % Sub
Manager Number Contract Name Vendor Amount Days Left Paid Comp

Berrett A24856 Health/Life Safety/Code Asbestos FY12 USU Facilities Operations $21,024 n/a n/a 61.2%

Holt A22914 Medium Voltage Upgrade FY11 USU Facilities Operations $34,953 n/a n/a 100.0%

Holt A24872 Medium Voltage Upgrades FY12 USU Facilities Operations $33,517 n/a n/a 100.0%

Berrett A24859 Miscellaneous Critical Improvements FY12 USU Facilities Operations $70,123 n/a n/a 29.2%

Fitch A24936 Vet Science Animal Cadaver Lab Remodel USU Facilities Operations $332,819 n/a n/a 2.2%

NEW CONTRACTS
Graham C11295 USUE San Juan Residence Hall Gramoll Construction $2,200,000 347 345 0.0%

Carrillo C11292 Price BDAC Fire/Irrigation System Copper Mountain Electric $294,058 140 139 0.0%

Beck A27065 Bldg 620 Ste 227 Remodel‐Thompson Gramoll Construction $188,200 0 0 0.0%

Huppi A27085 Merlin Olsen Field Replacement Beyond Grass $81,354 0 0 0.0%

Berrett A24859 Miscellaneous Critical Improvements FY12 Distinctive Landscape $48,700 0 0 0.0%

Guth A24865 Sign System FY12 Raymond Construction $11,656 0 0 0.0%
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Current Delegated Projects List
06/22/12

Project Project
Number Project Name Phase Budget

CAPITAL DEVELOPMENT/IMPROVEMENT
A20557 Campus‐wide Medium Voltage Upgrade FY10 Complete 642,878

A20593 Utah Botanical Center Classroom Building Complete 2,730,244

A20856 Miscellaneous Critical Improvements FY10 Complete 394,392

A22907 Planning and Design Fund FY11 Design/Study 75,000

A22908 Health, Life Safety & Code Compliance Projects FY11 Substantial Completion 101,947

A22909 Classroom Upgrades FY11 Substantial Completion 407,151

A22911 Sign System FY11 Substantial Completion 54,490

A22914 Medium Voltage Upgrade FY11 Substantial Completion 502,063

A22915 Campus Wide Bike Racks FY11 Substantial Completion 34,001

A22917 Miscellaneous Critical Improvements FY11 Substantial Completion 153,315

A23644 HSRC 2nd Floor Remodel Complete 463,648

A23857 Spectrum Volleyball Locker Room Remodel Design only 10,000

A23999 CEU Life Safety/Signage Construction 333,424

A24112 Laub Indoor Turf Replacement Complete 251,555

A24159 Chilled Water Thermal Storage Construction 2,815,654

A24472 Innovation Campus Demolition/Land Cleanup Complete 330,062

A24755 Rich/Davis Hall Renovation Complete 1,015,562

A24756 Sant Engineering Clean Room Remodel Construction 523,500

A24855 Planning and Design Fund FY12   Design/Study 124,802

A24856 Health/Life Safety/Code/Asbestos FY12   Construction 143,363

A24857 Classroom/Auditorium Upgrades FY12   Construction 389,659

A24858 Building Commissioning FY12   Commissioning 190,991

A24859 Miscellaneous Critical Improvements FY12   Construction 262,613

A24860 BNR Fire Protection Phase II   Construction 573,243

A24861 Chilled Water ‐ Edith Bowen/CPD   Construction 295,599

A24862 NFS HVAC Design   Construction 195,532

A24863 Campus Wide Bike Racks FY12   Construction 66,250

A24865 Sign System FY12   Construction 57,748

A24867 Steam Line Insulation FY12   Construction 95,238

A24869 Concrete Replacement FY12   Substantial Completion 238,778
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A24870 1200 East (Aggie Village) Landscape   Construction 97,583

A24871 Paving (Student Living Center Parking Lot)   Substantial Completion 396,620

A24872 Medium Voltage Upgrades FY12   Substantial Completion 313,462

A24936 Vet Science Animal Cadaver Lab Remodel Construction 400,000

A25065 Tremonton Campus ‐ Classroom Remodel Substantial Completion 572,222

A25415 Animal Science Refreshment Construction 732,509

A25416 HPER Field Turf Upgrade Construction 2,385,000

A25442 Experimental Stream Facility Design 200,000

A25864 Price BDAC Fire/Irrigation Sys Construction 665,400

A25865 Price SAC Building Study Construction 14,620

A25891 USU VoIP Comm Closet Upgrade Construction 3,302,931

A26109 Skaggs Lab Remodel  Construction 542,887

A26677 Access Controls FY13 Construction 147,059

A26681 Medium Voltage Upgrades FY13 Pending 243,243

A26741 Morgan Hall Renovation Construction 903,958

A26808 Stadium Pavement Replacement Construction 140,849

A27065 Bldg 620 STE 227 remodel‐Thompson Construction 207,124

A27085 Merlin Olsen Field Replacement Construction 431,033

A27144 Building Commissioning FY13 (NEW PROJECT) Pending 190,991

A27145 Bus. Bldg Steam/Water Connect (NEW PROJECT) Pending 500,000

A27146 Campus Controls Upgrade FY13 (NEW PROJECT) Pending 245,098

A27147 Campus‐wide Bike Racks FY13 (NEW PROJECT) Pending 49,074

A27148 Classroom Auditorium Upg FY13 (NEW PROJECT) Pending 294,570

A27149 Concrete Replacement FY13 (NEW PROJECT) Pending 245,167

A27150 Emergency Generator FY13 (NEW PROJECT) Pending 245,495

A27151 FA Precast Concrete Panal Replace (NEW PROJECT) Pending 332,645

A27152 FAV Cooling (NEW PROJECT) Pending 1,147,368

A27153 Health/LS/Code/Asbestos FY13 (NEW PROJECT) Pending 147,273

A27154 HPER Landscape and Irrigation (NEW PROJECT) Pending 352,941

A27155 Misc Critical Imp FY13 (NEW PROJECT) Pending 245,370

A27156 Old Main Masonry Restoration (NEW PROJECT) Pending 235,981

A27157 Planning & Design Fund FY13 (NEW PROJECT) Pending 100,000

A27158 Sign System FY13 (NEW PROJECT) Pending 49,074

C11295 USUE San Juan Residence Hall Construction 2,940,250

TOTAL (64) $32,490,499
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Utah State Building Board 
 

 
 

Gary R. Herbert    
            Governor 4110 State Office Building 

 Salt Lake City, Utah 84114 
 Phone (801) 538-3018 

 Fax (801) 538-3267 

 

 

MEMORANDUM 

 

To: Utah State Building Board 

From: David G. Buxton 

Date: July 11, 2012 

Subject: Administrative Reports for DFCM  

Presenter: Kurt Baxter 

  
 

 

The following is a summary of the administrative reports for DFCM. 

 

Lease Report (Page 1) 

No significant items 

 

Architect/Engineering Agreements Awarded, 21 Agreements Issued (Pages 2 - 4) 

No significant items 

 

Construction Contracts Awarded, 23 Contracts Issued (Pages 5 - 7) 

Item #15, Univ of Utah Infrastructure Upgrade Project 

This is a CM/GC agreement, the balance of the construction costs will be added by future  

change orders.   

 

Report of Contingency Reserve Fund (Page 8) 

Increases 

None this period 

 

Decreases, New Construction 

Dixie State College Holland Centennial Commons Building  

This transfer of $99,284 covers the State’s share of change order #9.  See attached pages #9 – 10 

for details.   

 

SLCC Redwood Road Campus New Instructional and Administrative Complex 

This transfer of $64,521 covers the balance of design modification #4 not covered from design 

budget.   

 

 



 

 

Administrative Reports 

Page 2 

 

 

 

Decreases, Remodeling 

Slate Canyon Youth Facility Control Room Upgrade 

This transfer of $47,125 covers change orders #2 and #3.  See attached pages #11 – 12 for 

details.   

 

SLC 3
rd

 District Juvenile Courts Bldg. Remodeling 

This transfer of $44,911 covers the State’s share of change order #2.  See attached pages #13 – 

16 for details.   

 

Ogden Courts Bldg. Elevator Jack Assembly Replacement 

This transfer of $38,323 covers design costs over budget and the construction contract to drill 

and repair misaligned elevator jack hole, done as an unknown condition to the project.   

 

Report of Contingency Reserve Fund Continued (Page 8) 

Planning/Other 

The transfer of $65,000 from contingency to fund the space standards update, per 2012 House 

Bill #2, Item #39. 

 

Report of Project Reserve Fund Activity (Page 17) 

Increases 

None this period 

 

Decreases 

Decrease to award construction contract amount over budget.   

 

 

DGB: DDW: cn 

Attachments 
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