
 

 

AGENDA OF THE 

UTAH STATE BUILDING BOARD  
 
 

Wednesday, October 26, 2011 

Room W030 Capitol Hill West Building 

Salt Lake City, Utah 

9:00 a.m. 

 
(Action) 1. Approval of Minutes for October 5, 2011 ................................................... Tab 1 
 

(Action) 2. SLCC Capital Improvement Reallocation Redwood Road Campus ........ Tab 2 
 

 (Action) 3. Administrative Reports for University of Utah and Utah State 

   University...................................................................................................... Tab 3 
 

(Information) 4. Administrative Reports for DFCM .............................................................. Tab 4 
 

(Action) 5. Capital Development Rankings .................................................................. Tab 5 
 

(Information) 6. FY2013 Hearing Schedule for Projects from Other Funding Sources .... Tab 6 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Notice of Special Accommodation During Public Meetings - In compliance with the Americans with Disabilities Act, 
individuals needing special accommodations (including auxiliary communicative aids and services) during this meeting should 
notify CeeCee Niederhauser 538-3261 (TDD 538-3260) at least three days prior to the meeting. This information and all other 
Utah State Building Board information is available on DFCM web site at http://buildingboard.utah.gov  



Utah State Building Board 
 

 
 

Gary R. Herbert    
            Governor 4110 State Office Building 

 Salt Lake City, Utah 84114 
 Phone  (801) 538-3018 

 Fax  (801) 538-3267 

 

 

MEMORANDUM 

 

 

To  Utah State Building Board 

From:  David G. Buxton 

Date:  October 18, 2011 

Subject: Approval of Minutes for October 5, 2011 

 

 

Attached for your review and approval are the minutes of the Utah State Building Board meeting 

held October 5, 2011. 
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MEETING 

 

October 5, 2011 

  

 
UMINUTES U 

 

Utah State Building Board Members in Attendance: 
N. George Daines, Chair 
Sheila Gelman 
Jeff Nielson 
David Fitzsimmons 
Ned Carnahan 
Gordon Snow 
Chip Nelson 
Ron Bigelow, Ex-Officio 
 

DFCM and Guests in Attendance: 
Lynn Hinrichs Division of Facilities Construction & Management 
Cee Cee Niederhauser Division of Facilities Construction & Management 
Kurt Baxter Division of Facilities Construction & Management 
John Nichols Division of Facilities Construction & Management 
Tom Shaw  Division of Facilities Construction & Management 
Denise Austin Division of Facilities Construction & Management 
John Harrington DFCM/Energy 
Bianca Shama Division of Facilities Construction & Management 
Chiarina Gleed Attorney General’s Office/DFCM 
Alan Bachman Attorney General’s Office/DFCM 
Sal Petilos  Department of Administrative Services 
Kimberlee Willette   Governor’s Office of Planning and Budget 
Rich Amon    Legislative Fiscal Analyst Office 
Mike Perez    University of Utah 
Jason Perry    University of Utah 
Cory Higgins    University of Utah 
Chris Hill    University of Utah 
Ralph Hardy    Utah Commission of Higher Education 
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William Sederburg   Utah Commission of Higher Education 
Gregg Stauffer   Utah Commission of Higher Education 
Ben Berrett    Utah State University 
Sydney Peterson   Utah State University 
David Cowley   Utah State University 
Joe Peterson    Utah State University/CEU Campus 
Stan Albrecht   Utah State University/CEU 
Alyn Lunceford   Courts 
Sherry Ruesch   Dixie State College 
Stephen Nadauld   Dixie State College 
Stan Plew    Dixie State College 
Jon Gibb    Dixie State College 
Clark Caras    Utah State Fair Park 
Andrew Carlino   Utah State Fair Park 
Dan Clark    Parks and Recreation 
Emily Mellor    BNA Consulting 
Anna Heywood   Reaveley Engineers & Associates 
Libby Crapo    Stanley/Action Doors 
Keri Hammond   EDA Architects 
Thomas Brennon   EDA Architects 
Tiffany Woods   BHB Consulting Engineers 
Mike Buell    MHTN Architects 
Robert Rolfs    UDOH 
Kyle Stephens   UDAF 
Leonard Blackham   UDAF 
Stephen Ogilvie   UDAF 
Gordon Jensen   Department of Technology Services 
Tyler Brinkerhoff   Utah College of Applied Technology 
Angela Oh    Legislative Fiscal Analyst Office 
Spencer Pratt   Legislative Fiscal Analyst Office 
Kevin Hansen   Weber State University 
Norm Tarbox    Weber State University 
Mark Halverson   Weber State University 
Viron Lynch    Weber State University 
Michael Benson   Southern Utah University 
David F. Tanner   Southern Utah University 
Dorian Page    Southern Utah University 
Julie Attig    Henrikson/Butler 
Burke Cartwright   EDA Architects 
Russ Bachmeyer   FFKR Architects 
Cynthia Cook   FFKR Architects 
Scot Olson    Utah National Guard 
Matt Price    Utah National Guard 
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Lance Davenport   Department of Public Safety 
Alyn Lunceford   Utah Courts 
Rob Brems    UCAT 
Ron Larsen    UCAT 
Gary Esplin    St. George City 
Dana Miller    SWATC 
Rich VanAusdal   DXATC 
Clay Christensen   MATC 
Richard Maughan   BATC 
Michael Bouwhuis   DATC 
Matthew Holland   Utah Valley University 
Val Peterson    Utah Valley University 
Scott Wyatt    Snow College 
Ellen Parrish    VCBO Architects 
David Patton    UDOH 
Jay Henry    UDOH 
Tom Patterson   Department of Corrections 
Mike Haddon    Department of Corrections 
 
On Wednesday, October 5, 2011 the Utah State Building Board held a regularly scheduled 
meeting in Room W30 of the East Building, Utah State Capitol Complex, Salt Lake City, 
Utah.  Chair George Daines called the meeting to order at 8:10 a.m.   
 

 APPROVAL OF MINUTES OF AUGUST 3, AND AUGUST 17 & 18, 2011 
 
Chair Daines sought a motion for approval of the minutes.  
 

MOTION: Ned Carnahan Fitzsimmons moved to approve the meeting minutes of 

August 3 and August 17 & 18, 2011.  The motion was seconded by 

Gordon Snow and passed unanimously. 
 

 UNIVERSITY OF UTAH DEE GLEN ATHLETIC EXPANSION (Revised Request) 
 
Mike Perez from the University of Utah gave the background for this project, indicating that 
the University previously brought this project before the Board in February, 2011 to request 
authorization for bonding.  Bonding was approved and the University is pursuing the 
Athletic Expansion as a design-build project.  However they have discovered that there are 
expectation and requirements from the Pac 12 which stipulate that the facility be larger 
than it is and should include elements which need to be placed in the facility.  Dr. Chris Hill, 
Director of Athletics at the University of Utah said that the Dee Glen Athletic Expansion is 
one of the University’s most important projects.  With the new media contract there are 
some extensive media requirements that must be a part of this facility.  In addition, an 
upgraded dining facility, sports medicine area and additional meetings rooms will be 
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required to meet their needs.  The sports complex will be designed so as to be placed 
slightly further from the road which adds to the aesthetics of the building and value to the 
campus.  The University is requesting to increase the project from $20 Million to $30 
Million.  This additional amount will be from a bond issued and retired from revenues from 
the University’s Athletic Department.  There will be no state funds to build or maintain this 
facility. 
 

MOTION: Sheila Gelman moved to approve the University of Utah Dee Glen 

Athletic Expansion (Revised Request).  The motion was seconded by 

Ned Carnahan and passed unanimously. 
 

 RULES OF PROCEDURE 
 
Chair Daines reminded the Board that the Building Board’s Rules of Procedure have been 
discussed in previous meetings.  Assistant Attorney General, Alan Bachman has made a 
number of amendments to the Rules and they are now ready for approval.  Once that takes 
place they will be filed for publication.  The Board retains the right to reintroduce the Rules 
if changes need to be made in the future.  Mr. Bachman said there are two authorizations 
needed from the Board in the motion 1) that they be allowed to file the rule for publication 
and 2) to file the effective notice after the comment period (30 days), assuming there are 
no objections from the Board or the public. 
 

MOTION: David Fitzsimmons moved to approve the Rules of Procedure with the 

two authorizations needed from the Board.  The motion was seconded 

by Sheila Gelman and passed unanimously. 
 

 COURTS REALLOCATION OF CAPITAL IMPROVEMENT FUNDS 
 
Alyn Lunceford from Utah Courts said they were requesting $68,000 be reallocated from a 
current project (the concrete project at the Matheson Court House) to the Matheson Courts 
Boiler Burner Unit Replacement.  This will allow them to replace both boilers in the facility.  
This reallocation would allow them to utilize the existing engineering and design work which 
has already been purchased.  If they are not allowed this reallocation, then they will 
possibly return next year to receive funding for the additional boiler needed as an 
improvement project.  Kurt Baxter asked if the project was officially closed out so that no 
future change orders would affect the balance of funds.  Mr. Lunceford replied that the 
concrete project was not closed out at this time; however their engineer has assured them 
that the funds are there. These additional funds will be returned to the Contingency Fund 
when the concrete project is completed.  Gordon Snow asked if this reallocation could wait 
until the concrete project was completed.  Mr. Lunceford said that with all HVAC projects, 
heating is addressed in the summer and cooling is addressed in the winter so as to 
maintain a working environment in the building.  If they are down to one functioning boiler 
in the winter it could create problems for the heating demands of the building.  Mr. Snow 
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asked what the remaining balance would be on the project budget after the reallocation.  
Mr. Lunceford indicated that approximately $28,000 will go back to the Contingency Fund.  
He does not anticipate any of this will be needed because there is a very well defined 
scope for the remainder of the project. 
 

MOTION: Ned Carnahan moved to approve the Courts Reallocation of Capital 

Improvement Funds Based upon the Expectation of Excess Funds in 

the Concrete Project and Adequate Reserves.  The motion was 

seconded by Sheila Gelman and passed unanimously. 
 
At this point, DFCM Assistant Director, Lynn Hinrichs reminded those making presentations 
of the importance of staying on schedule.   When the alarm is heard, it is important that the 
presenter wrap up his presentation and address any questions from the Board.  Because 
the Board was ahead of schedule, presentations were delayed and other agenda items 
were addressed. 
 

 REQUEST TO REALLOCATE IMPROVEMENT FUNDS FOR DAS SECURITY 

UPGRADES 
 
Sal Petilos, Deputy Director for Department of Administrative Services indicated he was 
there to request a reallocation of $20,000 which was originally budgeted for Security 
Updates in the State Office Building to be reallocated to a remodeling project currently 
being considered by DAS.  Security upgrades were completed and already paid for with 
agency funds.  Consequently, DAS is requesting that the $20,000 for security upgrades be 
reallocated to a proposed remodeling project designed to address operational needs 
resulting from 1) internal program transfers, and 2) the creation of the Consolidated Budget 
and Accounting Group (CBA) which services the entire department.  This consolidation 
brings together budget and accounting staff that were previously stationed on different 
floors to one central location.  In addition it allows staff from other agencies like the 
Attorney General’s Office assigned to DAS, be housed in the State Office Building.  
Funding is the critical issue for DAS -- specifically the portion of the remodeling cost that 
can be ascribed to the CBA.  Created in May 2011, the CBA at this point has no budget of 
its own.  Reallocating the security update funds to the remodel project will allow DAS to 
move forward with this remodeling project.  Gordon Snow expressed concern as to why the 
other divisions haven’t allotted part of their budgets for this shared service?  Mr. Petilos 
said the divisions are funding their current personnel from the group.  A building block has 
been requested for Fiscal Year 2013, however at this point the group has not sufficiently 
matured enough to implement the rates they will charge for their services. The issue now is 
creating the work space for this group.  Ned Carnahan questioned the cost of the project.  
Mr. Petilos said the entire project would cost more than $20,000 however; the reallocation 
of $20,000 will help with the remodeling costs. 
 

MOTION: Chip Nelson moved to approve the Request to Reallocate Improvement 
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Funds for DAS Security Upgrades. The motion was seconded by 

Gordon Snow and passed unanimously. 
 

 UTAH STATE UNIVERSITY REVOLVING LOAN FUND INCREASE 
 
DFCM Energy Director, John Harrington reported that on February, 2011 Utah State 
entered into a loan agreement with the State Facility Energy Efficiency Revolving Loan 
Fund to borrow money to install insulation jackets in mechanical rooms across campus.  
The loan amount was based on the low bid for work that had been identified by a survey.  
The work has been proceeding well and they anticipate lower steam consumption for the 
next heating season; however they have discovered that the survey did not pick up all the 
needs and in fact completely missed some buildings.  The Board was supplied with a 
breakdown of the entire need indicating the original project amount based on the survey as 
$362,841.60 and the estimated project total based on actual field conditions as $557,250.  
The difference between the two amounts is $194,409.00, so they would like to add another 
$187,000 to the loan amount of $398,000.00 bringing the total to $585,000.00.  There is 
good return on the investment and the payback period for all buildings is at 27 months. 
 

MOTION: Jeff Nielson moved to approve the Utah State University Revolving 

Loan Fund Increase. The motion was seconded by David Fitzsimmons 

and passed unanimously. 
 
Chair Daines reminded those making presentations that if further questions or additional 
material is requested, the Board will receive this information up until 5:00 p.m. Wednesday, 
October 12.  Please submit your materials to CeeCee and she will circulate your 
information to members of the Board.   
 

 PRESENTATIONS FOR FY2013 CAPITAL DEVELOPMENT REQUESTS 
 
The following presentations were made during the meeting: 
 
UDAF/UDH/DPS   Module #2 of the Unified State Lab 
UDAF     William Spry Agriculture Building 
Courts     Ogden Juvenile Courts 
Courts     Utah County Land Banking 
DNR     Parks Wasatch Mtn. SP Campground Renovation 
UDC     CUCF West-1 192 Secured Housing 
DFCM     Multi-Agency State Office Building II 
UCAT     Overview of UCAT Priorities 
SWATC    Health Science & Information Technology Building 
DXATC    New Main Campus Building 
MATC     Central Utah County Campus 
BATC     Health Science & Technology Building 
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BATC     Land Banking Request 
DATC     Medical Building Expansion 
DATC     Land Banking Request, Morgan 
 
At approximately 12:10 p.m. the Board members left the session in W30 of the West 
Building and reconvened for a lunch meeting at 12:15 p.m. in the Capitol Board Room.  
Casual conversation included the possible changes in boundaries for the voting districts, 
the weather, campground facilities, park entrance fees, vacations, and the some of the 
sites visited during the Building Board Tour last summer.  During this meeting, Chair 
Daines introduced Ned Carnahan who received an assignment to research comparative 
statistical extracts from Applied Technology Colleges in the state concerning full time 
equivalent students.  Mr. Carnahan reported that the more he researched the more he 
came to the conclusion that FTE’s for Universities, Colleges and ATC do not equate very 
well and an accurate comparison analysis cannot be done.  He visited with the presidents 
of DXATC, SWATC, and UCAT.  The review of the two educational systems accountability 
data and the need to compare USHE’s Headcount and FTE data with the UCAT 
Headcount and membership hours cannot be simply accomplished on an USHE vs. UCAT 
data basis.  It became apparent that the basis for educational programs, credits and 
student enrollment varies beyond a comparison of published data similarities.  The 2009 
Performance Audit accomplished by the Office of the Legislative Auditor General became 
most useful in determining efforts to compare the two reporting systems.  The audit would 
also be the most unbiased approach to compare systems however they reported that 
“different measures colleges and ATC’s use for student enrollment make comparing costs 
difficult.”  Mr. Carnahan provided summary of each institutions mission and accountability 
to the Board (see attached report). 
 
After the lunch presentation, the Board members relocated to W30 West Building to 
continue the FY2013 State Funded Capital Development presentations.  Before this 
session began, Chair Daines reminded the agencies and institutions that they had until 
5:00 p.m. October 19 to respond to any requests for additional information from the Board. 
 
The following presentations were given. 
 
Board of Regents   Overview of Higher Ed Priorities 
U of U     Utility Distribution Infrastructure Replacement 
WSU     New Science Lab Building 
USU     Brigham City Regional Campus Academic Building 
USU/CEU    Arts & Education Building-Price Campus 
SUU     New Business Building 
SUU     Land Banking Request 
UVU     Classroom Building 
Snow     Science Building Remodel 
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At this point in the meeting, Chair Daines excused himself to attend another meeting and 
appointed Gordon Snow as acting chair of the Board in his absence.   
 
The presentations continued with: 
 
Dixie     New General Classroom Building 
Dixie     Land Acquisitions 
UNG     Statewide Capital Development 
 
After the presentations, Kurt Baxter explained the spreadsheet for the scoring process of 
the Capital Development rankings.  Board members were informed on the expectations for 
the next meeting on October 26 and instructed on how the rankings could be adjusted at 
the meeting  should they see a need. 

 

 ADJOURNMENT ....................................................................................................  

 

MOTION: Chair Snow moved to adjourn the meeting at 4:33 p.m.  The motion 

was seconded by David Fitzsimmons and passed unanimously 
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For the Members of the Utah State Building Board 
A Summary of Available Information and Comparison of  

State Education Institutions Enrollment Data. 
 
5 October, 2011 
 
During a meeting of the State Building Board held on August 17th and 18th the 
question of how to interpret and/or compare enrollment data presented by the 
State College’s/Universities and the State Applied Technology College’s was 
discussed.  
 

This paper involves a review of Utah State Higher Education (USHE) enrollment 
Information, specifically Head count and full time equivalencies (FTE’s) and the 
Applied Technology College (ATC) enrollment information, specifically the 
Membership Hours and Student Headcount.  
 

A meeting was held with President Rich VanAusdal, Dixie Applied Technology 
College (DXATC, St. George, Ut.) and President Dana L. Miller, South West Applied 
Technology College (SWATC, Cedar City, Ut.)  President VanAusdal provided 
resources included in this paper.  President Rob Brems, Utah College of Applied 
Technology (UCAT, Salt Lake City, Ut.) was also instrumental in the fact finding 
discussion via teleconference.  President Brems suggested that he be involved in 
the explanation of differences between two systems in a joint information 
meeting or teleconference with all or select Board Members, however, it was 
determined that any meetings should follow public meeting rules and was 
postponed.  In discussion with Greg Buxton, it was determined that initially an 
informative paper should be presented to the Board.  
 
EXECUTIVE SUMMARY 
The review of the two educational systems accountability data and the need to 
compare USHE’s Headcount and FTE data and the UCAT Headcount and 
Membership hours cannot be simply accomplished on an USHE vs. UCAT data 
basis.  It became apparent that the basis for educational programs, credits and 
student enrollment varies beyond a comparison of published data similarities.  
 

Representatives from USHE were not interviewed for their perspective of the 
accountability issues.  It was thought that the ATC representatives would logically 
be the first to discuss the differences.  For this reason the Summary of Key 
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Differences provided by DXATC may have a slight bias towards the ATC’s 
perspective.  For this review purpose the Summary Key Differences between 
USHE and UCAT appeared to be accurate and informative. 
 

The 2009 Performance Audit accomplished by the Office of the Legislative Auditor 
General became most useful in determining efforts to compare the two reporting 
systems.  The audit would also be the most unbiased approach to compare 
systems. 
 

Apparently the attempts by the Legislative Auditor General’s office to provide a 
comparison model for a requested cost audit in 2009 proved difficult and 
somewhat inadequate. 

 

“Different measures colleges and ATCs use for student enrollment make 

comparing costs difficult.” (Audit 2009) 
 

The audit did attempt to correlate the two reporting systems by initiating a “Clock 
Hour” comparison.   Difficulty in the comparison attempt proved problematic. 
 

To further support the Board Members understanding of the reporting 
information differences provided by UCAT and USHE a summary of each 
institutions mission and accountability is presented. 
 

NOTE: 

 UCAT space utilization information was not included in this review. 

 The Interrelationship between Secondary (High School) and Post-Secondary 
training programs was not included in this review 

 USHE annual data reports for Headcount and FTE were not included in this 
review.  

 
 
 
 
 
 
 
 
 
 
 



Attachment – Building Board Minutes of 10-5-11 Page 3 
 

Provided Summary of Key Differences between Higher Education and 
Accountability Measures and UCAT’s Mission and Accountability Measures: 
 

USHE INSTITUTIONS 
 

Mission: To focus most of their efforts on providing Associate, Bachelors, and 
Advanced Degrees.  Some institutions do provide certificate training that requires 
less than a degree, but these certificate programs would not be considered to be 
their major focus.  As the one remaining community college in the state, Salt Lake 
Community College (SLCC) is the primary provider of certificate training in the 
USHE system. 
 

Credit and Non-credit:  USHE programs are allowed to offer credit for all training.  
They (especially SLCC) do some non-credit Career Technical Education (CTE) 
training, but most is offered for credit. 
 

Accountability Measures: 

 Headcount: The total number of students enrolled for training of any type 
and any length. 

 Full-time Equivalent (FTE):  The total number of student credit hours 
divided by 30 to provide an annual FTE count.  Thirty is used because an 
average full load for a student is 15 credits per semester.  The fiscal year is 
comprised of two semesters with summer semester being funded 
separately. 

 Numbers of students enrolled in degree programs:   Total number enrolled 
in degree programs at the time of the 3rd week report for in Fall Semester. 

 Numbers of Certificates and Degrees Offered:  Total students receiving 
degrees or certificates at the end of the school year. 

 Placement:  Some USHE institutions do some follow-up of students being 
placed on jobs.  Some do not. 

 How credit for a class is determined (example for most institutions): 

 Lecture classes:  One (1) 50-Minute class = 1 credit (outside study 
expected) 

 Lab classes:  Two (2) 50-minute lab classes = 1 credit 

 On Job Training (OJT) and/or internship or many clinical cases:  Three 
(3) 50-minute periods = 1 credit.  
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Summary:  USHE Institutions focus on longer training which often requires quite 
rigid program requirements (sequences, pre-requisites, outside study, general 
education requirements, etc.)  Students enroll for a total “College Life” experience 
including activities, sports, social activities, etc.  Most spend several years in 
pursuit of the chosen degree.  (VanAusdal 2011) 
 
UCAT INSTITUTIONS 
 

Mission:  The Utah College of Applied Technology provides CTE training.  The 
focus on short term, 2-year or less, certificate training.  Training is designed to 
meet current employment needs in each of the eight UCAT regions.  (These 
include Bridgerland, Davis, Dixie, Mountainland, Ogden-Weber, Southwest, Toole 
and Uintah Basin.)  The majority of the training is done by programs that require 
1,500 hours or less instruction.  A high emphasis is placed on short-term training 
that is specifically designed to meet needs of local employers.  Every program has 
an employer advisory committee which helps to design the program and provide 
on-going review of instruction to keep the training relevant and current with 
business and industry needs. 
 

Credit & non-credit:  UCAT does not offer credit.  With the Board of Regents new 
policy (R409), students achieving a certificate of 900 hours or greater have the 
option to receive 30 college credits at a regional partner USHE institution to count 
toward an Associate of Applied Science Degree at that institution.  
 

Accountability Measures: 

 Headcount:  The number of students enrolled in CTE training of any type 
and any length. 

 Student Membership Hours:  The total number of 60 minute periods that 
student enrolls and receives training at a UCAT institution. 

 Number of students enrolled in certificate programs:  Total number of 
students in certificate training at any one point in time.  Most programs run 
on a year-round basis.  Most are open-entry and open-exit.  Students work 
at his/her own pace.  The UCAT enrollment and tracking system allows for 
data on numbers of students enrolled in certificates to be tracked at any 
given point in time.  Reports are published quarterly.   

 Number of certificates completed:  Total number of students completing a 
certificate. 
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 Placement: Number (percentage for each program) of students being 
placed on jobs or continuing their training in a related program at another 
institution. 

 How hours are counted for a class:  Advisory Committees work with 
instructors and administrators to create the training program.  The number 
of hours for each area or module is determined.  Total hour requirement 
for each certificate is then determined.  All training is specific to the needs 
identified by business and industry to prepare the student for certification, 
licensure, and for employment. 

 

Summary:  UCAT institutions focus on shorter training.  The training is very 
flexible and is determined be employer needs.  Students only register for specific 
CTE training rather that the longer programs offered by USHE institutions.  Sports, 
student activities, general education, and “college-life” experience are not 
emphasized.  Preparation for a job and a career dri.es all decisions regarding 
student training and student support services provided by UCAT.  (VanAusdal 
2011) 
 
UCAT PUBLISHED ACCOUNTBILITY REPORTS: 
The October 2010 UCAT Annual Report was obtained.  It provides reported 
information for each regional ATC. 
 

The publication listed annual UCAT totals; 
 FY 2010 Program Enrollment      Membership Hrs.  Student Headcount 
 Secondary Students  1,667,843    9,717 

Postsecondary students  4,742,795  32,807 
Total  6,420,638  42,542 

 

 FY 2010 Custom Fit Enrollment Training Hrs.  Headcount (Trainees) 
 Custom Fit Trainees  271,020  16,968  
 

The history tables attached as Membership (Exhibit “A”), Headcount (Exhibit “B”) 
and Training Programs (Exhibit “C”) provide data from all UCAT Institutions from 
2006 to 2010.   (Annual Report 2009) 
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These tables give the published accounting for each regional institution and a 
picture of their adjustable role in providing regional programs.  It will be 
recognized that the training offered is intended to be adjustable and adaptable to 
regional job needs which is far different from traditional degree colleges and 
universities.  
 

The regional ATC’s apparently provide only the programs determined to be 
needed in the region and adjust the offerings to the demand.  This adaptability 
adds to the economy of UCAT Training and the type/utilization of facilities. 
 

 A comparison can be made of student classwork (Membership Hours) activity and 
the number and type of programs offered by regional ATC is individually reported 
by year in the exhibits.  It could be assumed that the activity relates directly to the 
regional training needs.  The most prevalent training programs could reflect the 
ATC’s facility needs.       
 
ACCOUNTABILITY COMPARISON DIFFICULTY 
The November 2009 Performance Audit of Career and Technical Education Costs 
by the Legislative Auditor General’s office  provided a study requested by the 
Legislature comparing the cost of career and technical education at Utah’s ATC’s 
and Two year colleges.   
 
A review of the November 2009 Performance Audit report by the Office of the 
Legislative Auditor General revealed that their task to compare the two 
educational institutions was difficult because of the two distinctly different 
missions. 
 
In this report a section is entitled ATCs and College Use Different Measures of 
Student instruction.  The paragraph differentiates the measure of instructional 
activity.  It reads:  

“As mentioned, the ATCs and colleges use different measures of student 
instructional activity.  At ATCs, courses are self-paced and are taught on an 
open-entry/open exit basis.  As a result, ATCs measure student activity in 
terms of time students are scheduled to receive instruction, or membership 
hours.  In contrast, most college instruction is scheduled for set time periods 
throughout the academic calendar.  As degree-granting institutions, 
colleges measure student activity in terms of credit hours for courses 
taken.”  (Audit 2009) 
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As stated in a 2009 letter included in the audit from the Chairman of the board of 
Trustees to the Legislative Auditor General  

“ The general conclusion is that colleges and ATCs are different – use 
different measures of student instruction, have different direct costs, have 
different overhead costs, etc. …  both systems are vital to the states 
workforce and economy.  In short the systems are different because they 
serve different missions.”  (UCAT Letter 2009) 

 

Also stated in an additional 2009 letter included in the audit from the State Board 
of Regents to the Legislative Auditor  

“We appreciate the difficulty of the task in preparing a report that attempts 
to walk between the traditional USHE system (hours/credit) and the ATC job 
training model (non-credit, open entry/exit). It is a very difficult task to 
achieve since the two systems are rather inherently incompatible…”  (USHE 
Letter 2009) 

 

The audit did attempt to correlate the two reporting systems by initiating a “Clock 
Hour” comparison.   Difficulty in the comparison attempt proved problematic. 

“During the 1995 Audit of applied technology education, we found too 
many problems presented by the use of a single conversion factor.”  (Audit 
2009, Pg. 3) 
 

“The direct cost per clock hour is found by the number of hours in which 
students are scheduled to be in class.”  (Audit 2009, Pg. 7) 

 

“Different measures colleges and ATCs use for student enrollment make 
comparing costs difficult.”  (Audit 2009, Pg. 20) 

 

Apparently attempts to find a satisfactory conversion factor by the Legislative 
Auditor proved inadequate.  The study did utilize the “Clock Hour” conversion 
which required adjustments for most individual programs for their audit report 
needs.  This individual conversion must have been time consuming. 
 

The primary reason for the Legislature’s creation the UCAT system of education 
was to create a system that was different from the rigid USHE credit based 
programs.  It was to establish a learning institution that would be flexible and 
adaptable for the community’s needs.  From what was gathered from discussions, 
the ATC’s were intended to be different.  They were charged with the 
responsibility to produce regional trailing programs in a short period of time and 
get students into the workplace.   
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REFERENCES: 
1. VanAusdal, Rich.  Summary of Key Differences between Higher Education and 

Accountability Measures and UCAT’s Mission and Accountability Measures.  President, 
DXATC, 2011. 

2. Informal discussion including President Brems, President VanAusdal, President Miller 
and Board Member Ned Carnahan.  4 September, 2011. 

3. Utah College of Applied Technology, Annual Report, October 2010 
4. A Performance Audit of Career and Technical Education Costs, Office of the Auditor 

General, November 2009.  
5. UCAT Letter,  Letter attached to the Audit to: John Schaff, Legislative Auditor General, 

Dated November 5, 2009 from Thomas E. Bingham, Chair, Utah College of Applied 
Technology, Board of Trustees. 

6. USHE Letter, Response letter attached to the Audit to: John Schaff, Legislative Auditor 
General, Dated November 4, 2009 from Utah System of Higher Education.  
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            Governor 4110 State Office Building 

 Salt Lake City, Utah 84114 
 Phone  (801) 538-3018 

 Fax  (801) 538-3267 

 

 

 

 MEMORANDUM 
 

To: Utah State Building Board 

From: David G. Buxton 

Date: Oct. 12, 2011 

Subject: SLCC Capital Improvement Reallocation Redwood Road Campus 

Presenting: Bob Askerlund 

 

 

Recommendations 
 

DFCM recommends that the Building Board consider a request from SLCC to reallocate funds 

from VFD Fans to a stair & ramp replacement project. 

 

Background 

With the ESCO project ongoing at SLCC the capital improvement VFD Replacement Project at 

Redwood Road Campus will become part of the ESCO project and thus will be duplicated.  

SLCC would like to allocate these funds to replace stairs and entry ramps to the same building.  

See attached backup information. 

 

 

DGB:kfb:cn 

 

Attachment:  



DFCM Capital Improvement Reallocation Request

Date: 8/29/2011

Agency: Salt Lake Community College

Requestor: Bob Askerlund

Allocated From

Project Name: SLCC Redwood Campus Variable Frequency Drives on Tech. Building Fans

Project No.: 11147660
DFCM PM: Brian Bales

Completion Date: N/A

Project Amount: $100k

Allocated To

Project Name: SLCC Tech. Building Entry Stair Replacement

*Project No.: 11149660
ISES No.:

Amount: $100k

Description of Work/Justification:

Allocated To

Project Name:

*Project No.:

ISES No.:

Amount:

Description of Work/Justification:

*If applicable

The Technology Building Variable Frequency Drive installaton was also included in our ESCO project. 

We recently entered into contract for the ESCO Work;  therefore the VFD installation is a duplicate. 

We'd rather leave the project in place with the ESCO and respectfully request reallocation of the 

$100,000 to supplement the project which replaces and repairs the entry stairs and ramps on the 

West, North and East sides of the same building.  



Utah State Building Board 
 

 
 

Gary R. Herbert    
            Governor 4110 State Office Building 

 Salt Lake City, Utah 84114 
 Phone  (801) 538-3018 

 Fax  (801) 538-3267 

 

 

MEMORANDUM 

 

 

To:  Utah State Building Board 

From:  David G. Buxton 

Date:  October 19, 2011 

Subject: Administrative Report for University of Utah and Utah State University 

Presenting:  Ken Nye for University of Utah 

Presenting: Ben Berrett for Utah State University  

 

Attached for your review and approval are the Administrative Reports for University of Utah and 

Utah State University. 
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Associate Vice President Facilities Management 

1795 East South Campus Drive, Room 219 
V. Randall Turpin University Services Building 

Salt Lake City, UT  84112-9404 
(801) 581-6510 

FAX (801) 581-6081 

 
Office of the Vice President 
For Administrative Services 
 
August 19, 2011 

 

 

Mr. Gregg Buxton, Director 

Division of Facilities Construction and Management 

4110 State Office Building 

Salt Lake City, UT 84114 

 

Subject:  U of U Administrative Reports for the September 7, 2011 Building Board Meeting. 

 

Dear Gregg: 

 

The following is a summary of the administrative reports for the U of U for the period July 16, 2011 to 

August 19, 2011.  Please include this in the packet for the September 7, 2011 Building Board Meeting. 

 

Professional Services Agreements (Page 1) 

The Professional Services Agreements awarded during this period consist of: 

 7 Design Agreements, 6 Planning/Study/Other Agreements. 
 
No significant items. 

 

Construction Contracts (Page 2) 

The Construction Contracts awarded during this period consist of: 

 0 New Space Contracts, 8 Remodeling Contracts, 3 Site Improvement Contracts. 
 
Item 2; Project #20029, James Fletcher Bldg. Fume Hood Upgrade 

This project bid substantially over budget.  This was resolved through a transfer from the Project Reserve 

Fund of $74,018 which was reflected in our report last month and a deductive change order to remove 

some elements from the project such as the replacement of exhaust fans. 

 

Item 4; Project #20026, Henry Eyring Bldg Fume Hood Upgrade 

This project bid significantly over budget.  This shortfall is being addressed through a combination of 

reductions in scope and a transfer from the Project Reserve Fund. 

 

Report of Project Reserve Fund Activity (Page 3) 

Increases:   

None. 
 
Decreases:   

None. 

 

Report of Contingency Reserve Fund (Page 4) 

Increases: 

 

Decreases: 

One projects had a relatively small draw from the Contingency Reserve Fund for unknown conditions. 

 

 



 

   

Gregg Buxton, Director 

August 19, 2011 

Page 2 

 

 

Contingency Reserve Fund Quarterly Summary (Page 5) 

This report compares the cumulative amounts drawn from the Contingency Reserve for each project 

eligible for contingency funding.  The amounts drawn were reported to and discussed with the Building 

Board in previous meetings as the transactions occurred. 

 

Summary of Improvements Account (Page 6) 

This report provides the status of all University capital improvement projects that are currently open.  

This report reflects our ongoing efforts to complete and close out older projects. All but one project 

funded prior to FY11 is substantially complete or closed.  One project from FY10 is now in construction.  

All projects funded in FY11 are in construction or closed.  Most of the FY12 projects are well on their 

way. 

 

Summary of the Statewide Account (Page 7) 

This report provides the status of all University statewide capital improvement projects that are currently 

open. 

 

Construction Contract Status (Page 8) 

This quarterly report shows the status of each construction contract that was open during the preceding 

quarter including their status in regards to time.  The report is divided into two sections: contracts that 

were open as of the end of the quarter and contracts that were closed during the quarter. 

 

Representatives from the University of Utah will attend the Building Board meeting to address any 

questions the Board may have. 

 

Sincerely, 

 
Kenneth E. Nye, Director 

Facilities Management Business Services 

 

Enclosures 

 

cc:  University of Utah Trustees 

       Mike Perez 

       Gregory L. Stauffer 



Professional Services Agreements

Awarded From July 16 - August 19

Item 

Number

Project 

Number
Project Name Firm Name

 Project Budget     Contract Amount 

Design
1 50160 INSTALL GLASS DOORS WITH AUTO OPENERS NJRA ARCH 100,000.00$                      11,950.00$                  
2 21159 CAMPUS REFRIGERANT SENSORS SPECTRUM ENGINEERS 225,000.00$                      10,000.00$                  
3 21189 ECCLES HEALTH SCI LIBRARY DOCK REPAIR CALDER RICHARDS CONSULTING ENG 200,000.00$                      10,150.00$                  
4 50162 NEW OUTPATIENT PHARM ENTRANCE BLDG 522 LEVEL 1 ARCHITECTURAL NEXUS 96,150.00$                         9,614.00$                     
5 21185 LAYTON MALL RED ZONE REMODEL KREMER AND ASSOCIATES 113,000.00$                      12,500.00$                  
6 50161 PATIENT ROOM RESTROOMS ENLARGED BLDG 525 LEVEL 6 NJRA ARCH 180,240.00$                      21,214.00$                  

7 20161 UNIVERSITY NEURPSYCHIATRIC INST EXPANSION PAGING SPECTRUM ENGINEERS 7,250.00$                           7,250.00$                     
Planning/Study/ Other

8 20173 MILTON BENNION HALL ASBESTOS ABATEMENT WILSON CONSULTING SERVICES INC 4,695.00$                           4,965.00$                     
9 21109 ADA PATHS OF TRAVEL STUDY PSOMAS 272,065.79$                      66,645.00$                  

10 21130 WELL DEV AND SECONDARY IRRIGATION SYSTEM PHASE 2 WESTERN TECH 1,344,000.00$                   20,280.00$                  
11 21163 CAMPUS EYEWASH STUDY WHW ENGINEERING 82,350.00$                         82,350.00$                  
12 21171 EMERGENCY GENERATOR REPLACEMENT FY12 KEN GARNER ENG 650,000.00$                      49,550.00$                  
13 21188 WILLIAMS BLDG PARKING STRUCTURE EVALUATION BSUMEK MU AND ASSOC 10,000.00$                         8,800.00$                     
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Construction Contracts

Awarded From July 16 - August 19

Item 

Number

Project 

Number
Project Name Firm Name Design Firm  Project Budget 

 Contract 

Amount 
Construction - New Space

Construction - Remodeling

1 20102 PHYSICS LIBRARY GLASS WALL Archer Construction 17,388.00$                 17,388.00$            
2 20029 JAMES FLETCHER BLDG FUME HOOD UPGRADE ROCKY MOUNTAIN MECHANICAL 456,089.00$               370,600.00$         
3 21126 436 ALAMEDA DEMOLITION MARK HAMILTON CONSTRUCTION 57,795.00$                 22,450.00$            
4 20026 HENRY EYRING BLDG FUME HOOD UPGRADE ALTERNATIVE MECHANICAL 2,467,890.00$           2,095,908.00$      
5 21011 RICE ECCLES STADIUM 2011 RE ROOF PERKES ROOFING 284,860.00$               284,860.00$         
6 21149 USB PRINT SHOP HVAC UPGRADE MECHANICAL SERVICE AND SYSTEMS 40,515.00$                 31,387.00$            
7 21184 BRENNAN LAB REMODEL Archer Construction 25,157.00$                 21,301.00$            
8 21013 REDWOOD CLINIC 2010 REMODELS HOGAN AND ASSOCIATES CONSTRUCTION 912,115.00$               690,000.00$         

          Construction - Site Improvement

9 21079 HONORS HOUSING LEGACY BRIDGE VFI SWITCH TAYLOR ELECTRIC 2,393,146.00$           16,313.00$            

10 21130 WELL DEV AND SECONDARY IRRIGATION SYSTEM 

PHASE 2

S AND L LANDSCAPING 1,344,000.00$           936,000.00$         

11 21152 2011 PARKING LOT REPAIRS MILLER PAVING 500,000.00$               429,588.00$         
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University Of Utah
Report Of Project Reserve Fund Activity
For the Period of July 15, 2011 to August 19, 2011

PROJECT PROJECT TITLE TRANSFER DESCRIPTION FOR % OF
NUMBER AMOUNT CONTINGENCY TRANSFER CONSTR.

BUDGET
BEGINNING BALANCE 1,021,871.53

DECREASES TO PROJECT RESERVE FUND:

CURRENT BALANCE OF PROJECT RESERVE: 1,021,871.53



University Of Utah

Report Of Contingency Reserve Fund Activity

For the Period of July 15, 2011 to August 19, 2011

PROJ. NO. DESCRIPTION CURRENT TOTAL % OF PROJECT

TRANSFERS TRANSFERS CONSTR. STATUS

 FROM BUDGET

CONTINGENCY

BEGINNING BALANCE 1,636,050.76

INCREASES TO CONTINGENCY RESERVE FUND

DECREASES TO CONTINGENCY RESERVE FUND

NEW CONSTRUCTION

REMODELING

20253 Develop Secondary Water System for Landscape Irrigation (12,000.00) (25,636.99) 3.68% Construction

ENDING BALANCE 1,624,050.76

01-00376-7000-05107
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University Of Utah
Contingency Reserve Fund
Quarterly Summary

Contingency Transfers % Of Transfers % Of Current
Project No. Description Budget From Construction From Construction Project

Percentage Contingency Budget Contingency Budget Status
20244 High Temp Water Plant Replace Motor Control 8.16% -                 0.00% -                      0.00% Substantially Complete
20022 Electrical Distribution System Improvements 8.10% -                 0.00% -                      0.00% Substantially Complete
20024 HTW Lines Replacement - Health Sciences Area 4.27% 663,508.32    16.64% 663,508.32         16.64% Substantially Complete
20028 Student Services Building - Chiller Replacement 9.25% -                 0.00% -                      0.00% Substantially Complete
20029 Fletcher Building - Fume Hood Upgrade 2.72% -                 0.00% -                      0.00% Construction
20034 Health Science Library Fire Alarm & Sprinkler Sys 8.71% 85,353.00      7.00% 85,353.00           7.00% Complete
20186 Electrical Dist Systems Improvement - Phase 2 8.10% -                 0.00% -                      0.00% Substantially Complete
20208 HPER Mall Tunnel & HTW 5.86% 35,656.67      1.34% 35,656.67           1.34% Substantially Complete
20214 Campus Site Lighting Upgrade 9.50% -                 0.00% -                      0.00% Substantially Complete
20218 HPER Complex HTW Lines 3.24% 111,104.52    20.04% 111,104.52         20.04% Substantially Complete
20026 Eyring Chemistry HVAC System Upgrades 6.82% -                 0.00% -                      0.00% Construction
20246 FY11 HTW Line Replacement (Includes Reallocated FY10 fundin 11.58% -                 0.00% -                      0.00% Construction
20253 Develop Secondary Water System for Landscape Irrigation 9.18% 13,636.99      1.67% 25,636.99           3.68% Construction
21079 Electrical Distribution System Improvements 7.54% -                 0.00% -                      0.00% Construction
21078 Emergency Generators and Load Management 8.53% -                 0.00% -                      0.00% Construction
21032 Replace HVAC Controls in Buildings 8.86% -                 0.00% -                      0.00% Construction
20242 Life Sciences Building - Replace Leaking Pipes 7.00% -                 0.00% -                      0.00% Construction
20116 Chiller Capacity Consolidation (So. Chiller Plant) 8.30% -                      0.00% Bidding
21172 Electrical Distribution 8.10% -                      0.00% A/E Selection
21160 Eyring Chemistry North Tower East Fumehood Upgrade - Design 0.00% -                      0.00% A/E Selection
21170 Park Building Elevator Replacement 9.50% -                      0.00% A/E Selection
21171 Emergency Generator Replacement 9.50% -                      0.00% Design
21130 Develop Secondary Water System for Landscapte Irrigation SW  8.50% -                      0.00% Construction
21108 Regulated Waste Facility Replace Barrel Exhaust System 9.50% -                      0.00% Design
21194 Student Services Building Exterior Repairs 9.25% -                      0.00% A/E Selection
21161 Eccles Genetics RO System Replacement 9.25% -                      0.00% Design
21163 Campus Wide Study for Installation of Eye Wash Stations 0.00% -                      0.00% Study
21190 Campus Utility Metering System Upgrade 9.50% -                      0.00% A/E Selection
21189 Eccles Health Sciences Library Loading Dock 9.50% -                      0.00% Design
20214 Campus Site Lighting Upgrade FY12 9.50% -                      0.00% Design
21159 Refrigerant Sensor Installation 9.50% -                      0.00% Design
21165 Water Conservation Measures 9.50% -                      0.00% Design
21162 Southwest Chiller Plant Study 0.00% -                      0.00% A/E Selection
21032 Replace HVAC Controls in Buildings 9.25% -                      0.00% A/E Selection
21166 Behavioral Science Plaza Concrete Repairs 9.25% -                      0.00% Design

May-11 August-11

LAST CURRENT
QUARTERLY REPORT QUARTERLY REPORT
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1567811.11

Project DFCM Project State UofU Project Previous Current Total Project
Number Number Manager Project Funds Funds Budget Encumb. Encumb. Encumb. Status

FY06 Projects:
20244 05134 SWL High Temp Water Plant Replace Motor Control 754,316.00           38,000.00          792,316.00        791,015.82       -                    791,015.82         Subst. Complete

FY09 Projects: .
20028 08137 JH Student Services Building - Chiller Replacement 323,225.00           63,000.00          386,225.00        382,946.78       -                    382,946.78         Subst. Complete

FY10 Projects:
20022 08121 SJ Electrical Distribution System Improvements 2,150,142.25        -                     2,150,142.25     2,138,779.07     2,087.50                     2,140,866.57      Subst. Complete
20024 08125 TEC HTW Lines Replacement - Health Sciences Area 3,750,907.32        516,802.22        4,267,709.54     4,200,673.43     -                    4,200,673.43      Subst. Complete
20029 08139 CR Fletcher Building - Fume Hood Upgrade 375,303.00           15,000.00          390,303.00        50,444.90         304,930.25        355,375.15         Construction
20034 08141 JS Health Science Library - Fire Alarm & Sprinkler Sys 1,367,188.00        38,607.00          1,405,795.00     1,373,082.07     32,144.25         1,405,226.32      Subst. Complete
20214 09150 BS Campus Site Lighting Upgrade 194,157.00           -                     194,157.00        175,598.21       16,713.43         192,311.64         Subst. Complete
20208 09193 TEC HPER Mall Tunnel & HTW 2,424,705.67        82,253.64          2,506,959.31     1,372,220.56     75,559.45                   1,447,780.01      Subst. Complete
20186 09164 SJ Electrical Dist Systems Improvement - Phase 2 415,819.75           -                     415,819.75        415,819.75       -                    415,819.75         Complete
20218 09165 TEC HPER Complex HTW Lines 554,347.52           -                     554,347.52        542,448.25       9,319.24           551,767.49         Subst. Complete

FY11 Projects:
20026 09151 SWL Eyring Chemistry HVAC System Upgrades 2,187,890.00        -                     2,187,890.00     207,023.67       2,058,397.63     2,265,421.30      Construction
20246 10054 TEC FY11 HTW Line Replacement (Includes Reallocated FY10 funding) 5,739,902.00        -                     5,739,902.00     1,802,643.50     2,370.00           1,805,013.50      Construction
20253 10132 JH Develop Secondary Water System for Landscape Irrigation 807,523.99           106,500.00        914,023.99        803,800.27       110,078.39        913,878.66         Construction
21079 10131 SJ Electrical Distribution System Improvements 2,324,650.00        68,496.00          2,393,146.00     895,829.10       694,895.32        1,590,724.42      Construction
21078 10133 SJ Emergency Generators and Load Management 460,687.00           -                     460,687.00        18,969.75         37,489.50         56,459.25           Construction
21019 10134 KN Miscellaneous, Critical Improvements 400,000.00           -                     400,000.00        174,327.04       33,347.31         207,674.35         Construction
21032 10136 SWL Replace HVAC Controls in Buildings 413,370.00           -                     413,370.00        251,274.76       244.13              251,518.89         Construction
20242 10137 SWL Life Sciences Building - Replace Leaking Pipes 507,270.00           -                     507,270.00        157,009.00       220,781.88        377,790.88         Construction
21018 10138 KN Study & Design Funds 150,000.00           -                     150,000.00        20,000.00         46,520.03         66,520.03           Study

FY12 Projects:
20116 11231 SWL Chiller Capacity Consolidation (So. Chiller Plant) 1,682,840.00        913,056.62        2,595,896.62     -                    283,315.92        283,315.92         Bidding
21172 11232 SJ Electrical Distribution 2,327,058.00        2,327,058.00     -                    -                    -                     A/E Selection
21160 11233 SWL Eyring Chemistry North Tower East Fumehood Upgrade - Design 200,000.00           200,000.00        -                    -                    -                     A/E Selection
21170 11234 SJ Park Building Elevator Replacement 161,225.00           161,225.00        -                    -                    -                     A/E Selection
21171 11235 SJ Emergency Generator Replacement 638,030.00           638,030.00        -                    49,550.00         49,550.00           Design
21130 11236 JH Develop Secondary Water System for Landscapte Irrigation SW Campus Loop 1,280,650.00        1,280,650.00     -                    1,077,075.38     1,077,075.38      Construction
21108 11237 DA Regulated Waste Facility Replace Barrel Exhaust System 83,293.00             15,097.50          98,390.50          -                    7,140.00           7,140.00             Design
21019 11238 KN Miscellaneous, Critical Improvements 400,000.00           400,000.00        -                    -                    -                     Pending
21194 11239 AP Student Services Building Exterior Repairs 500,000.00           500,000.00        -                    -                    -                     A/E Selection
21161 11240 SWL Eccles Genetics RO System Replacement 276,440.00           276,440.00        -                    28,426.00         28,426.00           Design
21163 11241 SWL Campus Wide Study for Installation of Eye Wash Stations 80,000.00             2,350.00            82,350.00          -                    82,350.00         82,350.00           Study
21190 11242 SJ Campus Utility Metering System Upgrade 489,550.00           489,550.00        -                    -                    -                     A/E Selection
21189 11243 BB Eccles Health Sciences Library Loading Dock 184,486.00           184,486.00        -                    10,000.00         10,000.00           Design
20214 11244 KN Campus Site Lighting Upgrade FY12 200,000.00           200,000.00        -                    -                    -                     Design
21176 11245 TEC Campus Wide Hazardous Materials Abatement - HTW 150,000.00           150,000.00        -                    8,332.34           8,332.34             Construction
21159 11246 SWL Refrigerant Sensor Installation 222,292.00           222,292.00        -                    10,000.00         10,000.00           Design
21165 11247 JH Water Conservation Measures 282,995.00           282,995.00        -                    -                    -                     Design
21162 11248 SWL Southwest Chiller Plant Study 150,000.00           150,000.00        -                    -                    -                     A/E Selection
21032 11249 SWL Replace HVAC Controls in Buildings 470,000.00           470,000.00        -                    -                    -                     A/E Selection
21166 11250 JH Behavioral Science Plaza Concrete Repairs 461,612.00           461,612.00        -                    -                    -                     Design
21018 11251 KN Study & Design Funds 150,000.00           150,000.00        -                    -                    -                     Pending

 AUGUST 19, 2011
UNIVERSITY OF UTAH
SUMMARY OF THE IMPROVEMENTS ACCOUNT
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SUMMARY OF THE STATEWIDE ACCOUNT
UNIVERSITY OF UTAH

Project State UofU Total Proj. Previous Current Total Project
Number Project Funds Funds Budget Encumb. Encumb. Encumb. Status

PAVING - 1433

FY11 Projects:
21021 Unallocated Paving Funds 120,873         120,873           Pending
21014 Campus Wide - Misc. Paving Repair 125,000         125,000           52,452            -              52,452             Construction

Total Projects 245,873         -               245,873           52,452            -              52,452             

ADA / ASBESTOS -
21025 Campus Wide-Hazardous Materials Abatement 157,392         157,392           119,011          20,424        139,435           Construction

Total Projects 157,392         -               157,392           119,011          20,424        139,435           

TOTALS 403,264         -               403,265           171,463          20,424        191,887           

AUGUST 19, 2011



Open Construction Contract Summary - By Contract

Days

Left

Total

Contract

Substantial

CompletionContractorContractProject Project Name

%

Paid

Contract

DaysManager

1795 E South Campus Drive

VRTUSB Room 201

Salt Lake City, Utah, 84112-9404

FMC-000064 INTERWEST CONSTRUCTION CO, INC  2,247,353.68 (625)20079 Red Butte Garden - Cottam Visitor Center Addition  100.0% 300 HC

FMC-000114 KOH MECHANICAL CONTRACTORS  837,759.00 (548)20045 0082-ASB-Rooms 230, 234, & 276, Remodel  58.0% 60 AEP

FMC-000110 EASTON RIVER CONSTRUCTION, INC  882,936.00 (409)20034 0589-ECCLES-Eccles Health Sciences Library - Fire P  99.0% 242 JS

FMC-000154 KRIS PARKER DBA KP LANDSCAPE DSGN A  19,519.54 (289)21077 0848-Sprout-RBG Hobb's Wayside (UNIV)  100.0% 60 HC

FMC-000195 MARK HAMILTON CONSTRUCTION  24,024.00 (223)21094 0372-Kenn B-Asbestos Abatement Lab Space (UNIV)  100.0% 28 HC

FMC-000188 LYNDON JONES CONSTRUCTION  34,890.00 (209)21052 0999-RSRVD-Rio Mesa Campground Development - p  100.0% 63 JS

FMC-000194 JOHNSON CONTROLS INC  15,828.00 (181)20034 0589-ECCLES-Eccles Health Sciences Library - Fire P  100.0% 38 JS

FMC-000201 MARK HAMILTON CONSTRUCTION  24,896.45 (156)21121 0064-MEB-2155 refurbish (UNIV)  100.0% 45 HC

FMC-000219 AVALON CONSTRUCTION INC  10,819.00 (132)21110 0064-MEB-3385 SOC UG gathering space (UNIV)  100.0% 10 HC

FMC-000204 B HANSEN CONSTRUCTION INC  94,260.00 (115)21052 0999-RSRVD-Rio Mesa Campground Development - p  99.0% 60 JS

FMC-000210 UTAH CORRECTIONAL INDUSTRIES (UCI)  32,000.00 (115)21125 0084-Biol-Remodel Yamaguchi Lab 3 Floor NW (UNIV)  47.0% 52 DRA

FMC-000211 UTAH CORRECTIONAL INDUSTRIES (UCI)  36,000.00 (102)21068 0084-Biol-S. Biology 84 Remodel 233,234,235, and 20  83.0% 53 DRA

FMC-000117 FOLEY COMPANY  350,363.71 (82)20218 8800-CAMP-HPER Complex HTW (UNIV)  100.0% 478 TEC

FMC-000131 UTAH CORRECTIONAL INDUSTRIES (UCI)  803,624.00 (79)20238 0601-FD 601-Fort Douglas 601 Remodel (UNIV)  100.0% 360 DRA

FMC-000190 COTTONWOOD BUILDERS INC  53,418.67 (77)21037 0999-RSRVD-8836-Red Butte Garden Parking Lot Exp  100.0% 156 HC

FMC-000199 TRANSLOGIC CORP DBA SWISSLOG HEAL  25,696.50 (75)20168 0525-U Hosp-ARUP Lab Final Phase (UNIV)  86.0% 113 HC

FMC-000215 IMPERSANATURE STUDIOS AND DESIGN  14,671.59 (74)21080 0848-Sprout-RBG- Refurbish Children's Waterfalls (UN  29.0% 45 HC

FMC-000141 SKYLINE ELECTRIC COMPANY  650,467.10 (72)20022 Electrical Distribution System Improvements  100.0% 326 SFJ

FMC-000216 MILLER PAVING  36,832.09 (67)21014 8800-CAMP-Campus Wide Misc. Paving Repair FY10 (  0.0% 75 DRM

FMC-000174 FOLEY COMPANY  816,395.10 (65)20208 8800-CAMP-HPER Mall Tunnel & HTW (UNIV)  98.0% 215 TEC

FMC-000249 BIG D CONSTRUCTION CORPORATION  62,973.00 (58)21147 0865-295 Ch-Williams Building Trail (UNIV)  0.0% 0 HC

FMC-000108 EAGLE ENVIRONMENTAL INC  160,823.00 07/22/2010(55)20034 0589-ECCLES-Eccles Health Sciences Library - Fire P  99.0% 199 JS

FMC-000140 ARCHER CONSTRUCTION INC  24,442.34 11/22/2010(52)21009 0105-Annex-Parks and Recreation Offices, Remodel (  100.0% 92 AEP

FMC-000231 MARK HAMILTON CONSTRUCTION  20,411.00 (50)21155 0029-FLD H-Einar Nielson Fieldhouse locker room reno  100.0% 60 MRB

FMC-000236 AVALON CONSTRUCTION INC  33,239.00 (49)21045 0011-WBB-Atmos. Science - Remodel Lab Room 807  100.0% 40 MEG

FMC-000189 CONWEST INC  272,316.90 (48)21093 0525-U Hosp-Building Reroof (UNIV)  94.0% 210 DRA

FMC-000197 AVALON CONSTRUCTION INC  38,798.89 (48)21044 0587-ARC-Rm 1921 Rem Incinerator Rm to Conf Rm (U  98.0% 174 TEC

FMC-000233 WASATCH WEST CONTRACTING, LLC  196,497.00 (48)21097 0090-JHC-NW Stair Replacement (UNIV)  100.0% 55 R_R

FMC-000229 BIG D CONSTRUCTION CORPORATION  725,544.00 (47)21119 0323-RB Gre-Red Butte Garden Chevron Oil Spill Clea  33.0% 70 HC
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Open Construction Contract Summary - By Contract

Days

Left

Total

Contract

Substantial

CompletionContractorContractProject Project Name

%

Paid

Contract

DaysManager

1795 E South Campus Drive

VRTUSB Room 201

Salt Lake City, Utah, 84112-9404

FMC-000209 ATKINSON ELECTRONICS INC  11,170.00 (44)21011 8800-CAMP-Plant Operations Procurement (PO)  0.0% 60 R_R

FMC-000227 ARCHER CONSTRUCTION INC  233,612.00 (42)21068 0084-Biol-S. Biology 84 Remodel 233,234,235, and 20  86.0% 65 DRA

FMC-000205 SKYLINE ELECTRIC COMPANY  751,525.32 (33)21079 8804-ELEC-Electical Distribution System Improvements  62.0% 140 SFJ

FMC-000239 ARCHER CONSTRUCTION INC  31,068.00 (30)20096 BSB 489 Service training room remodel  92.0% 42 CHR

FMC-000255 ARCHER CONSTRUCTION INC  21,301.00 (30)21184 0874-383 Co-Brennan Lab Remodel (UNIV)  0.0% 0 CTL

FMC-000225 CACHE VALLEY ELECTRIC CO  68,221.00 (27)21138 0086-M Lib_Gould Auditorium-Lighting Upgrade (UNIV  0.0% 80 CHR

FMC-000112 MANUFACTURED CASE GOODS AND FURN  48,092.00 (17)20143 Bldg. 525, Level A, Remodel Inpatient Pharmacy (UNIV  100.0% 600 KH

FMC-000116 WESTERN SHEET METAL  172,082.00 (17)20143 Bldg. 525, Level A, Remodel Inpatient Pharmacy (UNIV  91.0% 585 KH

FMC-000187 S AND L LANDSCAPING AND EXCAVATION  707,621.67 (16)20253 8817-WD-Well Improvements and Irrigation distribution  100.0% 269 JRH

FMC-000230 MECHANICAL SERVICE AND SYSTEMS INC  139,841.00 (16)21011 8800-CAMP-Plant Operations Procurement (PO)  55.0% 49 R_R

FMC-000242 TERRAFIRMA LANDSCAPING INC  13,178.50 (11)20238 0601-FD 601-Fort Douglas 601 Remodel (UNIV)  0.0% 30 DRA

FMC-000147 VERITAS INC  325,028.67 (7)20255 0739-USA Multiple Balcony Repairs (UNIV)  85.0% 356 AEP

FMC-000234 ALL TECH ELECTRIC INC  15,880.00 (7)21078 8804-ELEC-Emergency Generator Replacement & Loa  0.0% 90 SFJ

FMC-000243 THERMAL WEST INDUSTRIAL INC  68,800.00 (6)21088 0053-Union-Mechanical phase 3 (UNIV)  62.0% 30 SFJ

FMC-000252 STIRLING CONSTRUCTION INC  16,383.00 (6)20086 Huntsman Cancer Hospital Phase IIB  0.0% 24 JRH

FMC-000218 ALL TECH ELECTRIC INC  80,260.00 (5)21113 0853-HPEB-Heartport - Comunication Duct Bank (UNIV  65.0% 120 SFJ

FMC-000171 PRECISION REPAIRS AND CONSTRUCTION  326,060.43 04/29/2011(4)21029 0085-HEB-Rooms 4421 & 4425, Remodel (UNIV)  100.0% 186 AEP

FMC-000238 SKYVIEW GLASS LLC  13,491.00 (4)21123 0011-WBB-South East Entrance Vestibule (UNIV)  93.0% 60 DRA

FMC-000241 AVALON CONSTRUCTION INC  66,798.00 (4)21144 0084-Biol-Remodel Biology Lab 225&226 (UNIV)  3.0% 60 CHR

FMC-000200 SQUIRES CONSTRUCTION  15,193.00 03/01/2011 0 21106 0865-295 Ch-Neonatology-SW Pediatrics Suite-two ne  89.0% 28 CHR

FMC-000212 CERTIFIED FIRE PROTECTION, INC  28,890.00  0 20168 0525-U Hosp-ARUP Lab Final Phase (UNIV)  50.0% 155 HC

FMC-000159 BIG D CONSTRUCTION CORPORATION  2,262,655.42 05/05/2011 1 20226 8800-CAMP-HPER Mall Restoration (UNIV)  100.0% 223 JRH

FMC-000247 ARCHER CONSTRUCTION INC  70,954.00  2 21142 0082-ASB-Remodel lab 402 for Nalini Nadkarni's (UNIV  35.0% 60 CHR

FMC-000158 EASTON RIVER CONSTRUCTION, INC  674,464.56  5 20168 0525-U Hosp-ARUP Lab Final Phase (UNIV)  82.0% 306 HC

FMC-000150 YESCO LLC  556,254.50  9 20128 University Campus Way Finding  86.0% 374 CHR

FMC-000133 ALL TECH ELECTRIC INC  107,240.39 01/07/2011 14 20169 0801-GUEST-University Guest House, Backup power  104.0% 240 SFJ

FMC-000240 MECHANICAL SERVICE AND SYSTEMS INC  94,036.00  14 21098 0865-295 Ch-Williams Bldg Dining Area_Replace chille  32.0% 84 CHR

FMC-000228 AVALON CONSTRUCTION INC  123,857.84  14 21114 0053-Union-Rm 408 Remodel LGBT & Child Care Offic  66.0% 124 SFJ

FMC-000222 MOUNTAIN HEIGHTS HARDWOOD FLOOR C  327,063.00 07/12/2011 16 21011 8800-CAMP-Plant Operations Procurement (PO)  98.0% 107 R_R
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Open Construction Contract Summary - By Contract
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1795 E South Campus Drive

VRTUSB Room 201

Salt Lake City, Utah, 84112-9404

FMC-000261 MILLER PAVING  429,588.00  16 21152 8840-PARKLOT-2011 Parking Lot Repairs (UNIV)  0.0% 30 DRM

FMC-000267 MARK HAMILTON CONSTRUCTION  22,450.00  20 21126 3602-436 Alameda Avenue (UNIV)  0.0% 20 MRB

FMC-000248 FIRE ENGINEERING CO  14,547.00  28 21174 0032-Stad-Replace stadium fire sprinkler system lvl 4  85.0% 69 AEP

FMC-000246 WASATCH ORNAMENTAL IRON DBA R4 CO  268,000.00  32 21125 0084-Biol-Remodel Yamaguchi Lab 3 Floor NW (UNIV)  23.0% 90 DRA

FMC-000258 ARCHER CONSTRUCTION INC  17,388.00  39 20102 Physics Department Renovation Phase 1  0.0% 60 CHR

FMC-000161 JACOBSEN CONSTRUCTION COMPANY  2,654,820.00  44 21059 0529-ECCP-MICU 4th Floor Build Out (UNIV)  53.0% 358 HC

FMC-000262 PERKES ROOFING INC  284,860.00  44 21011 8800-CAMP-Plant Operations Procurement (PO)  0.0% 50 R_R

FMC-000244 MOUNTAIN HEIGHTS HARDWOOD FLOOR C  184,059.00  45 21175 0090-JHC Basketball Floor Replacement (UNIV)  82.0% 114 TEC

FMC-000192 SIMPLEX GRINNELL LP  336,880.89  46 21085 0872-UNMH-University Managed Contracts for UMNH  100.0% 383 JS

FMC-000253 KOH MECHANICAL CONTRACTORS  207,980.00  49 20242 0007-LS-Life Science Building Hot Water Pipe Replace  0.0% 85 SWL

FMC-000089 CHEVRON ENERGY SOLUTIONS  20,447,435.00  50 20011 North Campus Chilled Water Plant  93.0% 759 SWL

FMC-000254 MECHANICAL SERVICE AND SYSTEMS INC  51,545.00  54 21157 0061-EMRL-Lab 1124 fume hood installation (UNIV)  0.0% 90 SWL

FMC-000045 OKLAND CONSTRUCTION CO  74,780,215.00  58 20086 Huntsman Cancer Hospital Phase IIB  79.0% 1,082 JRH

FMC-000260 HOGAN AND ASSOCIATES CONSTRUCTION  690,000.00  59 21013 0904-Redwood Clinic-2010 General Remodel (UNIV)  0.0% 75 MEG

FMC-000206 EAGLE ENVIRONMENTAL INC  84,258.00  61 21005 0530-Wintro-Partial remodel & infrastructure (UNIV)  40.0% 236 JRH

FMC-000259 MECHANICAL SERVICE AND SYSTEMS INC  31,387.00  63 21149 0350-VRTUSB-Print Shop HP Printer Area HVAC Upgr  0.0% 90 SWL

FMC-000144 KILGORE PAVING AND MAINTENANCE  547,420.90 09/15/2010 64 20237 8840-PARKLOT-2010 Parking Lot Repairs (UNIV)  95.0% 119 DRM

FMC-000221 EAGLE ENVIRONMENTAL INC  69,533.00  67 20242 0007-LS-Life Science Building Hot Water Pipe Replace  0.0% 205 SWL

FMC-000237 TAYLOR ELECTRIC  21,477.50  72 21078 8804-ELEC-Emergency Generator Replacement & Loa  0.0% 129 SFJ

FMC-000250 UTAH TILE AND ROOFING  215,803.00  76 21148 8911-ROOF-USA 2011 Roofing Projects (UNIV)  0.0% 112 CTL

FMC-000148 UTAH CORRECTIONAL INDUSTRIES (UCI)  378,613.40 07/27/2011 82 20244 0303-HTW-High Temp Water Plant (UNIV)  79.0% 423 SWL

FMC-000191 UTAH CORRECTIONAL INDUSTRIES (UCI)  85,516.51 04/22/2011 98 21073 0027-S Beh-Remodel room 0018 for use a virtual lab (  64.0% 237 SWL

FMC-000185 JACOBSEN CONSTRUCTION COMPANY  5,678,705.00  120 21005 0530-Wintro-Partial remodel & infrastructure (UNIV)  50.0% 400 JRH

FMC-000251 GERBER CONSTRUCTION  504,655.00  124 20227 0701-Bd 701-University Student Apts Tower 1 & 2 Ex  0.0% 160 AEP

FMC-000142 BIG D CONSTRUCTION CORPORATION  6,488,949.98  142 21027 0801-GUEST-Guest house Expansion (UNIV)  22.0% 542 SFJ

FMC-000257 S AND L LANDSCAPING AND EXCAVATION  936,000.00  154 21130 8817-WD-Well Dev and Secondary Irrigation System P  0.0% 180 JRH

FMC-000208 FIELDTURF USA INC  361,252.18  155 21135 0212-Spencer Eccles Field House Field Replacement (  0.0% 308 R_R

FMC-000202 KOH MECHANICAL CONTRACTORS  1,578,252.00  157 20202 0888-CAMT-upgrade HVAC (UNIV)  94.0% 330 SWL

FMC-000173 K.O.H. MECHANICAL CONTRACTORS  105,736.00 06/22/2011 181 21062 8800-CAMP-Plant Operations Projects  100.0% 418 R_R
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1795 E South Campus Drive
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Salt Lake City, Utah, 84112-9404

FMC-000235 MECHANICAL SERVICE AND SYSTEMS INC  979,418.00  294 21088 0053-Union-Mechanical phase 3 (UNIV)  0.0% 376 SFJ

FMC-000245 SKYLINE ELECTRIC COMPANY  679,700.00  307 21079 8804-ELEC-Electical Distribution System Improvements  0.0% 365 SFJ

FMC-000220 KOH MECHANICAL CONTRACTORS  1,648,000.00  700 20246 8800-CAMP-HTW - MH 1-6 to KH (UNIV)  2.0% 840 TEC

$ 136,702,267.22 
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1795 E South Campus Drive

VRTUSB Room 201

Salt Lake City, Utah, 84112-9404

Contracts Closed between 05/13/2011 and 08/18/2011

FMC-000002 ALTERNATIVE MECHANICAL CO  5,996,788.02 03/18/2011(769)20001 0064-MEB-Upgrade Fume Hood & Hazardous  100.0% 270 SWL

FMC-000102 BIG D CONSTRUCTION CORPOR  1,470,041.02 10/23/2010(325)20124 Athletics Outdoor Track & Synthetic Field  100.0% 90 DRA

FMC-000153 AVALON CONSTRUCTION INC  73,885.66 06/16/2011(178)20261 0685-MHC-Pharmacy Remodel (UNIV)  100.0% 121 AEP

FMC-000121 ZWICK CONSTRUCTION COMPAN  129,551.71 11/22/2010(136)20050 0618-FD618-Install HVAC  100.0% 120 SWL

FMC-000103 GENERAL ACRYLICS, INC  479,162.00 10/27/2010(48)20124 Athletics Outdoor Track & Synthetic Field  100.0% 380 DRA

FMC-000169 ARCHER CONSTRUCTION INC  175,317.00 04/27/2011(34)21082 0888-729 Ar-CAMT MRI Remodel (UNIV)  100.0% 160 DRA

FMC-000223 EAGLE ENVIRONMENTAL INC  24,985.00 06/30/2011 1 21011 8800-CAMP-Plant Operations Procurement (PO)  100.0% 70 R_R

FMC-000172 GAVEN INDUSTRIES INC  77,200.00 01/19/2011 13 21082 0888-729 Ar-CAMT MRI Remodel (UNIV)  100.0% 60 DRA

FMC-000224 WASATCH ELECTRIC  37,093.00 06/09/2011 13 21012 8800-CAMP-Plant Operations Deferred Maintenance  100.0% 53 R_R

FMC-000214 AMERICAN MECHANICAL SYSTE  125,500.00 04/14/2011 18 21011 8800-CAMP-Plant Operations Procurement (PO)  100.0% 39 R_R

FMC-000213 CRC CONSTRUCTION INC  59,472.40 05/17/2011 51 21065 0053-Union-Remodel and divide Rm 161 (UNIV)  100.0% 120 SFJ

FMC-000166 EASTON RIVER CONSTRUCTION  226,119.00 01/14/2011 83 21031 0085-HEB-FY11_408 HEB undergrad Chem Labs  100.0% 169 CHR

FMC-000217 EAGLE ENVIRONMENTAL INC  154,886.00 06/02/2011 132 20202 0888-CAMT-upgrade HVAC (UNIV)  100.0% 180 SWL

FMC-000167 ROCKY MOUNTAIN MECHANICAL  33,832.19 01/20/2011 330 21038 0064-MEB-3215 fume hood and utility installation  100.0% 420 SWL

$ 9,063,833.00 
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Associate Vice President Facilities Management 
1795 East South Campus Dr, Room 219 

V. Randall Turpin University Services Building 
Salt Lake City, UT  84112-9404 

(801) 581-6510 
FAX (801) 581-6081 

 
Office of the Vice President 
For Administrative Services 

 
October 7, 2011 
 
 
 
Mr. Gregg Buxton, Director 
Division of Facilities Construction and Management 
State Office Building Room 4110 
Salt Lake City, UT 84114 
 
Subject:  U of U Administrative Reports for October 26th Building Board Meeting. 
 
Dear Gregg: 
 
The following is a summary of the administrative reports for the U of U for the period  
August 19, 2011 – October 7, 2011.  Please include this in the packet for the  
October 26, 2011 Building Board Meeting. 
 

Professional Services Agreements (Page 1) 
The Professional Services Agreements awarded during this period consist of: 
20 Design Agreements, 10 Planning/ Study/Other Agreements. 
 
This report includes the award of design agreements for many of our FY12 capital improvement projects. 
 

Construction Contracts (Page 2) 
The Construction Contracts awarded during this period consist of: 
1 New Space Contracts, 11 Remodeling Contracts, 4 Site Improvement Contracts. 
 
Item 10; Project 20116, Central Chiller Plant 
The low bid from Alternative Mechanical Contractors was substantially above the available budget.  This was 
resolved through a combination of a deductive change order to remove elements that were not essential to the 
operation of the plant as well as a transfer of $110,668.52 from the Project Reserve. 
 
 
Report of Project Reserve Fund Activity (Page 3) 
Increases:   
None. 
 
Decreases:   
Project 20026, Chiller Eyring Chemistry HVAC System Upgrades 
A transfer of $192,621 from the Project Reserve was required in order to cover the amount of the construction bid 
that was over the available funding after deducting all nonessential elements of the project.   
 
Project 20116, Chiller Capacity Consolidation (South Chiller Plant) 
A transfer of $110,668.52 from the Project Reserve was required in order to cover the amount of the construction 
bid that was over the available funding after deducting all nonessential elements of the project.   
 
 
 
 
 



 

   

Gregg Buxton, Director 
October 7, 2011 
Page 2 
 
 
Report of Contingency Reserve Fund (Page 4) 
Increases:   
The budgeted contingency amounts for FY12 capital improvement projects are reflected as increases to this fund. 
 
Decreases:   
Project 20208, HPER Mall Tunnel & HTW 
This transfer of $14,098.26 covers one third of the cost for a variety of small unknown conditions that were 
encountered on this project. 
 
 
Representatives from the University of Utah will attend the Building Board meeting to address any questions the 
Board may have. 
 
Sincerely, 

 
Kenneth E. Nye, Director 
Facilities Management Business Services 
 
Enclosures 
 
cc:  University of Utah Trustees 
       Mike Perez 
       Gregory L. Stauffer 
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Professional Services Agreements
Awarded From August 19, 2011 to October 7, 2011

Item 
Number

Project 
Number Project Name Firm Name  Project Budget     Contract 

Amount 
Design

1 21092 Kennecott Building Room 267 Remodel WHW Engineering 29,600.00$            18,000.00$            
2 21120 Merrill Eng Bldg North ADA Access Pathway Tracy Stocking and Assoc. 51,690.00$            6,835.00$              
3 21160 Henry Erying Bldg - Northeast tower Fume Hood Upgrade DLJ Mechanical Eng. 297,675.00$         269,975.00$         
4 21165 Water Conservation Measures - FY12 G Brown Site Architects 282,995.00$         7,040.00$              
5 21166 Behavioral Science Plaza Concrete repair Arcsitio Design 461,612.00$         41,200.00$            
6 21170 Park Building Elevator Replacement MJSA Architecture 161,225.00$         15,000.00$            
7 21172 Electical Dist System Improvements FY12 Ken Garner Eng. 2,327,058.00$      169,400.00$         
8 21182 Warnock Eng Bldg -RM 3760 & Evans Visual rm Atlas Architects 100,918.00$         10,449.00$            
9 21190 Utility Metering upgrade FY12 Spectrum Eng 489,550.00$         28,000.00$            

10 21192 U of U Metering upgrade Spectrum Eng 1,000,000.00$      71,400.00$            
11 21195 Stadium West boiler replacement Musgrove Eng 25,000.00$            16,100.00$            
12 21198 Kennecott Building South wing renovations MJSA Architecture 750,000.00$         97,650.00$            
13 21200 Kennecott Bldg ADA Access Improvements MJSA Architecture 1,248,823.00$      97,125.00$            
14 21201 Madsen Health Center Communication ducts Envision Eng 120,123.00$         8,250.00$              
15 21205 383 Colorow Vivarium Expansion FFKR Architects 250,000.00$         45,700.00$            
16 21207 JFB -Rotunda / Classroom heating water pipe replacement DLJ Mechanical Eng. 135,000.00$         35,515.45$            
17 21208 Williams BLDG rm 236 renovations AJC Architects 46,587.00$            6,155.25$              
18 21212 HPER Malll Outlet structure design Nolte Assoc 35,000.00$            34,000.00$            
19 21210 Red Butte Garden  - greenhouse compound asphalt paving Bowen Collins and Assoc. 45,000.00$            3,500.00$              
20 21203 Comparative med center - Barrier cage rack electrical outlets Envision Eng 21,115.00$            3,497.50$              

Planning/Study/ Other
21 20150 Clinical Neurosciences center - Biplane Remodel Architectural Nexus 3,680,747.00$      19,775.00$            
22 20150 CNC Biplane remodel Wilson Consulting Services 3,680,747.00$      2,259.00$              
23 20246 HTW - MH 1-6 to Kingsbury hall Professional Services Industries 3,239,902.00$      22,272.80$            
24 21011 Building 25 Balancing study Rsanalysis inc 13,620.00$            13,620.00$            
25 21198 Kennecott Building south wing renovations Wilson Consulting services 750,000.00$         6,219.00$              
26 21206 SOM - Feasibility Study GSBS PC DBA GSBS Architects 65,880.00$               65,880.00$               
27 20173 Milton Bennion Hall Asbestos Abatement Wilson Consulting Services 2,804,567.00$          4,965.00$                  
28 21162 South Chiller Plant Study Burns and Mcdonnell Eng 150,000.00$             148,800.00$             
29 21104 U of U Utility Survey - 3D scanning Survey PSOMAS 52,990.00$               20,240.00$               
30 21011 Building 302 Diesel Tank Seismic Evaluation Reaveley Eng and Assoc 5,500.00$                  5,500.00$                  
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Construction Contracts
Awarded From August 19, 2011 to October 7, 2011

Item 
Number

Project 
Number Project Name Firm Name Design Firm Project Budget Contract 

Amount
Construction - New Space

1 20160 USTAR Innovation center - security Simplex Grinnell $155,997,535 $312,200

Construction - Remodeling
2 20026 Henry Eyring Building Asbestos abatement for 

Fume Hood Upgrade
Rocmont Industrial Co $2,467,890 $33,000

3 20150 Clinical Neurosciences Bldg Biplane remodel Jacobsen Construction Co $3,680,747 $8,000
4

21068
South Biology Remodel Rooms 233, 234, 235 & 
200B Artistic Mill

$500,000 $21,331

5
21090

Student Services Building Public Space Lighting 
Upgrade Paul L Carver DBA Carver Electric

$81,940 $71,791

6
21158

Dumke Health Professions ED Bldg - HVAC Control 
Upgrade Harris Acquisition III / Wasatch Control

$1,000,000 $710,000

7 21173 OSH - Digit Lab remodel Room 174 Rueckert Construction $235,135 $120,871
8

21182
Warnock Eng Bldg. Room 3760 & Evans Visual lab 
remodel Archer Construction 

$125,741 $98,073

9 21185 Layton Red Zone SCC Construction $113,000 $17,350
10 20116 Central Chiller Plant Construction Alternative Mechanical Contractors $3,303,710 $3,097,000
11 21199 Orthopedic center fiber conduit run Four Seasons $43,174 $23,588
12 21124 Sutton Bldg - ICP lab HVAC Alternative Mechanical Contractors $14,000 $10,831

Construction - Site Improvement
13 20208 HTW - HPER Mall To eccles Broadcast Legacy Landscape $1,466,529 $18,460
14 20218 HTW - HPER West Complex Legacy Landscape $568,062 $13,715
15 21134 Womens Softball field relocation Hogan and Assoc Construction $1,751,551 $1,554,000
16 21052 Rio Mesa Campground Dev - Phase 1 Utilities KSUE Construction $462,189 $207,344
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University Of Utah
Report Of Project Reserve Fund Activity
For the Period of August 19, 2011 to October 7, 2011

PROJECT PROJECT TITLE TRANSFER DESCRIPTION FOR % OF
NUMBER AMOUNT CONTINGENCY TRANSFER CONSTR.

BUDGET
BEGINNING BALANCE 1,021,871.53

DECREASES TO PROJECT RESERVE FUND:

20026 Eyring Chemistry HVAC System Upgrades (192,621.00)
Offset shortfall between low construction bid and 
construction budget 10.6%

20116 Chiller Capacity Consolidation (So. Chiller Plant) (110,668.52)     
Offset shortfall between low construction bid and 
construction budget 4.3%

CURRENT BALANCE OF PROJECT RESERVE: 718,582.01
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University Of Utah
Report Of Contingency Reserve Fund Activity
For the Period of August 19, 2011 to October 7, 2011

PROJ. NO. DESCRIPTION CURRENT TOTAL % OF PROJECT
TRANSFERS TRANSFERS CONSTR. STATUS

 FROM BUDGET
CONTINGENCY

BEGINNING BALANCE 1,624,050.76

INCREASES TO CONTINGENCY RESERVE FUND

20116 Chiller Capacity Consolidation (So. Chiller Plant) 126,160.00 4.08% Bidding
21172 Electrical Distribution 172,942.00 8.10% Design
21170 Park Building Elevator Replacement 13,775.00 9.50% Design
21171 Emergency Generator Replacement 11,970.00 9.50% Design
21130 Develop Secondary Water System for Landscapte Irrigation SW Campus Loop 94,350.00 8.50% Construction
21108 Regulated Waste Facility Replace Barrel Exhaust System 6,707.00 9.50% Design
21194 Student Services Building Exterior Repairs 38,989.00 9.25% A/E Selection
21161 Eccles Genetics RO System Replacement 23,560.00 9.25% Design
21190 Campus Utility Metering System Upgrade 10,450.00 9.50% Design
21189 Eccles Health Sciences Library Loading Dock 15,514.00 9.50% Design
20214 Campus Site Lighting Upgrade FY12 3,800.00 9.50% Design
21159 Refrigerant Sensor Installation 2,708.00 9.50% Design
21165 Water Conservation Measures 17,005.00 9.50% Design
21032 Replace HVAC Controls in Buildings 36,538.00 9.25% Design
21166 Behavioral Science Plaza Concrete Repairs 38,388.00 9.25% Design

DECREASES TO CONTINGENCY RESERVE FUND

NEW CONSTRUCTION

REMODELING
20208 HPER Mall Tunnel & HTW (14,098.26) 49,754.93 5.78% Substantially Complete

ENDING BALANCE 2,222,808.50
01-00376-7000-05107
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19 August 2011 
 

 
 
 
D. Gregg Buxton, Director 
Division of Facilities Construction 
   and Management 
State Office Building Room 4110 
PO Box 141160 
Salt Lake City, UT 84114-1284 
 
Dear Gregg: 
 
SUBJECT: USU Administrative Reports for the September 2011 Building Board Meeting 
 
The following is a summary of the administrative reports for USU for the period 07/15/11 to 08/19/11.  
Quarterly reports on the Contingency Fund Cumulative Transfers and Construction Contract Status are 
also included. 
  
Professional Contracts, 4 contracts issued (Page 1) 
Comments are provided on the report. 
 
Construction Contracts, 13 contracts issued (Pages 2-3) 
Item 1, Paving (Student Living Center Parking Lot) – An amount of $55,496 is needed from the Project 
Reserve Fund to award contracts for project.  Additional comments are provided on the report. 
 
Report of Contingency Reserve Fund (Page 4) 
The Contingency Reserve Fund decreased by $10,142.04 to fund change orders and miscellaneous 
contractor support on four projects. 
 
Contingency Fund Cumulative Transfers Quarterly Report (Pages 5-6) 
The Contingency Fund is in good order.   
 
Report of Project Reserve Fund Activity (Page 7) 
The HPER Office/Classroom Upgrade and Family Life Window Replacement projects closed adding 
$2,694.29 to the Project Reserve Fund.  As referenced above, the Paving (Student Living Center Parking 
Lot) project required funding from the Project Reserve Fund in order to award contracts for the project.  A 
total of $55,496.00 is needed. 
 
Construction Contract Status Quarterly Report (Pages 8-9) 
Since the last quarterly report, 10 contracts have closed, 23 are in progress, and 8 new contracts have 
been issued.  The open contracts that are over in time are due to minor contractor issues, unknown 
conditions surfacing during the course of construction, and a lag time in paperwork being processed to 
extend days.  
 
Current Delegated Projects List (Pages 10-11) 
Of USU’s 61 projects, 4 are Complete, 8 Substantially Complete, 31 in Construction, 9 in the 
Design/Study phase, and 9 Pending.  Completed projects for the quarter are Health, Life Safety & Code  
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19 August 2011 
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Compliance Projects FY09, HPER Office/Classroom Upgrade, Utah Botanical Center Wetland Lab ARRA 
Improvements and Family Life Window Replacement. 
 
 
Representatives from Utah State University will attend the Building Board meeting to address any 
questions the Board may have. 
 
      Sincerely,       

 
             

 
David T. Cowley 

      Vice President for 
        Business and Finance 
 
DTC/bg 
 
c:  Gregory L. Stauffer 



Professional Contracts
Awarded From 07/15/11 to 08/19/11

Contract Name Firm Name A/E Budget Fee Amount Comments

1 BNR Fire Protection Phase II Ken Garner Engineering $32,108.00 $36,375.00 Balance from other budget line item

2 Chilled Water ‐ Edith Bowen/CPD Colvin Engineering Associates $14,972.00 $16,500.00 Balance from other budget line item

3 Planning and Design Fund FY10 Van Boerum & Frank Associates $100,000.00 $2,000.00 Study Ray B. West‐Family Life tunnel

upgrade

MISCELLANEOUS CONTRACTS

4 Paving (Student Living Center Skyline A/E/S $2,500.00 $2,500.00 Soil, asphalt and concrete testing

Parking Lot
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Construction Contracts
Awarded From 07/15/11 to 08/19/11

Project Firm Name Design Firm Const Budget Contract Amt Comments

1 Paving (Student Living Center LeGrand Johnson Cache Landmark $285,254.00 $338,250.00 Need $55,496 from Project

Parking Lot) Construction Engineering Reserve Fund to award this

contract + number 4 on the

Professional Contracts

Report

2 Concrete Replacement FY12 Sorensen and Gnehm  USU Facilities Planning $224,450.00 $200,000.00 Replace concrete at 

Construction and Design several locations

3 CEU Life Safety/Signage R & O Construction Ken Garner Engineering $333,424.00 $172,138.04 Replace fire alarm system

at Aaron Jones Hall on

CEU campus

4 South Farm Sewer Line Cameron's Excavating Cache Landmark $64,565.00 $57,550.00 Extend sewer line

Engineering

5 Steam Line Insulation FY12 Thermal West Industrial USU Facilities Planning $95,238.00 $29,766.00 Insulate machine room 

and Design piping

6 CEU Life Safety/Signage KWD Inc USU Facilities Planning $333,424.00 $10,789.86 New signs at Blanding

and Design campus

7 Miscellaneous Critical  USU Facilities Operations USU Facilities Planning $141,441.00 $6,063.46 MDLS 108 remodel

Improvements FY11 and Design

8 HSRC 2nd Floor Remodel USU Facilities Operations USU Facilities Planning $76,910.00 $862.95 Install/assemble shelving

Phase I and Design
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MISCELLANEOUS CONTRACTS

9 Medium Voltage Cache Valley Electric $221,239.00 $37,742.00 Install wire and cable

Upgrade FY12 to new switch MH13L11

10 Medium Voltage Cache Valley Electric $221,239.00 $38,092.00 Install wire and cable

Upgrade FY12 to new switch MH13M7 and

MH13M16

11 Medium Voltage Cache Valley Electric $442,478.00 $33,272.00 Install wire and cable

Upgrade FY11 to new switch 

Need $2,404 from Project

Reserve Fund to award this

contract

12 Innovation Campus  Questar Gas $200,400.00 $4,340.00 Install gas lines to storage

Demolition/Land Cleanup buildings

13 Innovation Campus  Whitaker Construction $200,400.00 $2,208.50 Provide gas line and 

Demolition/Land Cleanup regulator to storage

buildings
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Report of Contingency Reserve Fund
From 07/15/11 to 08/19/11

Total
Transfers % to %

Current To (From) Construction Completed
Project Title Transfers Contingency Budget Project Status (Paid)

BEGINNING BALANCE $659,297.84

INCREASES TO CONTINGENCY RESERVE FUND

   None

DECREASES TO CONTINGENCY RESERVE FUND
   Geology to Maeser Steam Replacement (5,667.91) (9,312.55) 3.66% Construction 39.00%

   Fire Alarm Upgrades FY08 (3,070.13) (7,718.13) 3.01% Construction 100.00%

   Medium Voltage Upgrade FY11 (1,250.00) (1,250.00) 0.28% Construction 58.00%

   CEP Chillers (154.00) (103,298.59) 8.21% Construction 100.00%

ENDING BALANCE $649,155.80
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Contingency Fund Cumulative Transfers
Quarterly Report (As of 08/19/11)

% of Const. 05/13/11 08/19/11
Budget to Transfers % To Transfers % To

Contingency To (From) Construction To (From) Construction
Project Title Fund Contingency Budget Contingency Budget Project Status

CEP Chillers 7.00% ($102,910.29) 8.18% ($103,298.59) 8.21% Construction

Miscellaneous Critical Improvements FY09 6.00% ($10,607.00) 6.00% ($10,607.00) 6.00% Substantial Completion

Business MCC and E‐Panel 6.00% ($5,454.00) 6.00% ($5,454.00) 6.00% Construction

Classroom Upgrades FY10 6.00% ($14,354.66) 5.57% ($14,354.66) 5.57% Construction

Health, Life Safety & Code Compliance Projects FY11 5.00% ($4,424.00) 5.00% ($4,424.00) 5.00% Construction

Miscellaneous Critical Improvements FY10 6.00% ($17,676.06) 4.95% ($17,676.06) 4.95% Construction

Theater Stage Rigging 5.00% ($32,700.00) 4.25% ($32,700.00) 4.25% Substantial Completion

Geology to Maeser Steam Replacement 5.00% $0.00 0.00% ($9,312.55) 3.66% Construction

Fine Arts Complex Safety Repairs 6.00% ($10,849.45) 3.58% ($10,849.45) 3.58% Construction

NE Steam Line Phase IV FY11 5.00% ($19,933.96) 3.29% ($19,933.96) 3.29% Substantial Completion

Fire Alarm Upgrades FY08 7.00% $0.00 0.00% ($7,718.13) 3.01% Construction

HPER Office/Classroom Upgrade 6.00% ($4,318.00) 2.56% ($4,318.00) 2.56% Complete

Miscellaneous Critical Improvement FY11 5.00% ($3,387.00) 2.39% ($3,387.00) 2.39% Construction

Campus Wide Bike Racks FY11 5.00% $0.00 0.00% $931.18 2.07% Construction

Campus Wide Medium Voltage Upgrade FY10 6.00% ($9,956.73) 1.66% ($11,006.73) 1.84% Construction

Ray B. West Window Replacement 6.00% ($9,124.00) 1.43% ($9,124.00) 1.43% Substantial Completion

Family Life Window Replacement 5.00% ($8,168.71) 1.42% ($8,168.71) 1.42% Complete

Health, Life Safety & Code Compliance Projects FY09 4.00% ($1,365.19) 0.75% ($1,462.19) 0.80% Complete

Health, Life Safety & Code Compliance Projects FY10 6.00% ($470.42) 0.53% ($470.42) 0.53% Substantial Completion

Classroom Upgrades FY11 5.00% ($1,188.98) 0.46% ($1,188.98) 0.46% Construction

Medium Voltage Upgrade FY11 5.00% $0.00 0.00% ($1,250.00) 0.28% Construction

Fire Protection (Various Buildings) FY11 5.00% $0.00 0.00% $0.00 0.00% Construction

Sign System FY11 5.00% $0.00 0.00% $0.00 0.00% Construction

1200 East (Aggie Village) Landscape 5.00% $0.00 0.00% $0.00 0.00% Construction
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BNR Fire Protection Phase II 5.00% $0.00 0.00% $0.00 0.00% Construction

Building Commissioning FY12 5.00% $0.00 0.00% $0.00 0.00% Construction

Campus Wide Bike Racks FY12 5.00% $0.00 0.00% $0.00 0.00% Pending

Chilled Water ‐ Edith Bowen/CPD 5.00% $0.00 0.00% $0.00 0.00% Construction

Chiller Controls Upgrades FY12 5.00% $0.00 0.00% $0.00 0.00% Construction

Classroom/Auditorium Upgrades FY12 5.00% $0.00 0.00% $0.00 0.00% Construction

Concrete Replacement FY12 5.00% $0.00 0.00% $0.00 0.00% Construction

Health/Life Safety/Code/Asbestos FY12 5.00% $0.00 0.00% $0.00 0.00% Construction

Medium Voltage Upgrades FY12 5.00% $0.00 0.00% $0.00 0.00% Construction

Miscellaneous Critical Improvements FY12 5.00% $0.00 0.00% $0.00 0.00% Pending

Sign System FY12 5.00% $0.00 0.00% $0.00 0.00% Pending

South Farm Sewer Line 5.00% $0.00 0.00% $0.00 0.00% Construction

Steam Line Insulation FY12 5.00% $0.00 0.00% $0.00 0.00% Construction
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Report of Project Reserve Fund Activity
From 07/15/11 to 08/19/11

% of
Transfer Construction

Project Title Amount Description Budget

BEGINNING BALANCE $209,701.54

INCREASES TO PROJECT RESERVE FUND

   HPER Office/Classroom Upgrade 2,524.71 Close project 1.50%

   Family Life Window Replacement 169.58 Close project 0.03%

DECREASES TO PROJECT RESERVE FUND

   Paving (Student Living Center Parking Lot) (55,496.00) Amount needed to award contracts 19.45%

ENDING BALANCE $156,899.83
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Construction Contract Status
Quarterly Report (As of 08/19/11)

Current Current
Project Project Contract Contract  Days % Sub
Manager Number Contract Name Vendor Amount Days Left Paid Comp

CLOSED CONTRACTS
Graham A23644 HSRC 2nd Floor Remodel Bailey Construction $315,541 211 ‐20 100.0% 05/04/11

Mortensen A16881 CEP Chillers A.H. Palmer & Sons $101,403 49 ‐8 100.0% 05/27/11

Fitch A24472 Innovation Campus Demolition/Land Cleanup Environmental Abatement $115,324 78 0 100.0% 06/30/11

Carrillo A20856 Miscellaneous Critical Improvements FY10 Tec Electric $34,496 0 7 100.0% 06/28/11

Mortensen A22912 NE Steam Line Phase IV FY11 Spindler Construction $597,414 159 14 100.0% 12/17/10

Mortensen A24873 Geology to Maeser Steam Replacement A.H. Palmer & Sons $13,708 30 23 100.0% 06/30/11

Graham A22906 Family Life Window Replacement Darrell W. Anderson Construction $673,652 373 28 100.0% 05/05/11

Beck A20860 HPER Office/Classroom Upgrade USU Facilities Operations $32,438 n/a n/a 100.0%

Berrett A20858 Health, Life Safety & Code Compliance Projects FY10 USU Facilities Operations $58,923 n/a n/a 100.0%

Berrett A18985 Miscellaneous Critical Improvements FY09 USU Facilities Operations $136,760 n/a n/a 100.0%

OPEN CONTRACTS
Beck A24857 Classroom/Auditorium Upgrades FY12 Raymond Construction $105,067 22 ‐7 0.0%

Carrillo A22910 Fire Protection FY11 + Fire Alarm Upgrade FY08 Spindler Construction $628,618 202 ‐4 38.7%

   (Combined project)

Fitch A24472 Innovation Campus Demolition/Land Cleanup Edge Excavation $111,260 101 20 72.7%

Beck A25065 Tremonton Campus ‐ Classroom Remodel Bailey Construction $391,112 90 26 46.7%

Holt A25032 Tennis Courts Lighting Tec Electric $235,390 45 27 0.0%

Graham A20593 Utah Botanical Center Classroom Building Gramoll Construction $2,176,397 290 27 97.2% 04/02/11

Beck A22909 Classroom Upgrades FY11 Raymond Construction $89,563 33 39 0.0%

Holt A22914 Medium Voltage Upgrade FY11 Cache Valley Electric $65,288 50 48 0.0%

Mortensen A24873 Geology to Maeser Steam Replacement A.H. Palmer & Sons $294,952 78 50 34.0%

Graham A24755 Rich/Davis Halls Renovation Spindler Construction $755,290 97 67 41.4%

Mortensen A24159 Chilled Water Thermal Storage Spindler Construction $2,606,687 305 133 58.1%

Guth A22915 Campus Wide Bike Racks FY11 USU Facilities Operations $24,299 n/a n/a 100.0% Not done

Holt A22914 Medium Voltage Upgrade FY11 USU Facilities Operations $32,331 n/a n/a 100.0% Not done

Holt A20864 Business MCC and E‐Panel USU Facilities Operations $73,361 n/a n/a 100.0% Not done

Carrillo A20856 Miscellaneous Critical Improvements FY10 USU Facilities Operations $223,896 n/a n/a 100.0% Not done

Beck A20859 Classroom Upgrades FY10 USU Facilities Operations $252,614 n/a n/a 100.0% Not done
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Current Current
Project Project Contract Contract  Days % Sub
Manager Number Contract Name Vendor Amount Days Left Paid Comp

Whitaker A20861 Fine Arts Complex Safety Repairs USU Facilities Operations $372,682 n/a n/a 100.0% Not done

Holt A20557 Campus Wide Medium Voltage Upgrade FY10 USU Facilities Operations $158,127 n/a n/a 93.7%

Fitch A24472 Innovation Campus Demolition/Land Cleanup USU Facilities Operations $29,330 n/a n/a 89.0%

Beck A22909 Classroom Upgrades FY11 USU Facilities Operations $116,277 n/a n/a 86.2%

Berrett A22908 Health, Life Safety & Code Compliance Projects FY11 USU Facilities Operations $79,758 n/a n/a 85.3%

Beck A24857 Classroom/Auditorium Upgrades FY12 USU Facilities Operations $14,260 n/a n/a 4.8%

Berrett A24856 Health/Life Safety/Code Asbestos FY12 USU Facilities Operations $5,306 n/a n/a 0.0%

NEW CONTRACTS
Whitaker A24871 Paving (Student Living Center Parking Lot) LeGrand Johnson Construction $338,250 90 82 0.0%

Whitaker A24869 Concrete Replacement FY12 Sorensen and Gnehm $200,000 90 88 26.6%

Mortensen A24867 Steam Line Insulation FY12 Thermal West Industrial $29,766 90 0.0%

Fitch A24864 South Farm Sewer Line Cameron's Excavating $57,550 60 0.0%

Carrillo A23999 CEU Life Safety/Signage R&O Construction $172,138 60 0.0%

Guth A23999 CEU Life Safety/Signage KWD Inc $10,790 45 0.0%

Berrett A22917 Miscellaneous Critical Improvements FY11 USU Facilities Operations $6,063 n/a n/a 0.0%

Graham A23644 HSRC 2nd Floor Remodel Phase I USU Facilities Operations $863 n/a n/a 0.0%

Page 9 of 11



 

Current Delegated Projects List
08/19/11

Project Project
Number Project Name Phase Budget

CAPITAL DEVELOPMENT/IMPROVEMENT
A16873 Fire Alarm Upgrades FY08 Construction 289,769

A16881 CEP Chillers Construction 1,541,189

A18972 Planning & Design Fund FY09 Design/Study 100,000

A18973 Health, Life Safety & Code Compliance Projects FY09 Complete 194,189

A18985 Miscellaneous Critical Improvements FY09 Substantial Completion 206,800

A20557 Campus‐wide Medium Voltage Upgrade FY10 Construction 633,969

A20794 Ray B. West Window Replacement Substantial Completion 770,724

A20856 Miscellaneous Critical Improvements FY10 Construction 396,247

A20857 Planning & Design Fund FY10 Design/Study 100,000

A20858 Health, Life Safety & Code Compliance Projects FY10 Substantial Completion 107,612

A20859 Classroom Upgrades FY10 Construction 298,903

A20860 HPER Office/Classroom Upgrade Complete 206,532

A20861 Fine Arts Complex Safety Repairs Construction 431,836

A20864 Business MCC and E‐Panel Construction 100,000

A21088 Utah Botanical Center Wetland Lab ARRA Improvements Complete 513,358

A20593 Utah Botanical Center Classroom Building Substantial Completion 2,860,656

A22986 Merlin Olsen Monument Substantial Completion 250,000

A22907 Planning and Design Fund FY11 Design/Study 75,000

A22908 Health, Life Safety & Code Compliance Projects FY11 Construction 100,000

A22909 Classroom Upgrades FY11 Construction 407,151

A22906 Family Life Window Replacement Complete 676,861

A22910 Fire Protection (Various Buildings) FY11 Construction 573,795

A22911 Sign System FY11 Construction 47,747

A22912 NE Steam Line Phase IV FY11 Substantial Completion 689,671

A22913 Theater Stage Rigging Substantial Completion 894,238

A22914 Medium Voltage Upgrade FY11 Construction 486,552

A22915 Campus Wide Bike Racks FY11 Construction 48,678

A22917 Miscellaneous Critical Improvements FY11 Construction 153,315
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A23644 HSRC 2nd Floor Remodel Construction 468,951

A23857 Spectrum Volleyball Locker Room Remodel Design only 10,000

A24159 Chilled Water Thermal Storage Construction 2,815,654

A24112 Laub Indoor Turf Replacement Substantial Completion 251,555

A23999 CEU Life Safety/Signage Construction 333,424

A24472 Innovation Campus Demolition/Land Cleanup Construction 336,139

A24756 Sant Engineering Clean Room Remodel Design 500,000

A24755 Rich/Davis Hall Renovation Construction 909,050

A24870 1200 East (Aggie Village) Landscape   Construction 95,708

A24860 BNR Fire Protection Phase II   Design/Study 573,243

A24858 Building Commissioning FY12   Commissioning 190,991

A24863 Campus Wide Bike Racks FY12   Pending 47,748

A24861 Chilled Water ‐ Edith Bowen/CPD   Design 287,522

A24868 Chiller Controls Upgrades FY12   Construction 95,238

A24857 Classroom/Auditorium Upgrades FY12   Construction 386,784

A24869 Concrete Replacement FY12   Construction 238,778

A24873 Geology to Maeser Steam Replacement   Construction 397,016

A24856 Health/Life Safety/Code/Asbestos FY12   Construction 143,363

A24872 Medium Voltage Upgrades FY12   Construction 238,938

A24859 Miscellaneous Critical Improvements FY12   Pending 262,613

A24862 NFS HVAC Design   Pending 200,000

A24855 Planning and Design Fund FY12   Pending 102,903

A24866 Quad Area Utility Upgrade   Pending 150,000

A24865 Sign System FY12   Pending 47,748

A24864 South Farm Sewer Line   Construction 71,772

A24867 Steam Line Insulation FY12   Construction 95,238

A25065 Tremonton Campus ‐ Classroom Remodel Construction 492,222

A24936 Vet Science Animal Cadaver Lab Remodel Design 335,900

A25032 Tennis Courts Lighting Construction 252,000

A25415 Animal Science Refreshment (NEW PROJECT) Pending 500,000

A25416 HPER Field Turf Upgrade (NEW PROJECT) Pending 2,000,000

A25442 Experimental Stream Facility (NEW PROJECT) Pending 160,000

A24871 Paving (Student Living Center Parking Lot)   Construction 396,058

TOTAL (61) $26,541,348
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07 October 2011 
 

D. Gregg Buxton, Director 
Division of Facilities Construction 
   and Management 
State Office Building Room 4110 
PO Box 141160 
Salt Lake City, UT 84114-1284 
 
Dear Gregg: 
 
SUBJECT: USU Administrative Reports for the October 2011 Building Board Meeting 
 
The following is a summary of the administrative reports for USU for the period 08/19/11 to 10/07/11:   
 
Professional Contracts, 3 contracts issued (Page 1) 
Comments are provided on the report. 
 
Construction Contracts, 11 contracts issued (Page 2) 
Comments are provided on the report. 
 
Report of Contingency Reserve Fund (Page 3) 
The Contingency Reserve Fund decreased by $21,720.59 to fund change orders and miscellaneous 
contractor support on five projects. 
 
Report of Project Reserve Fund Activity (Page 4) 
This amount was overlooked when the report was prepared last month.  Amount was needed to award 
contract that was reported on prior report.  
 
Current Delegated Projects List (Pages 5-6) 
Of USU’s 57 current projects, 10 are Substantially Complete, 30 in Construction, 9 in the Design/Study 
phase, and 8 Pending. 
 
Representatives from Utah State University will attend the Building Board meeting to address any 
questions the Board may have. 
 
      Sincerely,       

 
             

 
David T. Cowley 

      Vice President for 
        Business and Finance 
 
DTC/bg 
c:  Gregory L. Stauffer 



Professional Contracts
Awarded From 08/19/11 to 10/07/11

Contract Name Firm Name A/E Budget Fee Amount Comments

1 NFS HVAC Design Van Boerum & Frank Associates $200,000.00 $57,100.00 Design for NFS mechanical upgrade

   MISCELLANEOUS CONTRACTS

2 Concrete Replacement FY12 Skyline A/E/S $3,350.00 $2,000.00 Concrete testing on new sidewalk

3 Geology to Maeser Steam  Professional Services Industries $7,000.00 $1,500.00 Six weld test inspections

Replacement
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Construction Contracts
Awarded From 08/19/11 to 10/07/11

Project Firm Name Design Firm Const Budget Contract Amt Comments
1 1200 East (Aggie Village) USU Facilities Operations USU Facilities Planning $85,841.00 $67,150.27 Landscape 1200 East

Landscape and Design Parking Strip

2 Medium Voltage Cache Valley Electric USU Facilities Planning $221,239.00 $62,944.00 Civil and Electrical installation

Upgrades FY12 and Design for South Substation

transformer replacement

   MISCELLANEOUS CONTRACTS

3 Miscellaneous Critical  Redd Mechanical $141,441.00 $27,860.00 Replace A/C Unit at San Juan

Improvements FY11 Campus in Blanding

4 Medium Voltage Cache Valley Electric $221,239.00 $17,430.70 Emergency high voltage 

Upgrades FY12 repair at North substation

5 Medium Voltage Cache Valley Electric $221,239.00 $12,649.01 Repair of high voltage

Upgrades FY12 equipment at Facilities

6 Health/Life Safety/Code/ Environmental Abatement $132,743.00 $1,975.00 Asbestos abatement BNR 101

Asbestos FY12

7 Medium Voltage Cache Valley Electric $221,239.00 $1,670.16 Upgrade high voltage

Upgrades FY12 equipment at Aggie Village

8 Health/Life Safety/Code/ Eagle Environmental $132,743.00 $1,151.00 Asbestos abatement BNR 2

Asbestos FY12 and BNR 22

9 Health/Life Safety/Code/ Rocmont Industrial Corp $132,743.00 $1,200.00 Asbestos abatement

Asbestos FY12 Engineering 276/278

10 Health, Life Safety & Environmental Abatement $89,285.00 $600.00 Asbestos abatement BNR 283
Code Compliance FY10

11 Health, Life Safety & Environmental Abatement $89,285.00 $200.00 Asbestos abatement Fine Arts
Code Compliance FY10
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Report of Contingency Reserve Fund
From 08/19/11 to 10/07/11

Total
Transfers % to %

Current To (From) Construction Completed
Project Title Transfers Contingency Budget Project Status (Paid)

BEGINNING BALANCE $649,155.80

INCREASES TO CONTINGENCY RESERVE FUND

   None

DECREASES TO CONTINGENCY RESERVE FUND
   Campus Wide Medium Voltage Upgrade FY10 (12,004.52) (23,011.25) 3.84% Construction 98.00%

   Medium Voltage Upgrade FY11 (5,680.75) (6,930.75) 1.57% Construction 77.00%

   Geology to Maeser Steam Replacement (3,877.82) (13,190.37) 5.18% Construction 68.00%

    South Farm Sewer Line (100.50) (100.50) 0.16% Construction 0.00%

   CEP Chillers (57.00) (103,355.59) 8.21% Construction 100.00%

ENDING BALANCE $627,435.21
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Report of Project Reserve Fund Activity
From 08/19/11 to 10/07/11

% of
Transfer Construction

Project Title Amount Description Budget

BEGINNING BALANCE $156,899.83

INCREASES TO PROJECT RESERVE FUND

   None

DECREASES TO PROJECT RESERVE FUND

   Medium Voltage Upgrade FY11 (2,404.45) Amount needed to award contract reported on prior 0.54%

report

ENDING BALANCE $154,495.38
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Current Delegated Projects List
10/07/11

Project Project
Number Project Name Phase Budget

CAPITAL DEVELOPMENT/IMPROVEMENT
A16873 Fire Alarm Upgrades FY08 Construction 289,769

A16881 CEP Chillers Construction 1,541,246

A18972 Planning & Design Fund FY09 Design/Study 100,000

A18985 Miscellaneous Critical Improvements FY09 Substantial Completion 206,800

A20557 Campus‐wide Medium Voltage Upgrade FY10 Construction 633,969

A20794 Ray B. West Window Replacement Substantial Completion 770,724

A20856 Miscellaneous Critical Improvements FY10 Construction 396,247

A20857 Planning & Design Fund FY10 Design/Study 100,000

A20858 Health, Life Safety & Code Compliance Projects FY10 Substantial Completion 107,612

A20859 Classroom Upgrades FY10 Construction 298,903

A20861 Fine Arts Complex Safety Repairs Construction 431,836

A20864 Business MCC and E‐Panel Construction 100,000

A20593 Utah Botanical Center Classroom Building Substantial Completion 2,860,656

A22986 Merlin Olsen Monument Substantial Completion 250,000

A22907 Planning and Design Fund FY11 Design/Study 75,000

A22908 Health, Life Safety & Code Compliance Projects FY11 Construction 100,000

A22909 Classroom Upgrades FY11 Construction 407,301

A22910 Fire Protection (Various Buildings) FY11 Construction 573,795

A22911 Sign System FY11 Construction 47,747

A22912 NE Steam Line Phase IV FY11 Substantial Completion 689,671

A22913 Theater Stage Rigging Substantial Completion 894,238

A22914 Medium Voltage Upgrade FY11 Construction 492,233

A22915 Campus Wide Bike Racks FY11 Construction 48,678

A22917 Miscellaneous Critical Improvements FY11 Construction 153,315

A23644 HSRC 2nd Floor Remodel Substantial Completion 468,951

A23857 Spectrum Volleyball Locker Room Remodel Design only 10,000

A24159 Chilled Water Thermal Storage Construction 2,815,654

A24112 Laub Indoor Turf Replacement Substantial Completion 251,555
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A23999 CEU Life Safety/Signage Construction 333,424

A24472 Innovation Campus Demolition/Land Cleanup Construction 336,139

A24756 Sant Engineering Clean Room Remodel Design 500,000

A24755 Rich/Davis Hall Renovation Substantial Completion 949,719

A24870 1200 East (Aggie Village) Landscape   Construction 95,708

A24860 BNR Fire Protection Phase II   Design/Study 573,243

A24858 Building Commissioning FY12   Commissioning 190,991

A24863 Campus Wide Bike Racks FY12   Pending 47,748

A24861 Chilled Water ‐ Edith Bowen/CPD   Design 287,522

A24868 Chiller Controls Upgrades FY12   Construction 95,238

A24857 Classroom/Auditorium Upgrades FY12   Construction 386,784

A24869 Concrete Replacement FY12   Construction 238,778

A24873 Geology to Maeser Steam Replacement   Construction 401,538

A24856 Health/Life Safety/Code/Asbestos FY12   Construction 143,363

A24872 Medium Voltage Upgrades FY12   Construction 238,938

A24859 Miscellaneous Critical Improvements FY12   Pending 262,613

A24862 NFS HVAC Design   Design 200,000

A24855 Planning and Design Fund FY12   Pending 102,903

A24866 Quad Area Utility Upgrade   Pending 150,000

A24865 Sign System FY12   Pending 47,748

A24864 South Farm Sewer Line   Construction 71,873

A24867 Steam Line Insulation FY12   Construction 95,238

A25065 Tremonton Campus ‐ Classroom Remodel Construction 568,671

A24936 Vet Science Animal Cadaver Lab Remodel Design 335,900

A25032 Tennis Courts Lighting Construction 252,000

A25415 Animal Science Refreshment Pending 500,000

A25416 HPER Field Turf Upgrade Pending 2,000,000

A25442 Experimental Stream Facility Pending 160,000

A24871 Paving (Student Living Center Parking Lot)   Construction 396,058

TOTAL (57) $25,078,037

Page 6 of 6



Utah State Building Board 
 

 
 

Gary R. Herbert    
            Governor 4110 State Office Building 

 Salt Lake City, Utah 84114 
 Phone (801) 538-3018 

 Fax (801) 538-3267 

 

MEMORANDUM 

 

To: Utah State Building Board 

From: David G. Buxton 

Date: October 26, 2011 

Subject: Administrative Reports for DFCM  

Presenting: Kurt Baxter  
 

The following is a summary of the administrative reports for DFCM. 

 

Lease Report (Pages 1 - 3) 

No significant items 

 

Architect/Engineering Agreements Awarded,  74 Agreements Issued (Pages 4 - 10) 

No significant items 

 

Construction Contracts Awarded, 88 Contracts Issued (Pages 11 - 20) 

Item #23, Wellsville DOT Maintenance Station Replacement 

The balance of the construction contract over the budget was covered with UDOT funds.  

 

Item #27, WSU Residential Housing Phase II 

This is a CM/GC agreement, the balance of the construction costs will be added by future  

change orders.   

 

Item #30, Snow College Old Ephraim Elementary School Remodel 

The difference between the construction budget and actual cost was covered equally from the 

project reserve fund and Snow College funds.  

 

Item #39, Beaver National Guard Armory Upgrade 

The balance of the construction contract over the budget was covered with National Guard funds. 

 

Item #48, UVU Parking Lot Z Improvements 

Item #51, Snow College Maintenance Facility Asphalt Parking Lot Improvements  

The balance of the construction contract over the budget was covered with additional unallocated 

paving funds. 

 

Item #52, SLCC RRC Technology Bldg Condensate Pipe Replacement  

Item #84, Draper Prison Boiler Upgrades  

The balance of the construction contract over the budget was covered with Project Reserve 



Funds. 
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Item #87, Davis ATC Main Building Photovoltaic Project 

Director Buxton approved the rebid of this solicitation to those that originally submitted a bid, to 

add in the buy American language for Federal ARRA funding.  

 

Report of Contingency Reserve Fund for Ending FY’11 Balance (Page 21) 

Increases 

Increase from Decrease Modification 

 

Decreases, New Construction 

Univ of Utah USTAR Neuroscience Research Center 

This transfer of $293,765 covers the State’s share of change order #32 – 34.  These cover an 

error/omission to replace portions of the SS nanofab ductwork with ATS FRP ductwork, modify 

air delivery system at Nano teaching labs, changes/additions to correct air flow design in 

teaching labs & related areas, omissions to add host beams for removal of fan motors, and a 

scope change to modify grid and light fixtures to access fire dampers. 

 

Decreases, Remodeling 

Provo Juvenile Courts Work Crew Building Renovation 

This transfer of $35,812 covers change orders #3 – 6 for unknowns to add roof splice to ridge of 

roof, replace IT room that demolished by asbestos demo crew and add new split HVAC system, 

scope change to add cable tray and new terminal boards as required by DTS, remove and replace 

ADA pre built shower with tile shower to accommodate code, add three bollards around gas 

meter. 

 

Report of Contingency Reserve Fund for Beginning of FY’12 (Pages 22 - 24) 

Increases 

These are most of the FY’12 budgeted statewide contingency amounts from the construction 

projects.  The balance of the transfers will show on the next report.   

 

Decreases, New Construction 

Dixie State College Holland Centennial Commons Building  

This transfer of $286,368 covers the State’s share of change order #3 – 5.  These include 

omissions to replace the specified Victaulic fittings with welded pipe fittings, modification on 

metal stud size to provide more space for their back pan system, add steel angle clips to attached 

the metal stud exterior walls to the structure of the building, move natural gas line, and to 

increase to electrical power system for three project motors, unknown to remove a discovered 

underground pipe, demolish abandoned house to use site for stored materials, St. George City 

requires a grease interceptor. 

 

Univ of Utah USTAR Neuroscience Research Center 

This transfer of $216,423 covers the State’s share of change orders #36 – 44.  These consist of 

omissions to add items to liquid nitrogen fill station, add required return air/exhaust ducting in 

clean conference room, add rolling counter shutter at dirty dish station, add copper grounding 

strips for static dissipative tile, add starter for pump and ductwork components in Nanofab lab, 
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add electrical service to accommodate changes in lab RO system and equipment, add contrasting 

stair nosing for exit stairs, additional work to new roadway lighting, add pressure sustaining 

valve, scope change to add fire sprinkling to atrium glass, structural support & power for 

sculpture, and an error to move water line from a potential freezing location,  

 

Report of Contingency Reserve Fund for Beginning of FY’12 Cont’d (Pages 22 - 24) 

Decreases, Remodeling 

SLCC Redwood Road Campus Fountain Replacement  

This transfer of $34.808 covers change orders #2 - #4 for unknowns to install new irrigation 

controller, provide block retaining wall to reduce fall height to code required maximum distance, 

add soils and mulch at stair area to reduce fall height, and omission to provide and install 

additional stainless steel guard rail on handicap ramp.   

 

WSU East Campus Irrigation System Upgrades 

This transfer of $27,862 covers design costs of budget as well as change order #5 for scope 

change to purchase and install controller/time clock for all stations to communicate with current 

campus systems controller.   

 

Report of Project Reserve Fund Activity Period Ending FY’2011 (Page 25) 

Increases 

These items reflect savings on projects that were transferred to Project Reserve per statute.   

 

Report of Project Reserve Fund Activity for Beginning of FY’2012 (Page 26) 

Increases 

These items reflect savings on projects that were transferred to Project Reserve per statute.   

 

Decreases 

These transfers are to award construction contracts that bid over available budget, as described in 

the contracts awarded section of this report.   

 

Statewide Funds Reports (Pages 27 - 34) 

No significant items   

 

Quarterly Contingency Reserve Fund Report (Pages 35 - 39) 

The projects that reflect above average draws from the contingency fund have been reviewed 

previously with the Board as the larger draws occurred.   

 

Construction Contract Status (Pages 40 - 52) 

This quarterly report shows the status of each construction contract that was open during the 

preceding quarter.  The main intent of this report is to show which contracts/projects are over the 

contractual completion time.  Those will show a minus figure in the days left column.     
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Utah State Building Board 
 

 
 

Gary R. Herbert    
            Governor 4110 State Office Building 

 Salt Lake City, Utah 84114 
 Phone  (801) 538-3018 

 Fax  (801) 538-3267 

 

 

MEMORANDUM 

 

 

To  Utah State Building Board 

From:  David G. Buxton 

Date:  October 20, 2011 

Subject: Capital Development Rankings 

 

 

In preparation for the upcoming Capital Development Rankings on October 22, the following 

process will be followed: 

 

(a) The Board’s scores will be shown on a screen in the committee room; 

 

(b) After the Board’s scores are posted, Board members will begin the deliberation 

process to come to a consensus Board score for each scoring objective for each 

project.  The deliberation process is intended to facilitate open discussion pertaining 

to the pros and cons of each project; 

 

(c) After the consensus scores are posted, the Board should then finalize the rankings of 

each project in order of priority. 

 

The Board’s final rankings will be forwarded to the Governor and Legislature for further action. 
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Gary R. Herbert    
            Governor 4110 State Office Building 

 Salt Lake City, Utah 84114 
 Phone  (801) 538-3018 

 Fax  (801) 538-3267 

 

 

MEMORANDUM 

 

 

To  Utah State Building Board 

From:  David G. Buxton 

Date:  October 20, 2011 

Subject: FY2013 Hearing Schedule for Project from Other Funding Sources 

 

 

Recommendations 

Attached is the schedule for the Building Board Hearing for FY2013 Projects from Other 

Funding Sources.  Agencies and institutions will present these projects immediately following 

the Board’s ranking of State Funded FY2013 projects. 
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O&M

Agency/Instit. Project Donor & Other Bonding  Total Request

Courts Richfield Courthouse Purchase 1,900,000       1,900,000       

UBATC Petroleum Technology Training Building 1,000,000          1,000,000       35,000        

UU International Building 8,700,000          8,700,000       108,000      

UU Orthopaedic Center Phase II Expansion 9,580,000       9,580,000       

UU S.J. Quinney College of Law Building 60,500,000        60,500,000    1,177,100  

UU HPER Parking Terrace 21,702,000    21,702,000    153,356      

UU Health Sciences Center Parking Terrace 19,980,000    19,980,000    

UU Dee Glen Smith Athletic Center Expansion 30,000,000    30,000,000    

USU San Juan Campus Student Housing 4,000,000       4,000,000       

WSU Social Sciences Building Renovation 20,000,000        20,000,000    379,475      

WSU Stromberg Center Addition 8,000,000       8,000,000       

Presentation Time: 5 Minutes per project

Funding Source

FY 2013 Non-State Funded Projects
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