
 
(Amended) AGENDA OF THE 

UTAH STATE BUILDING BOARD 
 
 

Wednesday, December 9, 2015 
Utah State Capitol Building, Room 250 

Salt Lake City, Utah 
9:00 am 

 
(Action) 1. Approval of Minutes of November 4. 2015 .............................................................. Tab 1 
 
(Action) 2. Grant Elementary Building Purchase for the Utah Schools for the Deaf and 
   Blind  ........................................................................................................................... Tab 2 
 
(Action) 3. Request for Approval to Fund a Campus Master Plan for Snow College ........... Tab 3 
 
(Action) 4. Utah State University’s Space Dynamics Lab C4ISR Facility Phase II, a 
   Non-State Funded Project ......................................................................................... Tab 4 
 
(Action) 5. Request for Approval of the Syracuse Liquor Store for the Department of 
   Alcoholic Beverage Control ...................................................................................... Tab 5 
 
(Action) 6. Utah Department of Corrections Reallocation of Funds for the Smoke 
   Evacuation Systems in the Oquirrh and Uintah Housing Units at Draper 
   Prison .......................................................................................................................... Tab 6 
 
(Information) 7. Administrative Report for University of Utah and Utah State University ............. Tab 7 
 
(Information) 8. Administrative Report for DFCM .............................................................................. Tab 8 
 
(Action) 9. Request for Approval for the University of Utah Scoreboard Replacement 
   and Distributed Sound System ................................................................................ Tab 9 
 
 

Business Meeting 
 
The Board will adjourn and reconvene in Room 4112 State Office Building for a Business Meeting. 
Items for discussion: 
 
(Information)  Open and Public Meeting Law Training 
(Information)  Future Goals and Strategic Planning 
 
 
 
Notice of Special Accommodation During Public Meetings - In compliance with the Americans with Disabilities Act, 
individuals needing special accommodations (including auxiliary communicative aids and services) during this meeting should 
notify Cee Cee Niederhauser 538-3261 (TDD 538-3696) at least three days prior to the meeting.  This information and all other 
Utah State Building Board information is available on DFCM web site at: 
http://dfcm.utah.gov/dfcm/utah-state-building-board.html 

http://dfcm.utah.gov/dfcm/utah-state-building-board.html
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Gary R. Herbert    

            Governor 4110 State Office Building 
 Salt Lake City, Utah 84114 
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MEMORANDUM 
 
 
To  Utah State Building Board 
From:  Jeff Reddoor 
Date:  December 9, 2015 
Subject: Approval of Minutes of November 4, 2015 
 
 
Attached for your review and approval are the Minutes of the November 4, 2015, Building Board 
Meeting. 
 
 
JR: cn 
Attachments 



 

Utah State Building Board 
 

  
 

 
 
 

MEETING 
 

November 4, 2015 
 
  

 
MINUTES

 
Members in Attendance:    Members not in Attendance: 
Ned Carnahan, Chair     Kristen Cox, Ex-Officio 
David Tanner      Chip Nelson 
Fred Hunsaker     Gordon Snow 
Bob Fitch 
David Fitzsimmons 
 
Guests in Attendance: 
Jeff Reddoor Utah State Building Board 
Ken Hansen Department of Administrative Services 
Matt Lund    GOMB 
Bruce Whittington   Division of Facilities Construction & Management 
Jim Russell    Division of Facilities Construction & Management 
Lee Fairbourn    Division of Facilities Construction & Management 
Dorothy Taylor   Division of Facilities Construction & Management 
CeeCee Niederhauser  Division of Facilities Construction & Management 
Alan Bachman    Attorney General’s Office 
Nicole Alder    Attorney General’s Office 
Angela Oh    Legislative Fiscal Analyst Office 
Richie Wilcox    GOMB 
Ralph Hardy    USHE 
Rich Amon    USHE 
Ken Nye    University of Utah 
Mike Perez    University of Utah 
David Pershing   University of Utah 
Taylor Randall    University of Utah 
Reyu Gallacher   University of Utah 
Brad Uierig    University of Utah 
Dan Lundergen   U of U Hospital and Clinics 
Jason Perry    University of Utah 
Natalie Tippets   University of Utah 
Tiger Funk    Southern Utah University 
LuAnn Adams    Department of Agriculture and Food 
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Scott Ericson    Department of Agriculture and Food 
Jerry Jensen    Department of Corrections 
Matt Holland    Utah Valley University 
Val Peterson    Utah Valley University 
Frank Young    Utah Valley University 
Jennifer Evans   Department of Human Services 
Amy Mayberry    Company AP 
Tiffany Woods    Spectrum Engineers 
Chris Coutts    Architectural Nexus 
Jim Cavey    Jacobsen Construction 
James Kilpatrick   BNA Consulting 
Tracy Neale    GSBS Architects 
Jeff Palmer    Layton Construction 
Bryan Webb    Layton Construction 
Lyndy Lovelady   TSA Architects 
Kim Menge    TSA Architects 
Keri Hammond   Market Link 
Lori Haglund    VBFA 
Julee Attig    Reaveley Engineers 
Jackie McGill    Spectrum Engineers 
Heather Knighton   MHTN Architects 
Kris Bowser    VCBO Architects 
Stephanie McCarthy   EDA Architects 
Channing Alder   EDA Architects 
Kim Johnson    Design West Architects 
 
On Wednesday, November 4, 2015, the Utah State Building Board held a regularly scheduled 
meeting in Room W30 of the House Building on Capitol Hill in Salt Lake City, Utah.  Chair Ned 
Carnahan called the meeting to order at 9:07 am. 
 
 
 APPROVAL OF MINUTES OF SEPTEMBER 9, 2015, OCTOBER 7, 2015, AND 

OCTOBER 8, 2015, BOARD MEETINGS 
 
Chair Carnahan asked for comments or corrections to the Minutes and requested that each be 
voted on separately. 
 
MOTION: Bob Fitch moved to approve the Minutes of September 9, 2015.  The motion 

was seconded by David Tanner and passed unanimously.  
 
MOTION: David Fitzsimmons moved to approve the Minutes of October 7, 2015.  The 

motion was seconded by Fred Hunsaker and passed unanimously.  
 
MOTION: David Tanner moved to approve the Minutes of October 8, 2015 Business 

Meeting and Prioritization.  The motion was seconded by Bob Fitch and 
passed unanimously.  
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The following FY 2017 Non-State Funded Capital Development Projects were presented: 
 
 
 UNIVERSITY OF UTAH’S DAVID ECCLES SCHOOL OF BUSINESS EXECUTIVE 

EDUCATION BUILDING 
University of Utah President, David Pershing introduced the three non-state projects that would 
be presented to the Board and commented they had all been approved by the University 
Trustees, the Board of Regents, and were part of the University’s Master Plan.  He introduced 
Taylor Randall, Dean of the School of Business, to explain additional details.  Mr. Randall said 
the University is asking for permission for programming of the Executive Education Building and 
a recommendation to the Legislature for Design and Construction.  This proposed facility will 
house the growing Executive Education and MBA programs.  In addition, it will house the 
Career Management Center which will serve all graduates and undergraduates in the David 
Eccles School of Business as well as needed faculty space.  This facility will consist of 150,000 
square feet with part of this square footage as shell space.  Preliminary cost estimates are 
around $50 Million and paid through existing fees of executive programs and donor funding.  
Presently the University has $16,000,000 collected for this project.  No O&M is being requested 
 
MOTION: David Tanner moved to approve programming and design for the David 

Eccles School of Business and recommended that the project move 
forward to the Legislature for their consideration.  The motion was 
seconded by Fred Hunsaker and passed unanimously.  

 
 
 UNIVERSITY OF UTAH’S RED BUTTE GARDENS HORTICULTURE FACILITIES 

Mike Perez, Associate Vice President of Facilities Management reported this project will be a 
horticultural compound adjacent to Red Butte Gardens.  It will consist of Building A (the 
Administration Building), which consists of 13,400 square feet of conditioned space for offices, 
labs, records and maintenance facilities.  The project will also include roadway realignment and 
site work to allow for the future construction of Building B (the Storage Building), which will be 
5,150 square feet for interior equipment, materials and vehicle storage space.  The project 
budget of $5,300,000 will be funded by donor funds.  An additional operating budget of 
$100,000 per year for O&M will be paid by Red Butte revenue.  Jeff Reddoor clarified this 
project is not requesting any additional state funds, and should be approved for programming, 
design and construction. 
 
MOTION: Fred Hunsaker moved to approve the Red Butte Gardens Horticulture 

Facilities for programming, design and construction.  The motion was 
seconded by David Tanner and passed unanimously. 

 
 
 UNIVERSITY OF UTAH ECCLES CRITICAL CARE PAVILION 

Dan Lundergan, Executive Director of University of Utah Hospitals and Clinics explained the 
Eccles Critical Care Pavilion project is the build-out of existing shell space into 8 additional 
MICU patient rooms, 2 bathrooms, a nurse station, medication room, and storage room to 
support patient care at the existing Medical Intensive Care Unit on Level 4 of the Eccles Critical 
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Care Pavilion.  The proposed budget is $3,003,945 and will be funded by hospital funds.  No 
state O&M is being requested. This expansion will relieve the shortage of beds in the critical 
care unit.   
 
MOTION: David Fitzsimmons moved to approve the Eccles Critical Care Pavilion for 

design and construction.  The motion was seconded by David Tanner and 
passed unanimously. 

 
Chair Carnahan requested the Department of Agriculture come forward to present their 
information to the Board and noted that Utah Valley University would present their non-state 
projects when they arrived at the meeting. 
 
 
 FOLLOW-UP FOR THE DEPARTMENT OF AGRICULTURE AND FOOD’S WILLIAM 

SPRY BUILDING REPLACEMENT 
Luann Adams and Scott Ericson followed up with answers to some additional questions from 
the October Board Meeting.  Ms. Adams reported since the last meeting, the Department has 
completed several studies on the existing William Spry Building which include:  structural 
evaluation and building performance, tier-one seismic study, and site analysis on the Redwood 
Road and Taylorsville proposed locations to compare compatibility to Department needs.  In 
addition, technical analysis of soil conditions on both sites, space needs study, growth 
projection analysis, and confirmation of CBE costs were also completed.  This proposed new 
building for the Department of Agriculture needs to accommodate the numerous meetings of 
Board and Commissions with members of the public, and provide easy access to Capitol Hill as 
well a close proximity to collaborative agencies such as DEQ, DNR and the Health Department 
located on Redwood Road.  Kathy Wheadon from CRSA explained the conditions of the William 
Spry Building which was built in the 1980’s prior to the changes in seismic code and as a result 
has significant structural deficiencies.  In addition, there are space deficiencies, weak thermal 
performance which can affect critical lab work, security issues, problems with ADA compliance 
and water leaks in the building.  The Department prefers building the new structure on the 
existing site, however, they would be willing to accept another location if the Board prefers.  
There were issues with parking and the purchase of some additional properties if the existing 
Agriculture site is used; however, these problems could be worked out with SLC and an existing 
homeowner.  The previous request was for just under $27 Million.  However, with the new cost 
estimate, seismic study, and geotechnical investigation, estimates have increased to $28.3 
Million for this building.  Jeff Reddoor said the Board would not make adjustments to their 
prioritization; however, they will make note of this new information.  This report was for 
information only.   
 
 
 
 UTAH VALLEY UNIVERSITY’S AUTISM BUILDING 

President Matthew Holland explained Utah Valley has one of the highest rates of autism in the 
nation.  UVU would like to construct a facility that addresses the needs of the community with a 
center that educates teachers, families, community leaders and first responders in “how to 
respond to autism.”  The University has launched an Autism Studies Program as part of their 
University curriculum which is focused on education and social work components.  This Autism 
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Building would give support to the program with a 15,323 square feet building layout and include 
a pre-school laboratory classroom, a grades 1 – 3 laboratory classroom, therapy rooms to assist 
with counseling and assessment, social skill and family support activities, sensory rooms, 
playgrounds and landscapes, observation facilities, and demonstration classrooms.  The 
construction costs are $4,479,000 to build and soft costs of $1,721,000; resulting in a total 
project cost of $6,200,000.00.  No state funds will be used for construction or O&M requested 
for this facility.  This project has been approved by the Board of Regents.  This facility will be a 
joint operation with the School of Humanities and the School of Education.  As result, it will be 
located next door to the School of Education and be very accessible to the community.  Board 
members expressed concern that this facility, noted as an expansion to the School of 
Education, was not on the master plan.  UVU agreed to return with an updated master plan at a 
future. 
 
MOTION: David Tanner moved to approve Utah Valley University’s Autism Building 

for design and construction.  The motion was seconded by Bob Fitch and 
passed unanimously. 

 
 
 UTAH VALLEY UNIVERSITY’S BASKETBALL PRACTICE FACILITY 

Val Peterson, Vice President of Finance and Administration requested approval for a 12,200 
square foot Basketball Practice Facility.  They envision this will be connected to the UCCU 
Center which will allow athletic teams to continue to use the locker room in the adjoining facility.  
The project will consist of a 1-1/2 court practice area, a strength and conditioning area, and 
some offices for the men’s and women’s basketball programs.  Currently, the UVU teams use 
the UCCU Center for practices; however, this center is a multi-purpose facility that is booked 
consistently for other events.  With the addition of load-in and load-out days for the Center, 
there is a limitation to the number of days the teams can use this facility for practices.  Total 
project cost is $3.2 Million for this non-state project.  No state O&M is being requested.  
 
MOTION: Bob Fitch moved to approve Utah Valley University’s Basketball Practice 

Facility for design and construction.  The motion was seconded by Fred 
Hunsaker and passed unanimously 

 
 
 REQUEST FOR APPROVAL OF UTAH STATE SPACE STANDARDS 

DFCM Assistant Director Jim Russell presented the revised State Space Standard with recent 
updates and input from state agencies.  There is a proposed UCI (Utah Correctional Industries) 
revision to this standard.  Utah Code 63G-68-804 (which is part of the procurement code) 
requires state agencies in need of free-standing furniture to use UCI products if they can be 
produced and delivered, at a comparable cost.  Exceptions to this requirement must be obtained 
from Alan James, Director of UCI, and the head of procurement authority, which would be 
DFCM or Higher Ed.  The new space standard presented today is based on the use of modular 
furniture which is more efficient.  However, recent revisions include additional office layouts 
using free-standing furnishings and the addition of notes indicating UCI furniture should be 
considered first for these types of layouts.  The statute for UCI will be put in an appendix and 
referenced in the document.  There are other provisions in the document which allow for 
deviations from the standard.  Mr. Russell commented the old space standard used seniority to 
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determine the type of office space assigned to an employee; however, the new standard follows 
the trend where function and need are used to determine office space assignments.   
 
MOTION: David Tanner moved to approve the Utah State Space Standards with the 

incorporated adjustments.  The motion was seconded by Bob Fitch and 
passed unanimously 

 
 
 ADMINISTRATIVE REPORT FOR UNIVERITY OF UTAH 

Ken Nye from the University of Utah reported there were 16 professional services agreements 
and 14 construction contracts which were all fairly standard.  There was no activity with the 
Project Reserve Fund this month.  The increases in the Contingency Reserve Fund show the 
amounts budgeted for contingency for the FY 16 Capital Improvement Funds approved for the 
University.  The fund had one minor decrease of $8,000 for the HPER Chiller Plant Project 
which covers the cost of several design omissions and a small unforeseen condition. 
 
Chair Carnahan acknowledge that Utah State could not attend the Board meeting today and will 
give their report next month. 
 
 
 ADMINISTRATIVE REPORT FOR THE DEPARTMENT OF TRANSPORTION 

UDOT will present their quarterly report in January. 
 
 
 ADMINISTRATIVE REPORT FOR DFCM 

Bruce Whittington, DFCM Interim Director, reported DFCM has processed 10 leases during this 
reporting period – 2 for new space and 8 were renewals for existing leases.  There were 62 
professional service agreements and 74 construction contracts. Of those construction contracts, 
two used a small amount of Project Reserve Funds toward the projects.  There was minimal 
activity for the Contingency Reserve Funds.  The Capital Development Project Reserve Fund 
had transfers to nine projects and received funds from one project – with a current balance of 
$2.1 Million.  The Contingency Improvement Fund had transfers to 14 projects and received 
funds for seven projects – with a current balance of $4.2 Million.  There was minimal activity in 
the Project Reserve Funds.  The Capital Development Fund continues to have a $1.8 Million 
balance with no activity this month.  The Capital Improvement Project Reserve Fund has a $5.2 
Million balance with small amounts of activity this reporting period. 
 
 
 
 2016 BUILDING BOARD MEETING SCHEDULE 

 
Jeff Reddoor presented the 2016 schedule for the Board.  The Board will have a Business 
Meeting next month in addition to their regular Board meeting.  This additional meeting will 
provide annual Open and Public Meeting Training and an opportunity to discuss the goals and 
strategic plans for the Board as discussed at the DAS/DFCM/Building Board Retreat. 
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 ADJOURNMENT 

 
MOTION: Bob Fitch moved to adjourn the meeting.  The motion was seconded by 

David Tanner and passed unanimously. 
 
The meeting adjourned at 10:42 am. 
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MEMORANDUM 
 
 
To:  Utah State Building Board 
From:  Jeff Reddoor 
Date:  December 9, 2015 
Subject: Grant Elementary Building Purchase for the Utah Schools for the Deaf and 

Blind 
Presenter: Joel Coleman, Superintendent for USDB 
 
 
Recommendation 
Jeff Reddoor requests the Board consider the Grant Elementary Building Purchase for the Utah 
Schools for the Deaf and Blind.  
 
Background 
A Nebo School District surplus building has recently become available to the USDB.  This 
building has presently been appraised at $2.2 Million.  USDB can purchase this 30,816 square 
foot elementary school building on four acres for $1.2 Million which will consist of ten 
classrooms, auditorium, administrative office, playground, student drop-off, and fleet parking. 
No additional O&M funding is being requested for this structure.  This property purchase will 
allow USDB to better serve the special needs children of Utah and Juab County, establish a Utah 
County Operation Center, and eliminate the need to transport some students to the Salt Lake 
County location. 
 
 
JLR: cn 
Attachments 



Grant Elementary School 
(Schools for the Deaf and the Blind)

FY17 One Time Supplemental IFR



USDB Business Office

Purpose/Justification:

● Nebo district surplus building, recently became available
● Small school - ideal for USDB needs
● Discounted price
● Better for children
● Increasingly difficult to find space for USDB 
● Growing population in Utah and Juab counties
● Replaces inferior portable classrooms 
● Eliminates need to transport students to SLCo 

Specific Requirements/Programming:

● 30,816 sf elementary school building (4 acres) with 10 
classrooms, auditorium, administrative office, playground, 
student drop-off, fleet parking, etc.

● No additional O&M costs

● Building appraisal = $2.2M

● Requirement:
         $1,200,000.00 (One Time)

Performance Measures/Projected Outcomes:

● Utah County students will have access to educational 
programs comparable to other urban regions

● Establishes a permanent Utah County operation center, 
reduces need to work from home offices

● Builds USDB capacity to provide a Free and Appropriate 
Public Education (FAPE) to our special education 
students as mandated by the federal IDEA. 

Impact if not Funded:

● Facility continues to dictate services instead of student 
needs, not in the best interest of children

● Continued transport of some students to SLCo
● Use inferior portable facilities year to year
● No plan for future growth in the central region
● Loss of unique savings opportunity and valuable community 

partnership
● Some educators continue to work without office space

Grant Elementary Building (One Time)



Current Utah County Facilities



The Grant School
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MEMORANDUM 
 
 
To:  Utah State Building Board 
From:  Jeff Reddoor 
Date:  December 9, 2015 
Subject: Request for Approval to Fund a Campus Master Plan for Snow College 
Presenter: Gary Carlston, President of Snow College 
 
 
Recommendation 
Jeff Reddoor requests the Board approve a request from Snow College to fund a new Campus 
Master Plan.  
 
Background 
Snow College would like to commission VCBO Architecture to provide design services for a 
Campus Master Plan for the Ephraim and Richfield campuses.  The design services fee will be 
$65,410.00 with additional reimbursable costs for travel expenses and deliverables of $2,170.00.  
Upon Board approval, funding will be provided from the DFCM planning fund. 
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September 15, 2015 
 
 
Gary Carlston 
President 
Snow College 
150 E College Avenue 
Ephraim, UT 84627 
 
RE: Snow College Master Plan 
 
President Carlston: 

VCBO Architecture will provide design services for a Campus Master Plan for Snow College, both 
the Ephraim and Richfield campuses.  In providing these types of services on numerous higher 
education campus in Utah, VCBO will be able to provide the leadership for Snow College with an 
excellent Master Plan.  We understand the scope of the project as follows:  
 
Scope of Work: 
 

Provide Services for a Campus Master Plan for Snow College (Ephraim and Richfield 
campuses). The planning services are proposed to include the following tasks in order to 
produce a master plan for Snow College: 

 
1. Conduct an Executive Committee Meeting to discuss the process and schedule and key 

project stakeholders.  

 Establish an agenda and questionnaire for visioning meetings.  

 Distribute questionnaire to key project stakeholders.  
 

2. Conduct a Visioning Meeting for the Richfield Campus (held on campus) to meet with the 
Steering Committee, define goals and the vision for campus and meet with individual 
program stakeholders to define infrastructure growth needs. (This meeting may include a 
public outreach component.).  Our mechanical, electrical and civil engineers will meet with 
the Snow College facilities department at this same time to understand utility 
infrastructure, future utility needs and maintenance issues. 

 
3. Conduct a Visioning Meeting for the Ephraim Campus (held on campus) to meet with the 

Steering Committee, define goals and the vision for campus and meet with key 
stakeholders to define infrastructure and growth needs.  

 Assemble findings from visioning meetings to guide an Executive Committee meeting 
and establish planning goals and a vision for Snow College.  

 
4. Hold an Executive Committee Meeting to discuss the findings from the visioning meetings.  

 
5. Conduct 2 interim planning update meetings with the Executive Committee as well as 

both Steering Committees to progress the master plan and review findings.  

 For the purpose of optimizing the planning fees, interim presentations of the master 
plan progress will be held via video conference. The presentation of the master plan 
progress beyond the Steering Committee members will be made by Steering 
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Committee members to key representatives, as determined by the Executive 
Committee.  

 
6. Conduct a Master Plan Findings session, held at both the Richfield and Ephraim 

Campuses, to present the Master Plan Findings. 

 Final comments will be received at these meetings, followed by a discussion of 
findings with the Executive Committee 

 The Richfield Campus meeting may include a public outreach component.  
 

7. Finalize Master Plan and deliver via digital format.  

 All correspondence, and the final deliverable is anticipated to be in a digital format for 
this project.  

 
Fee: 

 
Based on the scope of work above, VCBO proposes the following fees:  
 
Master Plan Meetings and Workshops: $12,460.00 
Production Hours: $31,950.00 
Estimated Engineering Fees: $21,000.00 
Design Services Fee: $65,410.00 
 
Additional Reimbursable Costs: 
Travel Expenses (4 trips to Richfield): $840.00 
 (3 trips to Ephraim): $630.00 
Deliverables (Master Plan Booklet) Each: $700.00 
 
 

Acceptance: 
 
Should you have any questions regarding our proposal referenced above, please do not hesitate to 
contact me.  If this proposal meets with your approval, please sign and return it to our office.  When 
accepted, this proposal will serve as a mutual commitment between VCBO Architecture and the 
Snow College for the above outlined services and fees.  Work will commence upon receipt of the 
signed agreement.  
 
 
By:       
 Derek Payne, Principal 
 VCBO Architecture, L.L.C. 
 
APPROVED: 
 
 
By:           
 Gary Carlston    Date  
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MEMORANDUM 
 
 
To:  Utah State Building Board 
From:  Jeff Reddoor 
Date:  December 9, 2015 
Subject: Utah State University’s Space Dynamics Lab C4ISR Facility Phase II, a Non-

State Funded Project 
Presenter: David Cowley, USU Vice President of Business and Finance 
 
 
Recommendation 
Jeff Reddoor requests the Board approve Utah State University’s Space Dynamics Lab C4ISR 
Facility Phase II, a Non-State Funded Project.  
 
Background 
The Space Dynamics Lab (SDL) on the USU Campus is one of 14 University Affiliated 
Research Centers in the nation.  The SDL lab is charged with applying basic research to the 
technology challenges presented in the military and science arenas such as tactical sensors, 
support hardware, data compression, ground stations and exploitation software, flight testing and 
planning, and cyber security.  The C4IST System Division of the SDL develops advanced 
intelligence to support communications systems.  Currently C4ISR is housed in four separate 
building on campus with three of the four buildings being leased.  The division has reached 
maximum capacity and is limiting new growth to the foundation, and as a result, USU would like 
to expand this facility by adding a new C4ISR Building on their campus.  The building will be 
constructed in four phases with phase II being combined with phase I.  The new phase will 
consist of 37,500 GSF at a cost of $12 Million and will include new space for offices, electronics 
and computer testing laboratories, computer server rooms, conference rooms and a marketing 
board room.  No state O&M is being requested for this project.  This project will be funded with 
proceeds from bonds issued under USU’s existing Research Revenue System. 
 
JLR: cn 
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Project funded with 
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System 

THE PROJECT 

FY2017 Other Funded Capital Development Project Request 



 
 

 
 PRELIMINARY COST (not to exceed) $12,000,000 

  
 TOTAL PROJECT SPACE (GSF)            37,500 
  New space (GSF) 37,500 
  Remodeled space (GSF) 0 
  Space to be demolished (GSF) 0 
 
 INCREASE IN STATE FUNDED O&M $0 
 OTHER SOURCES OF FUNDING $0 

            
 OTHER FUNDED REQUEST                     $12,000,000 

 

 

PROJECT 
BUDGET 

FY2017 Other Funded Capital Development Project Request 



 - 1 - 

FY 2017 
Non-State Funded Capital Development Project Request 

 
 
Agency/Institution:  Utah State University 
 
Project Name:   USU Space Dynamics Lab C4ISR Facility Phase II 
 
Agency/Institution Priority:   __________ 
 
Preliminary Cost Estimate:   $12,000,000 
 
Total Project Space (Gross Square Feet) 37,500 GSF 
 
 New Space (Gross Square Feet)  37,500 
 Remodeled Space (GSF)  0 
 Space to be Demolished (GSF)  0 
 
 
Increase in State Funded O&M  $0  
 
 
New Program Costs    $0 
 
 
New FTEs Required for O&M   
  
 
New FTEs Required for Programs  0 
 
 
Sources of Funding    $12,000,000 
 
Bonds. 
 
Previous State Funding   $__0_______________ 
 
 
Existing Facility: 
 
Existing Space (square feet) Currently Occupied 0 
 
This project will be a new building on the USU Innovation Campus, and will be combined with Phase I. 
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Project Description: 
 
The Space Dynamics Lab (SDL) is one of 14 University Affiliated Research Centers (UARCs) in the nation. 
The SDL facilities are located at the USU Innovation Campus in Logan, Utah. Charged with applying basic 
research to the technology challenges presented in the military and science arenas, SDL has developed 
revolutionary solutions that are changing the way the world collects and uses data.  
 
SDL develops advanced intelligence, surveillance, and reconnaissance (ISR) technologies to support a wide 
variety of command, control, communications, and computer (C4) system needs. The hardware and software 
solutions created by our C4ISR Systems Division cover all aspects of this field—from real-time data 
acquisition to end-user data exploitation. The division’s core technologies include:  
 
• Ground Stations and Exploitation Software  
• Tactical Sensors  
• Support Hardware  
• Data Compression  
• Flight Testing and Planning  
• Cyber Security  
 
The C4ISR Systems Division excels in the development of innovative solutions, rapid prototyping, and 
successful system integration for both proof-of-concept testing and field deployment.  
 
The building will be constructed in a total of four phases, with Phase I and phase II construction combined. 
The C4ISR building Phase II will add up to 37,500 GSF to Phase I of the project.  
 
The C4ISR building will include offices, electronics and computer testing labs, computer server rooms, 
conference rooms, and a marketing board room. The building will require a high level of security. It will have 
SCIF (secure) space, with redundant power, and intensive HVAC cooling requirements. 
 
Project Justification: 
 
SDL seeks to add a new C4ISR building on the Innovation Campus because the C4ISR Division’s existing 
foundation facilities have reached max capacity and are limiting new growth to the foundation. Currently 
C4ISR is housed in four separate buildings on the Innovation Campus. Three of the four buildings are being 
leased and barely meet the program’s needs. Extensive remodeling has been required on these leased buildings. 
Along with the foundation facilities, the leased buildings are now at their maximum capacity requiring 
additional space to be acquired which will include building modification to meet SDL’s needs. This new 
facility will bring the C4ISR division back together and eliminate the need for building modifications. 
 
Planning/Programming: 
 
A pre-programming feasibility study has been completed for the C4ISR facility. The study has established the 
purpose and need for the new facility by documenting current space usage and growth projections for the 
C4ISR Division. The study includes a detailed cost breakdown, space summary, preliminary site analysis, 
diagrammatic floor plans, and conceptual images. 
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Site and Infrastructure: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
C4ISR Site at the USU Innovation Campus. Image courtesy CRSA Architects 
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Photographs and Maps: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Artist Concepts. Images courtesy CRSA 



Utah State Building Board 
 

 
 
Gary R. Herbert    

            Governor 4110 State Office Building 
 Salt Lake City, Utah 84114 

 Phone  (801) 538-3018 
 Fax  (801) 538-3267 

 
 

MEMORANDUM 
 
 
To:  Utah State Building Board 
From:  Jeff Reddoor 
Date:  December 9, 2015 
Subject: Request for Approval of the Syracuse Liquor Store for the Department of 

Alcoholic Beverage Control 
Presenter: Sal Petilos, Director of DABC 
 
 
Recommendation 
Jeff Reddoor requests the Board approve the request of the Syracuse Liquor Store for the 
Department of Alcoholic Beverage Control.  
 
Background 
In 2013 a team of students from the University of Utah, David Eccles School of Business 
conducted a store need analysis for the DABC.  The team recommended the department build 12 
new stores at that time in order to meet the needs of the public for alcohol consumption.  The 
Syracuse/Clearfield/Layton area was specifically identified as a feasible location for a new store.  
With increased growth in the area, as well as greater demand and revenues for the DABC Stores 
in Layton and Roy, the Syracuse store will ease the pressure on these present locations in Davis 
County.  The city of Syracuse has conducted preliminary studies of possible locations and has 
suggested several sites along Antelope Drive as a possible location, taking into consideration the 
volume of traffic and proximity requirements.  This new store will be 12,000 GSF with a 
preliminary cost estimate at $5 - $6 Million.  Funding will come from DABC revenues.  State 
O&M is being requested for this project.   
 
 
JLR: cn 
Attachments 
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FY 2017 Capital Development Project Request 
& Feasibility Statement 

 
Note: In order to facilitate brevity, instructions in italics should be deleted in the submitted document. 
 
Type of Request:  State Funded  Non-State Funded 
    Non-State Funded with O&M Request  
 
Agency/Institution:  Utah Department of Alcoholic Beverage Control 
 
Project Name:   Syracuse Liquor Store 
 
Agency/Institution Priority:  1 
 
Project Scope: 
 

Total Project Space (Gross Square Feet)   12,000 
 

 New Space Requirement (Gross Square Feet) 12,000 
 Remodeled Space (GSF)    0 
 Space to be Demolished (GSF)   0 
 
Types of Space - Describe the types and amounts of space proposed to meet the 
programmatic requirements. 

 
Capital Funding: 
 

Preliminary Cost Estimate:   $ 5,000,000 - $6,000,000 
 

Include comparable costs for two to three buildings of similar size and function. Provide 
names and locations of comparable facilities. 
 
Insert preliminary construction budget estimate (CBE) statement of DFCM opinion of 
viability cost estimate  

 
Previous State Funding   $ 0 
Identify state funding previously provided for this project; i.e., planning, land purchase, 
etc. 

 
Other Sources of Funding   $ 5,000,000 - $6,000,000 
Identify other sources of funding such as donations, federal grants, and debt and indicate 
whether that funding is in hand.  If debt is proposed for the project, identify the funding 
source for its repayment. 

 
FY 2017 Requested Funding   S 0 
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Ongoing Operating Budget Funding: 
 

Increase in State Funded O&M: $ 41,000      ________% of total O&M 
This amount will be based on the O&M funding formula that was approved by the 
Building Board and the Board of Regents. 

 
o If applicable, describe all alternate proposed sources of O&M funding. 

(fees, tuition, usage charges, etc.)   
 

o Explain why this project should receive ongoing state funding, including 
O&M and future capital improvement funding. 

 
o Other than the State requirement to comply with the high efficiency 

building standard, describe any other strategies that you plan to employ in 
the facility that will make its operation more efficient. 

 
 

New Program Costs:    $ 557,400 
Estimate the cost of new or expanded programs and services that will result if the project 
is funded and provide a brief description of the additional program costs and anticipated 
funding sources below.  This should include any operating budget increase that will be 
required, other than O&M, in order to operate the programs that will be housed in the 
requested facility.  If this request will make existing state space available for alternative 
uses, the above estimate should also include the estimated cost of new or expanded 
programs and services that will be housed in this vacated space. 

 
New FTEs Required for O&M and Programs O&M 0      Programs 9 
Provide a separate estimate of the number of new employees that will be required for 
O&M and for program purposes if the project is funded.  Provide a brief description 
below; i.e., staff for new or expanded programs or to maintain the facility.  This includes 
any FTE that will be paid for from Increased O&M Funding or New Program Costs 
noted above. 
 

Existing Facility: 
 
How is the existing program housed?  Why is the existing facility not able to meet your needs?  What 
is the proposed use or disposition of the existing facility if your request is funded?  
 
Where applicable, if the proposed facility is not intended to be replacement space, (existing 
facility serving this function will not be demolished) describe the future use of the existing 
facility.  Include functions to be served, costs of remodeling or expansions as well as the amount 
of deferred maintenance and code compliance that will need to take place in the existing facility 
to enable it for continued use. 

 
Existing Space (square feet) Currently Occupied ____________________ 
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Project Executive Summary: 
 
The proposed project will assist the DABC meet its statutory mission of “reasonably satisfy 
demand” for alcoholic beverages. 
 
The department currently has 44 Liquor and Wine Stores with another in West Valley scheduled 
to open in September 2016. The DABC is currently 18 stores below what the statutory formula 
which determines the number of stores that DABC is allowed to have indicates. Based on current 
population estimates, the DABC should have 62 Wine and Liquor Stores. 
 
In 2013, a team of students from the University of Utah, David Eccles School of Business to 
conduct a store needs analysis for the DABC. The team recommended that the department build 
twelve new stores at that time. The study indicated that the DABC could benefit from building 
two stores in the Davis County area. The Syracuse/Clearfield/Layton area was specifically 
identified as a feasible location for a new store. 
 
Department sales are growing. In the period FY 2010 – FY 2015, gross revenue in the Davis 
County Stores – Bountiful and Layton – grew by approximately 54.4%. The stores in close 
proximity to the proposed location have also experienced growth. During the same period, the 
Roy store’s gross revenue grew by approximately 43 percent. Gross revenue at the Layton store 
likewise grew by approximately 39%. The addition of a store in Syracuse will reduce demand 
pressure on the Roy and Layton stores and assist in the department’s efforts to meet demand as 
the county grows. 
 
Feasibility/Planning: 
 
An additional store will help the DABC to more easily meet demand for alcoholic beverages in 
Davis County. As previously indicated, a 2013 needs analysis conducted by a team of University of  
Utah David Eccles School of Business students recommended that the DABC build an additional 12  
stores to meet statewide demand. The project helps to address an identified need for additional stores 
and will be located in an area identified as needing a store.  
 
The department has seen significant increases in sales when new stores have come online in the past. 
We believe that increases are partially the result of increased floor sales area with a commensurate   
increase in products displayed, better parking, and usually better site location and visibility. 
 
The possibility of a project in Syracuse is in its infancy. The Department recently received notice of 
the city’s interest and willingness to have a State Liquor & Wine Store within its boundaries. The 
department has only been able to conduct a preliminary and cursory consideration of possible 
locations.  The City’s Office of Economic Development has suggested several sites along Antelope 
Drive, a main thoroughfare, taking into consideration the volume of traffic and proximity 
requirements.  
 
 



 - 4 - 

Land Bank Acquisition Requests: 
Requests for purchase of land from funds to be appropriated by the State Legislature for future 
use by an agency or institution will be evaluated based upon approved programmatic planning 
and facilities master plan requirements of the agencies and institutions.    
 

General Considerations - Provide detail for the following considerations that will be 
taken into account in evaluation of these requests. 

 
o Location and description of the property including any existing permanent 

structures. 
 

o Current availability of the land and “time sensitivity” of the window of 
opportunity for its purchase. 
 

o Intended use of the land and its relative importance in the context of the agency or 
institutions role and mission assignment and strategic plan for the future. 
 

o Suitability of the property for the intended use (ingress/egress, proximity of 
utilities, percentage of buildable area, geo-technical, etc. where applicable). 
 

o Reasonableness of cost as determined by an appraisal or other reasonable 
estimate of the value of the land. 
 

o Condition of the land, including the potential liability of the institution pertaining 
to clearing the property, potential existence of hazardous waste, greenhouse gas 
emissions, etc. 
 

o Condition and potential use of existing structures, if any. 
 

UCAT Statutory Requirements - State statute specifies that the State Building Board 
must determine that the requirements of UCA 53B-2a-112 have been met before it may 
consider a funding request from the Utah College of Applied Technology  pertaining to 
new capital facilities and land purchases.  UCAT requests for such purchases should 
describe in detail how each of these statutory requirements have been met including: 
inclusion of letters from school districts stating that they do not have space available for 
UCAT use; an inventory/utilization report of the current UCAT space; a summary of the 
ATE programs being offered by the college campuses in the UCAT area and copies of 
current cooperative agreements or a summary of efforts to develop such agreements. 
 

Photographs and Maps: 
 
Photographs and other graphics justifying the project and/or maps showing where the facility will 
be located are requested to be submitted in electronic format if possible.  These should help explain 
the project and justify why it should be funded. 
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Scoring Analysis for Building Board Request Evaluation Guide: 
 
Please provide the following justification to aid the Building Board and DFCM in applying the 
attached Capital Development Request Evaluation Guide.   
 
1. Existing Building Deficiencies and Life Safety Concerns 
 If the request involves the renovation or replacement of an existing state owned facility, 

provide a summary (one page maximum) of critical life safety and other deficiencies in the 
existing facility.  Address the potential impact and probability of occurrence of life safety 
deficiencies.  Coordinate with assigned DFCM staff to identify the extent to which the project 
addresses documented deficiencies in the existing facility.  Document the extent of existing 
nonfunctional or dilapidated space. 

 
2. Essential Program Growth 

Summarize demographic data which justifies the scope of the project including any increased 
space requested.  Document the extent of any existing shortages of space.    Attach the source 
and date of demographic data.  Examples of demographic data that may be used include 
workload, enrollment, and population changes. 

 
3. Cost Effectiveness 
 If an alternative approach is being suggested that is less costly than a standard approach, 

demonstrate the immediate and long term savings of the alternative approach.  Conversely, if 
a more expensive cost approach is being suggested explain why.   

 
4. Project Need:  Improved Program Effectiveness and Support of Critical Programs/Initiatives 
 Demonstrate how the requested project will improve the effectiveness and/or capacity of the 

associated program(s) and thereby improve the delivery of services. Demonstrate the 
criticality of the program or initiative that will be supported by the requested project.  
Demonstrate how the requested project supports a critical state program or initiative. 

 
5. Alternative Funding Sources 
 Document, by category, the amount of alternative funding that is in hand, the amount for 

which enforceable commitments have been obtained, and any additional amount for which 
alternative funding is being sought.  With the exception of donations, identify any timing 
constraints associated with the alternative funding. 

 
 

5-Year Plan 
 

Please list below the anticipated State Funded Capital Development projects planned for your 
agency/institution over the next five years.  Include a short one paragraph 
description/justification of each project and the approximate cost of the project.  
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Project #1: Add new store in Salt Lake County area west of I-15. University of Utah, David 
Eccles School of Business needs analysis identifies this area requiring the most stores for DABC 
to meet demand. Estimated Project Cost:   
 
Project #2: Relocate Miller Avenue Store (#14) to a more visible location good parking. 
Estimated project Cost:  
 
Project #3: Add new store in Farmington/Kaysville area. University of Utah, David Eccles 
School of Business needs analysis identifies this area as needing a store for DABC to meet 
demand. Estimated Project Cost: 
 
Project #4: Expand Foothill Store (#4). The current building is approximately 4,240 sq. ft. The 
building is leased and DABC would work with the current landlord to expand the building. The 
lease would increase by approximately ??? per year. 
 
Project #5: Combine Avenues Store (#12) with Metro Wine Store (#35) into one store with 
adequate parking for customers and employees. Estimated Project Cost: 
 
 
 
CBE* 
 
 
 
 
 
 
 
 
 
 
 
 
*Note:  After the Building Board’s prioritization process, DFCM may verify the project 
preliminary cost estimate.   



Capital Development Projects

Capital Budget Estimate (CBE)

DFCM Form Date 8/09/05

Project Name: NEW ABC LIQUOR STORE FY 2017
Agency/Institution:
Project Manager:

Cost
$ Amount Per SF

2,320,047$       $193.34
Utility Fee Cost 81,462$            $6.79

162,925$          $13.58
27,154$            $2.26

High Performance Building 38,874$            $3.24
2,630,462$       $219.21

149,100$          
20,000$            

250,576$          
1,500,000$       

100,000$          
37,000$            
26,305$            
35,000$            

169,705$          
-$                      

3,946$              
1,315$              

30,000$            
-$                      

50,000$            
40,000$            

Total Soft Costs 2,412,947$       $201.08

   TOTAL PROJECT COST 5,043,409$       $420.28

-$                      

Other Funding Sources (Identify in note) -$                      

5,043,409$   

Project Information
Gross Square Feet 12,000                            Base Cost Date 11-Sep-15
Net Square Feet 10,800                            Estimated Bid Date 1-Jun-17
Net/Gross Ratio 90% Est. Completion Date 28-Feb-18

Last Modified Date 1-Sep-15
Print Date 12/2/2015

REQUEST FOR STATE FUNDING

Information Technology:

Soft Costs:

Pre-Design/Planning

Testing & Inspection

Hazardous Materials

Property Acquisition

Utah Art (1% of Construction Budget)

Design

Legal Services (0.05% of Construction Budget)

ABC
Mueller

Site Cost

Cost Summary
Facility Cost

Additional Construction Cost

Notes

Previous Funding

DFCM Management
User Fees

Builder's Risk Insurance (0.15% of Construction Budget)

Commissioning
Other Costs

Furnishings & Equipment

Total Construction Cost

Contingency
Moving/Occupancy



Capital Development Projects
CBE Details

DFCM Form Date 8/09/05

Project Name: NEW ABC LIQUOR STORE
Agency/Institution:
Project Manager:

Description Explanation Units Unit Cost Cost Escalated Cost

Facility Cost GSF
New Facility Cost Details:
New retail store - mid level construction and 
finishes also includes site costs

12,000               178$                 2,136,000$                   2,320,047$              

-$                              -$                         
-$                              -$                         
-$                              -$                         
-$                              -$                         
-$                              -$                         

   Subtotal - New Facility Costs 12,000               2,136,000$                   2,320,047$              

Remodel Facility Cost Details:
-$                              -$                         
-$                              -$                         
-$                              -$                         
-$                              -$                         
-$                              -$                         
-$                              -$                         

   Subtotal - Remodel Facility Costs -                     -$                              -$                         

     TOTAL FACILITY COST 12,000          2,136,000$            2,320,047$        

Utility Cost Details:
Impact and connection fees 1                        75,000$            75,000$                        81,462$                   

-$                              -$                         
-$                              -$                         
-$                              -$                         
-$                              -$                         
-$                              -$                         
-$                              -$                         

     TOTAL UTILITY FEE COST 75,000$                 81,462$             

Additional Construction Cost Details:

Demolition
In the event that the property purchased has 
a structure on it like the SLC win store, 
Tooele, and Harrisville stores

1                        125,000$          125,000$                      135,771$                 

25,000$                        27,154$                   
-$                              -$                         
-$                              -$                         
-$                              -$                         
-$                              -$                         

     TOTAL ADDITIONAL CONSTRUCTION COST 150,000$               162,925$           

Site Cost Details: -                                                                  
-$                              -$                         -                  

Site signage 1                        25,000$            25,000$                        27,154$                   
-$                              -$                         
-$                              -$                         
-$                              -$                         
-$                              -$                         
-$                              -$                         
-$                              -$                         
-$                              -$                         
-$                              -$                         
-$                              -$                         
-$                              -$                         

     TOTAL SITE COST 25,000$                 27,154$             

HIGH PERFORMANCE BUILDING yes 35,790$                 38,874$             

      TOTAL CONSTRUCTION COST 2,421,790$            2,630,462$        

OTHER PROJECT INFORMATION:
Total Net Square Feet: 10,800                                                            
Base Cost Date: 9/11/2015
Estimated Bid Date: 6/1/2017
Estimated Completion Date: 2/28/2018
Last Modified Date: 9/1/2015
Inflation Escalation Factor Included: 5.00%
Location Factor Included: 0.00%

Hazardous Materials Cost Details:
Pre-Construction Survey 1                        10,000$            10,000$                        10,500$                   

-$                              -$                         
Plan and Monitoring 1                        10,000$            10,000$                        10,500$                   

-$                              -$                         
Abatement/Removal 1                        122,000$          122,000$                      128,100$                 

-$                              -$                         
     TOTAL HAZARDOUS MATERIALS COST 142,000$               149,100$           

Pre-Design/Planning:
Planning Fund Reimbursement -$                              

-$                              
Programming -$                              

-$                              

ABC
Mueller

If N/A, change YES to NO. To supercede 1-
1/2% calculation enter amount in unit cost



Capital Development Projects
CBE Details

DFCM Form Date 8/09/05

Environmental Assessment -$                              
-$                              

Geotechnical Investigation/Surveys 1                        10,000$            10,000$                        
Alta Survey 1                        10,000$            10,000$                        

     TOTAL PRE-DESIGN/PLANNING COST 20,000$                 

Design Costs:
A/E Design Fees .

DFCM AE fee calculator 1                        219,000            219,000$                      
-$                              
-$                              
-$                              
-$                              

   Total A/E Design Fees 219,000$                      

Additional Printing Costs 10                      500$                 5,000$                          
High Performance Design yes 6,576$                   

Value Management Costs 1                        20,000$            20,000$                        
-$                              

     TOTAL DESIGN COST 250,576$               

Property Acquisition:
New 1.5 acre site in SLC = $3M includes title insurance, land appraisals, 

phase 1 environmental, closing costs
-$                              

New 1.5 site outside of SLC = $1.5 M includes title insurance, land appraisals, 
phase 1 environmental, closing costs

1                        1,500,000$       1,500,000$                   

-$                              
-$                              

     TOTAL PROPERTY ACQUISITION COST 1,500,000$            

Furnishings & Equipment Costs:
Furnishings Detail:
check out counters, bottle racks, cash 
registers, safe, shelves, display cabinets

1                        100,000$          100,000$                      

-$                              
-$                              
-$                              
-$                              
-$                              
-$                              
-$                              

   Total Furnishings 100,000$                      

Equipment Detail:
-$                              
-$                              
-$                              
-$                              
-$                              
-$                              
-$                              

   Total Equipment -$                              

FF&E Design Costs -$                              
-$                              

     TOTAL FURNISHINGS & EQUIPMENT COSTS 100,000$               

Information Technology Costs:
IT wiring 1                        5,000$              5,000$                          
Devices 1                        2,000$              2,000$                          
VOIP phone system 1                        10,000$            10,000$                        
DVR hardware 1                        20,000$            20,000$                        

-$                              
     TOTAL INFORMATION TECHNOLOGY COST 37,000$                 

UTAH ART YES 26,305$                 

Testing & Inspection Costs:
Building Code Inspection @ a 1/2 % 1                        15,000              15,000$                        

-$                              
Material Testing @ a 1/2 % 1                        15,000$            15,000$                        

-$                              
Special Inspections masonry 1                        5,000$              5,000$                          

-$                              
     TOTAL TESTING & iNSPECTION COSTS 35,000$                 

Moving/Occupance Costs:
-$                              
-$                              
-$                              
-$                              

     TOTAL MOVING/OCCUPANCY COSTS -$                      

DFCM Management:
From DFCM fee schedule 1                        30,000$            30,000$                        

-$                              
-$                              
-$                              

     TOTAL DFCM MANAGEMENT 30,000$                 

If N/A, change YES to NO. To supercede 1% 
calculation enter amount in unit cost

If N/A, change YES to NO. To supercede 
1/4% calculation enter amount in unit cost



Capital Development Projects
CBE Details

DFCM Form Date 8/09/05

User Fees:
-$                              
-$                              
-$                              
-$                              

     TOTAL USER FEES -$                      

Commissioning:
Energy study/modeling 1                        15,000              15,000$                        
Bldg commissioning 1                        25,000$            25,000$                        
Envelope commissioning 1                        10,000$            10,000$                        

estimates by John Burningham -$                              
     TOTAL COMMISSIONING COSTS 50,000$                 

Other Costs:
Misc costs for CMGC cost consultant, 
scheduling, selections, Fedx, other 
reimbursements

1                        40,000$            40,000$                        

-$                              
-$                              
-$                              

     TOTAL OTHER COSTS 40,000$                 

Previous Funding:
(Only show state appropriated funding & include costs covered by that funding in appropriate category.)

-$                              
-$                              

   TOTAL PREVIOUS FUNDING -$                      

Other Funding Sources:
(List and describe each source)

-$                              
-$                              
-$                              
-$                              

   TOTAL OTHER FUNDING SOURCES -$                      



Utah State Building Board 
 

 
 
Gary R. Herbert    

            Governor 4110 State Office Building 
 Salt Lake City, Utah 84114 

 Phone  (801) 538-3018 
 Fax  (801) 538-3267 

 
 

MEMORANDUM 
 
To:  Utah State Building Board 
From:  Jeff Reddoor 
Date:  December 9, 2015 
Subject: Utah Department of Corrections Reallocation of Funds for the Smoke 

Evacuation Systems in the Oquirrh and Uintah Housing Units at Draper 
Prison 

Presenter: Greg Peay, UDC Facilities Bureau Director 
 
 
Recommendation 
Jeff Reddoor requests the Board consider the request from the Utah Department of Corrections for the 
Reallocation of Funds for the Smoke Evacuation Systems in the Oquirrh and Uintah Housing Units at 
Draper Prison. 
 
Background 
The UDC has faced several life/safety issues with their smoke evacuation systems in the Oquirrh and 
Uinta Housing Units at the Draper Prison.  This system has reached the end of its life cycle and needs 
replacement.  FY16 Capital Improvement Funding of $387,740.00 was obtained (Project 15192100) 
based on mechanical engineering estimates, however when the project went out for bid, the costs were 
much higher – low bid was $559,023.00 and high bid came in at $771,500.00.  Previously, the Building 
Board allocated $201,600.00 for the Replacement of the CUCF Perimeter Fence Shaker System (Project 
15211110).  However, DFCM Project Management and UDC decided to combine the placement of 
CUCF Perimeter Fence System with a Capital Development Project for the CUCF-192 Bed Pod 
Expansion/288 Bed Design in order to ensure quality of installation and material and to interface this new 
system into control towers and security points using one contractor as point of contact for problems.  
Therefore, UDC proposes the following source of funding for the Smoke Evacuation Systems: 

 FY16 Capital Improvements Funds originally allocated:    $387,740.00 
 Reallocation of FY16 CI Funds from CUCF Perimeter Fence Shaker System $201,600.00 
 TOTAL FOR SMOKE EVACUATION SYSTEMS    $589,340.00 
 
UDC, DFCM and consulting Engineers, are committed to complete this project by value engineering, 
clarifying the scope of the project, and UDC utilizing its staff resources to aid the project and contractor.  
Therefore, UDC requests the reallocation of $201,600.00 in order to complete this project. 
 
JLR: cn 
Attachments 



14717 South Minuteman Drive, Draper, UT 84020 • telephone (801) 545-5513 • facsimile (801) 545-5726 

  
 State of Utah 

  
 GARY R. HERBERT 
 Governor 
 
 SPENCER J. COX 
 Lieutenant Governor 

 
 
Jeff Reddoor 
State Building Board Manager 
 
 
Request for reallocation of funding  
 
The department of corrections is faced with a life safety issue with our smoke evacuation 
systems in the Oquirrh and Uinta housing units. The complex system has been under the control 
system initially installed by Barber Coleman, Yamas and then controls were updated to JCI 
control as part of the ESCO project.   
 
The system has more than reached its physical limitations due to life cycle of the equipment that 
has led to several failures.  UDC has spent thousands on replacement of some of the old 
equipment and has done its best to integrate the controls of the two, sometimes three systems.   
Its operation has become complex with multiple points of possible failure.  More time would be 
needed to completely explain its operation and control challenges we are currently facing. 
 
Last summer during an inmate disturbance the smoke evacuation system was initiated to 
evacuate tear gas used to gain control of a housing section.  The smoke exhaust fans did not 
activate however the dampers improperly operated in the system which allowed cross 
contamination of the gas into multiple sections exposing192 inmates and the staff working 
within the building several required medical evaluations and decontamination.  
 
If the smoke evacuation system had performed properly, the system would have initiated the 
smoke exhaust fan, and dampers would have closed in some areas and opened in others to pump 
fresh air into the cells and causing that sections day room to go into a negative air pressure 
situation while adjoining sections, corridor and control room become positively pressured.  This 
would contain the smoke or gas to the dayroom area of the one section without cross 
contamination to other areas. 
 
Capital Improvement funds were graciously granted under project #15192100 based on estimates 
from the mechanical engineering firm under contract with the state for their services.  Their 
estimate was $387,740 with a total construction cost of $311,117.  
 
The project scope as engineered was released for bid to the public.  Low bid (see attached) was 
from Commercial Mechanical for $599,023. With high bid being $771,500. 
 
 

Utah Department of Corrections 
Executive Office  
 
ROLLIN COOK 
Executive Director 
 
MIKE HADDON 
Deputy Director 
 
LONDON STROMBURG 
Deputy Director 
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Option for additional funding source. 
 
State Building Board allocated $201,600 for the replacement of the CUCF perimeter fence 
shaker system so the new “West-1” housing unit would be the same system rather than having a 
25 yr. old, and new system integrate. This project number is 15211110. 
 
UDC and DFCM’s project management made the request to utilize the “West-1 Housing” 
contractor to do the entire perimeter security project to insure quality of installation and material 
and to interface this new system into the control towers and security points.  Having one 
contractor and one point of contact for problems with the installation and configuration. 
The funding for this request was provided from the capital development project #08231110. 
 
While the Draper prison is set to relocate to Salt Lake City in 2020-21, the exposure to life and 
property risks in the interim of this move is monumental.  UDC has worked with contractors as 
funding becomes available from its operational budgets but has not been able to address the 
issues with continuity of troubleshooting and implementation of a complete solution.    
 
For this reason UDC has contracted Van Borum & Frank Engineering to develop a complete 
solution to the problems occurring in Oquirrh and Uinta housing areas that serve 1,248 inmate 
beds.   
 
While the low bid is still over the combined funding, UDC, DFCM and Van Borum & Frank are 
committed to complete the project by value engineering, clarifying the scope of the project and 
UDC utilizing its staff resources to aid the project and contractor, providing support in the best 
interests of the State assuring a successful completion of the project.  
 
Utah Department of Corrections respectfully requests the State Building Board, 
reallocate funding from project #15211110 ($201,600) to augment funding in 
project #15192100 ($387,740 ) for a total of $589,340 to complete the life safety 
system project for smoke evacuation at the Draper prison site. 
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Bid Results_Smoke Evac 
 
Tim Christensen <timchristensen@utah.gov> 
 

Oct 21 
 
   

to me, Steven, Brad 

 
 

I didn't expect this but this budget is way blown!  
 
COMMERCIAL MECHANICAL                   $599,023.00  
Ralph Tye & Sons, Inc.                         $634,500.00  
Tod R Packer Heating & Air Cond. Inc.  $634,595.00  
US Mechanical                                      $771,500.00 
 
 
Bid response for the Oquirrh / Uinta Smoke Evacuation project #15192100 
 
 
 
 
 
 
 
 
 
We greatly appreciate your consideration of this request and your continued support in the best 
interests of the state as a whole. 
 
 
 
 
 
Sincerely, 

 
Greg M. Peay 
Facilities Bureau Director 
Utah Department of Corrections 



Utah State Building Board 
 

 
 
Gary R. Herbert    

            Governor 4110 State Office Building 
 Salt Lake City, Utah 84114 

 Phone  (801) 538-3017 
 Fax  (801) 538-3267 

 
 

MEMORANDUM 
 
 
To:  Utah State Building Board 
From:  Jeff Reddoor 
Date:  December 9, 2015 
Subject: Administrative Report for University of Utah and Utah State University 
Presenters:  Ken Nye, University of Utah 
  Ben Berrett, Utah State University 
 
 
Attached for your review are the Administrative Reports for the University of Utah and Utah 
State University.  
 
 
JLR: cn 
Attachments 







Professional Services Agreements

Awarded From October 15, 2015 - November 24, 2015

Item 

Number

Project 

Number
Project Name Firm Name Project Budget Contract Amount

Design

1 21582 Skaggs Biology HVAC Controls Upgrade Burns and Mcdonnell Engineering Co. 2,274,000$            181,500$                      

2 21723 Rice Eccles Stadium HVAC, Security , WC, Plaza and Perimeter FFKR Architects 84,550$                 84,550$                        

3 21802 East HPER Chiller Plant Building Mod MHTN Architects 556,340$               28,880$                        

4 21805 Williams Building Landscape Voda Landscape and Planning 422,200$               22,875$                        

5 21825 SSB Deck Improvements Reaveley Engineers and Associates 16,800$                 16,727$                        

6 21828 HEB SW Tower Fume Hood Upgrade Design DLJ Mechanical Engineers 1,824,064$            19,508$                        

7 21847 Biology Lab 203 Remodel Tracy Stocking and Assoc 380,280$               32,160$                        

8 21852 BSB Suites 100 & 250 Remodel AJC Architects 1,109,005$            46,565$                        

9 21824 Marriott Library HVAC Controls Upgrade Spectrum Eng 1,455,586$            19,913$                        

10 21850 Sutton Geology Multi room Remodels Cooper Roberts Simonsen Arch 310,031$               28,240$                        

11 21856 BSB Suite 310 Remodel AJC Architects 257,799$               13,225$                        

Planning/Study/ Other

12 21355 Alumni House - Abatement Consulting Wilson Consulting Services 10,099,900$          4,943$                          

13 21412 UMFA Signage and Wayfinding Infinite Scale Design Group 29,500$                 28,500$                        
14 21422 Ski Team Building Energy Design Review and Commissioning KW Engineering Inc 2,038,710$            16,880$                        
15 21814 NHMU Retro Commissioning Utah New Vision Construction 256,000$               52,990$                        
16 21823 SW Chiller Plant Library Loop Study Colvin Engineering Assoc 558,790$               18,000$                        
17 21736 525 E. Plaza Commisioning Services Proposal ETC Group 6,511,367$            30,200$                        
18 21602 Soil Vapor Delineation Survey Earthfax Development Corp. 229,902$               12,000$                        
19 21653 Wall Mansion Special Inspection & Testing Professional Service Industries Inc. 9,339,924$            15,000$                        
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Construction Contracts

Awarded From October 15, 2015 - November 24, 2015

Item 

Number

Project 

Number
Project Name Firm Name Project Budget Contract Amount

Construction - New Space

1 21748 RBG Greenhouse Repairs Pro Grower Supply 130,000$          24,900$                  

2 21794 Union Room 158 Remodel Archer Construction 248,075$          117,869$                
3 21802 HPR East Wall at Cooling Tower A Core Concrete Cutting 556,340$          24,875$                  
4 70026 SP Decon Remodel CMSS 495,891$          136,484$                
5 70028 West Pavilion Level 3 Acute Patient Bed Infill MSS 476,396$          61,468$                  

6 21859 Paving Renovations at 295 Chipeta Miller Paving 83,948$            59,270$                  

   Construction - Site Improvement

Construction - Remodeling
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University Of Utah

Report Of Project Reserve Fund Activity

For the Period of October 15, 2015 to November 24, 2015

PROJECT PROJECT TITLE TRANSFER DESCRIPTION FOR % OF

NUMBER AMOUNT CONTINGENCY TRANSFER CONSTR.

BUDGET

BEGINNING BALANCE 569,135.80      

INCREASES TO PROJECT RESERVE FUND:

 None 

DECREASES TO PROJECT RESERVE FUND:

None

CURRENT BALANCE OF PROJECT RESERVE: 569,135.80      
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University Of Utah

Report Of Contingency Reserve Fund Activity

For the Period of October 15, 2015 to November 24, 2015

PROJ. NO. DESCRIPTION CURRENT TOTAL % OF PROJECT

TRANSFERS TRANSFERS CONSTR. STATUS

 FROM BUDGET

CONTINGENCY

BEGINNING BALANCE 2,889,777.21   

INCREASES TO CONTINGENCY RESERVE FUND

None

DECREASES TO CONTINGENCY RESERVE FUND

NEW CONSTRUCTION

None

REMODELING

21169 John Price Museum of Fine Art Humidity Problem (24,500.00)       24,500.00      1.18% Bidding

21486 HTW Plant Replace Boiler 5 (97,918.00)       97,918.00      4.94% Construction

21552 Art & Architecture Fume Hood & Fire Protection Upgrade (38,062.35)       78,740.60      3.84% Construction

ENDING BALANCE 2,729,296.86   
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October 19, 2015 

 

Jeff Reddoor, Building Board Manager  

Division of Facilities Construction 

   and Management 

State Office Building Room 4110 

PO Box 141160 

Salt Lake City, UT 84114-1284 

 

Dear Jeff: 

 

SUBJECT: USU Administrative Reports for the November 2015 Building Board Meeting 

 

The following is a summary of the administrative reports for USU for the period 08/24/15 to 10/19/15. 

  

Professional Contracts, 3 contracts issued (Page 1) 

Comments are provided on the report. 

 

Construction Contracts, 23 contracts issued (Pages 2-3) 

Comments are provided on the report. 

 

Report of Contingency Reserve Fund (Page 4) 

Two projects needed funds from the contingency reserve fund during this reporting period.  The 

contingency fund is in good order. 

 

Report of Project Reserve Fund Activity (Page 5) 

One project closed and contributed funds to the project reserve fund during this reporting period.  The 

project reserve fund is in good order. 

 

Current Delegated Projects List (Pages 6-8) 

Of USU’s 69 projects, 14 are pending, 8 are in the design/study phase, 37 are in construction, 6 are 

substantially complete, and 4 are complete. The four projects that were completed during this period were 

Building Commissioning FY12, Equine Education Center Classroom, Kent Concert Hall Entry 

Replacement, and Roosevelt Ed Center Controls Upgrades. 
 

Representatives from Utah State University will attend the Building Board meeting to address any 

questions the Board may have. 

       

Sincerely,       

 
       

 
David T. Cowley 

      Vice President for 

        Business and Finance 

DTC/bg 

c:  Gregory L. Stauffer 

     Bruce Whittington 



Project Name Firm Name A/E Budget Fee Amount Comments

1 Medium Voltage Upgrade FY15 Spectrum Engineers $65,920.00 $65,920.00 Design services for the USU 12.5kV Distribution 

Upgrades

MISCELLANEOUS CONTRACTS

2 Parking Lot Paving FY14 CMT Engineering Labs $20,686.00 $646.00 Compaction testing at EEJ parking lot

3 USUE Cosmetology Relocation Sunrise Engineering Inc $28,448.00 $1,525.00 Code inspections

Awarded From 08/24/15 to 10/19/15

Professional Contracts
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Project Firm Name Design Firm Const Budget Contract Amt Comments

1 UBC Infrastructure Improvements Spindler Construction JUB Engineers $1,071,955.00 $605,195.00 Upgrades to parking lot, utilities, irrigation line

2 USUE Library Concrete Replacement Lundahl Building Systems Greenworks $270,928.00 $131,715.00 Rebuild parking lot ramp and sidewalks

3 LLC Parking Garage Vestibules Spindler Construction USU Facilities Planning $83,610.00 $83,610.00 Add vestibule to elevator

   and Design

4 Medium Voltage Upgrades FY14 Stoddard Steel Welding & Fabrication USU Facilities Planning $343,182.00 $39,091.00 Construct steel structures at North and South

   and Design stations

5 Misc Critical Improvements FY14 USU Facilities Operations USU Facilities Planning $235,218.75 $24,847.75 Coal yard utilities

   and Design

6 Health, LS, Code, Asbestos FY15 USU Facilities Operations USU Facilities Planning $135,146.59 $23,323.22 Reeves FA system ugprade

   and Design

7 USUE Infrastructure/Automation Americom Technology Van Boerum & Frank $412,357.00 $15,259.00 Communication wiring in tunnels

   Upgrade

8 Misc Critical Improvements FY14 Staker & Parson Companies USU Facilities Planning $235,218.75 $4,850.00 Repair parking lot at Skaggs Lab

   and Design

   MISCELLANEOUS CONTRACTS

9 Morgan Theater Upgrade Eagle Environmental $40,000.00 $16,915.00 Abatement for 30 mud pipe fittings from attic

10 Medium Voltage Upgrades FY14 Codale Electric Supply $343,182.00 $14,697.00 Two transformers

11 Health LS, Code, Asbestos FY15 Thermal West Industrial Inc $135,146.59 $8,762.00 Insulate pipe fittings at NFS mechanical room

12 Medium Voltage Upgrades FY14 Spindler Construction $343,182.00 $6,533.32 Concrete work

13 Campus-wide Bike Racks FY13 UpBeat Inc $51,296.00 $828.12 Bike rack

14 Medium Voltage Upgrades FY14 Spindler Construction $343,182.00 $2,100.20 Sidewalk repairs

Construction Contracts

Awarded From 08/24/15 to 10/19/15
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15 Health, LS, Code, Asbestos FY14 Eagle Environmental $148,205.00 $1,270.00 Carpet and floor tile abatement and disposal

16 Health, LS, Code, Asbestos FY14 Eagle Environmental $148,205.00 $1,129.00 Dispose floor tile and mastic from FA 110 & 112

17 Health, LS, Code, Asbestos FY14 Eagle Environmental $148,205.00 $1,098.00 Dispose floor tile and mastic from Bus 607

18 Classroom/Auditorium Upg FY14 Henriksen/Butler Design Group $296,738.79 $551.85 One rectangular table for NFS 202

19 Health, LS, Code, Asbestos FY15 Eagle Environmental $135,146.59 $353.00 Dispose 3 mudded pipe fittings from Maeser 155

20 Health, LS, Code, Asbestos FY15 Dixon Information Inc $135,146.59 $140.00 Four rush samples from OM 220 & 228

21 Health, LS, Code, Asbestos FY14 Dixon Information Inc $148,205.00 $110.00 Hazardous sample testing 

22 Health, LS, Code, Asbestos FY14 Dixon Information Inc $148,205.00 $110.00 Air sampling testing

23 Health, LS, Code, Asbestos FY15 Dixon Information Inc $135,146.59 $68.00 Four samples from NFS
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Total

Transfers % to %

Current To (From) Construction Completed

Project Title Transfers Contingency Budget Project Status (Paid)

BEGINNING BALANCE $710,879.53

INCREASES TO CONTINGENCY RESERVE FUND

   NONE

DECREASES FROM CONTINGENCY RESERVE FUND

   1200 E Walk Way Improvements (33,193.09) (68,984.34) 7.89% Construction 90.65%

   (820 N. water line changes)

   NFS Mechanical System Phase 1 (4,064.64) (4,064.64) 0.62% Construction 54.79%

   (Demolish expansion tanks/rotate ductwork)

      

ENDING BALANCE $673,621.80

Report of Contingency Reserve Fund

From 08/24/15 to 10/19/15
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% of

Transfer Construction

Project Title Amount Description Budget

BEGINNING BALANCE $380,107.07

INCREASES TO PROJECT RESERVE FUND

   Building Commissioning FY12 19,355.13 Close Project 10.74%

DECREASES TO PROJECT RESERVE FUND

   None

ENDING BALANCE $399,462.20

Report of Project Reserve Fund Activity

From 08/24/15 to 10/19/15
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Current Delegated Projects List

10/19/2015

Project Project

Number Project Name Phase Budget

CAPITAL DEVELOPMENT/IMPROVEMENT

A24858 Building Commissioning FY12  Complete 171,636            

A26681 Medium Voltage Upgrades FY13 Substantial Completion 258,273            

A27146 Campus Controls Upgrade FY13 Construction 245,098            

A27147 Campus-wide Bike Racks FY13 Construction 54,074              

A28857 Equine Education Center Classroom Complete 857,964            

A28909 Kent Concert Hall Entry Replacement Complete 2,244,929        

A28997 NFS Kitchen 243/208 Remodel Substantial Completion 414,289            

A28999 Building Commissioning FY14 Commissioning 196,296            

A29000 Campus Controls Upgrade FY14 Construction 245,098            

A29001 Classroom/Auditorium Upgrades FY14 Construction 308,965            

A29003 Elevator Upgrades FY14 Construction 294,396            

A29004 Emergency Generator FY14 Construction 250,000            

A29005 Health, LS, Code, Asbestos FY14 Construction 148,205            

A29006 Medium Voltage Upgrades FY14 Construction 368,637            

A29007 Misc Critical Improvements FY14 Construction 249,979            

A29010 Parking Lot Paving FY14 Substantial Completion 835,284            

A29011 Planning and Design FY14 Design/Study 153,696            

A30560 Innovation Campus Water Line Substantial Completion 185,000            

A30682 Tooele Admin Office Remodel Substantial Completion 271,002            

A31318 1200 E Walk Way Improvements Construction 943,030            

A31319 Access Control FY15 Construction 63,483              

A31320 BNR Fire Protection Upg Phase 3 Substantial Completion 701,721            

A31321 Classroom/Auditorium Upgrade FY15 Construction 276,045            

A31322 Concrete Replacement FY15 Construction 310,403            

A31323 Eccles Conf Ctr Auditorium Upgrade Construction 511,544            
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A31324 Elevator Upgrades FY15 Construction 393,593            

A31325 Emergency Generator FY15 Pending 229,872            

A31327 Health, LS, Code, Asbestos FY15 Construction 137,637            

A31328 HVAC Controls Upgrade FY15 Pending 228,311            

A31329 Medium Voltage Upgrade FY15 Pending 460,460            

A31330 Morgan Theater Upgrade Construction 1,560,689        

A31332 Old Main Reroof Construction 117,830            

A31333 Planning and Design FY15 Design/Study 165,473            

A31334 Sign System FY15 Construction 47,193              

A31335 Site & Safety Lighting Construction 322,525            

A32688 Roosevelt Ed Ctr Controls Upg Complete 120,004            

A32689 Animal Sci HVAC Upg 2014 Construction 248,123            

A33054 Uintah Basin Nursing Lab Remodel Construction 262,704            

A33519 San Juan Hall Remodel Construction 1,120,279        

A33996 USU Brigham City Robotics Lab Construction 602,731            

A34282 Access Control FY16 Construction 54,795              

A34283 Chilled Water Infrastructure FY16 Design 344,773            

A34284 Classroom/Auditorium Upgrades FY16 Pending 275,847            

A34285 Concrete Replacement FY16 Construction 243,096            

A34286 Fine Arts Ctr West Wing Pending 2,500,000        

A34287 Health, LS, Code, Asbestos FY16 Pending 183,300            

A34288 HVAC Controls Upgrade FY16 Pending 228,311            

A34289 Irrigation Controller Replacement FY16 Construction 68,493              

A34290 Medium Voltage Upgrades FY16 Pending 1,088,506        

A34291 NFS Mechanical System Phase I Construction 722,352            

A34292 Old Main Fire Alarm Upgrades FY16 Construction 437,577            

A34293 Old Main Roof Replacement North Wing Construction 630,573            

A34294 Planning and Design FY16 Design/Study 109,849            

A34295 RBW/Family Life Chilled Water Piping Design 786,918            

A34296 South Farm Fire Lane/Hydrants FY16 Pending 231,559            

A34297 Spectrum Emergency Lighting Upgrade Pending 187,319            

A34298 UBC Infrastructure Improvements Design 1,158,887        

A34299 Univ Inn/Widstoe Steam Line Replacement Design 75,000              

A34300 VCT Tile Replacement in Hallways Pending 328,890            
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A34301 Vet Science Electrical Upgrade FY16 Pending 98,753              

A34468 Roosevelt Ed Ctr Aggie Station Remodel Design 37,550              

A35181 Living Learning Center Parking Garage Vestibules [New Project] Construction 103,824            

C11368 USUE Mechanical/Lighting upgrade Construction 877,397            

C11375 USUE Library Concrete Replacement Construction 297,173            

C11461 USUE Infrastructure/Automation Upgrade Construction 461,857            

C11508 USUE Career Center Upgrades Construction 834,234            

C11560 USUE Cosmetology Relocation Construction 332,486            

C11614 USUE Blanding Campus Mechanical FY16 Pending 45,662              

C11615 USUE Geary Theatre Bldg Upgrades FY16 Pending 1,992,786        
TOTAL (69) $31,314,237

Page 8 of 8



 
 
 

1445 Old Main Hill           Logan, UT  84322-1445            Ph: (435) 797-1146            Fax: (435) 797-0710           www.usu.edu/vpbus 

November 23, 2015 

 

Jeff Reddoor, Building Board Manager  

Division of Facilities Construction 

   and Management 

State Office Building Room 4110 

PO Box 141160 

Salt Lake City, UT 84114-1284 

 

Dear Jeff: 

 

SUBJECT: USU Administrative Reports for the December 2015 Building Board Meeting 

 

The following is a summary of the administrative reports for USU for the period 10/19/15 to 11/23/15. 

  

Professional Contracts, 5 contracts issued (Page 1) 

Comments are provided on the report. 

 

Construction Contracts, 16 contracts issued (Pages 2-3) 

Comments are provided on the report. 

 

Report of Contingency Reserve Fund (Page 4) 

Three projects needed funds from the contingency reserve fund during this reporting period.  The 

contingency fund is in good order. 

 

Report of Project Reserve Fund Activity (Page 5) 

No projects needed funds from the project reserve fund during this reporting period. The project reserve 

fund is in good order. 

 

Current Delegated Projects List (Pages 6-8) 

Of USU’s 71 projects, 11 are pending, 9 are in the design/study phase, 43 are in construction, 5 are 

substantially complete, and 3 are complete. The three projects that were completed during this period 

were FAV Cooling, HVAC Controls Upgrade FY16, and Parking Lot Paving FY14. 
 

Representatives from Utah State University will attend the Building Board meeting to address any 

questions the Board may have. 

       

Sincerely,       

 
       

 
David T. Cowley 

      Vice President for 

        Business and Finance 

DTC/bg 

c:  Gregory L. Stauffer 

     Bruce Whittington 



Project Name Firm Name A/E Budget Fee Amount Comments

1 PDP Air Handling Untis WHW Engineering $25,000.00 $25,000.00 Engineering services for building infrastructure

2 Planning & Design FY16 VCBO Architecture $109,849.16 $11,000.00 Perform study on USU parking structure

3 USUE Career Center Upgrades Spectrum Engineers $69,000.00 $10,552.00 Design an upgrade of the fire alarm system

4 Old Main Fire Alarm Upgrades FY16 WHW Engineering $33,000.00 $9,400.00 Design services for cooling in the Old Main

   communication room

MISCELLANEOUS CONTRACTS

5 Merrill Cazier Library Testing Center CMT Engineering Labs $40,100.00 $3,780.00 Compaction testing 

Awarded From 10/19/15 to 11/23/15

Professional Contracts
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Project Firm Name Design Firm Const Budget Contract Amt Comments

1 Campus Controls Upgrade FY14 Spindler Construction USU Facilities Planning $473,409.00 $390,717.49 Controls equipment for NFS controls upgrade

   and Design

2 Athletics Refueling Station Spindler Construction USU Facilities Planning $115,800.00 $115,800.00 Construct the Refueling Station inside the ICON

   and Design    Strength & Conditioning Building

3 South Farm Fire Lane/Hydrants FY16 Birch Creek Landscape Cache Landmark $194,118.00 $70,762.66 Replace water line & repair roadway at South Farm

4 Access Controls FY16 USU Facilities Operations USU Facilities Planning $54,795.00 $45,835.74 Access control to Natural Resources & Quinney

   and Design    Library

5 Health, LS, Code, Abestos FY16 USU Facilities Operations USU Facilities Planning $175,800.00 $20,133.63 Install 20 seismic shut off valves

   and Design

6 Misc Critical Improvements FY14 USU Facilities Operations USU Facilities Planning $235,218.75 $2,200.64 Business 106A Mechanical Rm FS Drain

   and Design

   MISCELLANEOUS CONTRACTS

7 Medium Voltage Upgrade FY15 G&W Electric $394,540.00 $218,151.00 Install dielectric insulated vault style switches

8 Concrete Replacement FY16 Layton Construction Company $221,096.08 $13,620.00 Replace slab on grade at HPER Building

9 Health LS, Code, Asbestos FY16 Eagle Environmental $175,800.00 $3,307.00 Removal of sheetrock found in shower area of 

   BRASC 004A

10 Health LS, Code, Asbestos FY16 Eagle Environmental $175,800.00 $2,623.00 Dispose of carpet & floor tile in Spectrum 121

11 Health LS, Code, Asbestos FY16 Eagle Environmental $175,800.00 $1,968.00 Abate ceiling tile from Spectrum 121

12 Health LS, Code, Asbestos FY16 Environmental Abatement $175,800.00 $1,568.00 Remove & dispose of 10' of duct tape

13 Elevator Upgrades FY15 Coats & Coats $393,593.00 $1,300.00 Remove rocks & mud out of elevator jack hole in

   HPER Building

14 Health LS, Code, Asbestos FY15 Eagle Environmental $137,637.00 $1,221.00 Dispose hazardous materials from Mechanical Rm

   125 in HPER Building

Construction Contracts

Awarded From 10/19/15 to 11/23/15
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15 Health LS, Code, Asbestos FY15 Eagle Environmental $137,637.00 $826.00 Transport & dispose of carpet, floor tile, & mastic 

   from NFS 207D

16 Health LS, Code, Asbestos FY16 Dixon Information $175,800.00 $105.00 Hazardous materials found during remodel of

   BRASC 004A
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Total

Transfers % to %

Current To (From) Construction Completed

Project Title Transfers Contingency Budget Project Status (Paid)

BEGINNING BALANCE $673,621.80

INCREASES TO CONTINGENCY RESERVE FUND

   NONE

DECREASES FROM CONTINGENCY RESERVE FUND

   NFS Mechanical System Phase 1 (19,356.60) (23,421.24) 3.56% Construction 80.31%

   (Connect & provide power to pump and pipe)

   Parking Lot Paving FY14 (10,590.60) (29,569.63) 4.45% Completed 100.00%

   (Repair Early Childhood Development parking lot)

   FAV Cooling (3,493.51) (101,650.19) 9.88% Completed 100.00%

   (Insulate exposed steam line)

      

ENDING BALANCE $640,181.09

Report of Contingency Reserve Fund

From 10/19/15 to 11/23/15
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% of

Transfer Construction

Project Title Amount Description Budget

BEGINNING BALANCE $399,462.20

INCREASES TO PROJECT RESERVE FUND

   None

DECREASES TO PROJECT RESERVE FUND

   None

ENDING BALANCE $399,462.20

Report of Project Reserve Fund Activity

From 10/19/15 to 11/23/15
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Current Delegated Projects List

11/23/2015

Project Project

Number Project Name Phase Budget

CAPITAL DEVELOPMENT/IMPROVEMENT

A26681 Medium Voltage Upgrades FY13 Substantial Completion 258,273            

A27146 Campus Controls Upgrade FY13 Construction 245,098            

A27147 Campus-wide Bike Racks FY13 Construction 54,074              

A27152 FAV Cooling Complete 1,536,651        

A28997 NFS Kitchen 243/208 Remodel Substantial Completion 414,289            

A28999 Building Commissioning FY14 Commissioning 196,296            

A29000 Campus Controls Upgrade FY14 Construction 473,409            

A29001 Classroom/Auditorium Upgrades FY14 Construction 308,965            

A29003 Elevator Upgrades FY14 Construction 294,396            

A29004 Emergency Generator FY14 Construction 250,000            

A29005 Health, LS, Code, Asbestos FY14 Construction 148,205            

A29006 Medium Voltage Upgrades FY14 Construction 368,637            

A29007 Misc Critical Improvements FY14 Construction 249,979            

A29010 Parking Lot Paving FY14 Complete 845,875            

A29011 Planning and Design FY14 Design/Study 153,696            

A30560 Innovation Campus Water Line Substantial Completion 185,000            

A30682 Tooele Admin Office Remodel Substantial Completion 271,002            

A31318 1200 E Walk Way Improvements Construction 943,030            

A31319 Access Control FY15 Construction 63,483              

A31320 BNR Fire Protection Upg Phase 3 Substantial Completion 701,721            

A31321 Classroom/Auditorium Upgrade FY15 Construction 276,045            

A31322 Concrete Replacement FY15 Construction 310,403            

A31323 Eccles Conf Ctr Auditorium Upgrade Construction 511,544            

A31324 Elevator Upgrades FY15 Construction 393,593            

A31325 Emergency Generator FY15 Pending 229,872            
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A31327 Health, LS, Code, Asbestos FY15 Construction 137,637            

A31328 HVAC Controls Upgrade FY15 Pending 228,311            

A31329 Medium Voltage Upgrade FY15 Construction 460,460            

A31330 Morgan Theater Upgrade Construction 1,560,689        

A31332 Old Main Reroof Construction 117,830            

A31333 Planning and Design FY15 Design/Study 165,473            

A31334 Sign System FY15 Construction 47,193              

A31335 Site & Safety Lighting Construction 322,525            

A32689 Animal Sci HVAC Upg 2014 Construction 248,123            

A33054 Uintah Basin Nursing Lab Remodel Construction 262,704            

A33519 San Juan Hall Remodel Construction 1,120,279        

A33996 USU Brigham City Robotics Lab Construction 602,731            

A34282 Access Control FY16 Construction 54,795              

A34283 Chilled Water Infrastructure FY16 Design 344,773            

A34284 Classroom/Auditorium Upgrades FY16 Pending 275,847            

A34285 Concrete Replacement FY16 Construction 243,096            

A34286 Fine Arts Ctr West Wing Pending 2,500,000        

A34287 Health, LS, Code, Asbestos FY16 Pending 183,300            

A34288 HVAC Controls Upgrade FY16 Complete 250,000            

A34289 Irrigation Controller Replacement FY16 Construction 68,493              

A34290 Medium Voltage Upgrades FY16 Pending 1,088,506        

A34291 NFS Mechanical System Phase I Construction 722,352            

A34292 Old Main Fire Alarm Upgrades FY16 Construction 437,577            

A34293 Old Main Roof Replacement North Wing Construction 630,573            

A34294 Planning and Design FY16 Design/Study 109,849            

A34295 RBW/Family Life Chilled Water Piping Design 786,918            

A34296 South Farm Fire Lane/Hydrants FY16 Construction 231,559            

A34297 Spectrum Emergency Lighting Upgrade Design 187,319            

A34298 UBC Infrastructure Improvements Construction 1,158,887        

A34299 Univ Inn/Widstoe Steam Line Replacement Design 75,000              

A34300 VCT Tile Replacement in Hallways Pending 328,890            

A34301 Vet Science Electrical Upgrade FY16 Pending 98,753              

A34468 Roosevelt Ed Ctr Aggie Station Remodel Design 37,550              

A35181 Living Learning Center Parking Garage Vestibules [New Project] Construction 103,824            
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A35463 Spectrum ADA Seating [New Project] Construction 31,090              

A35569 Townhouse Stucco Proj Bldg 3 [New Project] Pending 139,470            

A35570 Athletics Refueling Station [New Project] Construction 139,538            

A35676 Merrill Cazier Lib Testing Ctr [New Project] Construction 2,108,650        

A35677 PDP Air Handling Units [New Project] Design 340,000            

C11368 USUE Mechanical/Lighting upgrade Construction 877,397            

C11375 USUE Library Concrete Replacement Construction 297,173            

C11461 USUE Infrastructure/Automation Upgrade Construction 461,857            

C11508 USUE Career Center Upgrades Construction 834,234            

C11560 USUE Cosmetology Relocation Construction 332,486            

C11614 USUE Blanding Campus Mechanical FY16 Pending 45,662              

C11615 USUE Geary Theatre Bldg Upgrades FY16 Pending 1,992,786        
TOTAL (71) $32,475,694
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Gary R. Herbert    
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MEMORANDUM 
 
 
To  Utah State Building Board 
From:  Jeff Reddoor 
Date:  December 9, 2015 
Subject: Administrative Report for DFCM 
Presenter: Bruce Whittington, DFCM Interim Director 
 
The following is a summary of the Administrative Report for DFCM 
 
Lease Report (Page 1) 
No significant items 
 
Professional Services Agreements, 28Agreements Issued (Pages 2 - 3) 
The Professional Services Agreements awarded during this period consist of: 
16 Design Agreements, 12 Planning/Study/Other Agreements. 
No significant items 
 
Construction Contracts, 24 Contracts Issued (Pages 4 - 5) 
The Construction Contracts awarded during this period consist of: 
3 New Space Contracts, 17 Remodeling Contracts, 2 Paving/Roofing Contracts, 2 Other  
 
Item #13, Bridgerland ATC Main Campus Pharmacy Tech Lab Upgrade 
Funds from the Project Reserve Fund were used to award this contract 
 
Item #14, Dixie ATC New Permanent Campus Building 
This is a CM/GC agreement, the balance of the construction costs will be added by future  
change orders.   
 
Report of Contingency Reserve Fund (Pages 6 - 19)  
Increases 
Increases are from budgeted contingency transfers and decrease change orders/modifications.  
The balance of the FY’16 projects budgeted contingencies will show on the next report.   
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Decreases, Capital Development 
CUCF 192 Bed Expansion 
This transfer of $64,426 covers the balance of change order #3 not covered from the project’s 
FFE budget.  See attached pages #8 - 10 for details and contract summary 
 
Southwest ATC Health Science and Information Technology Building   
This transfer of $20,585 covers design modification #3.  See attached pages #11 - 13 for details 
and contract summary.   
 
Report of Contingency Reserve Fund Continued (Pages 6 -19)  
Decreases, Capital Improvement 
WSU Miller Administration Bldg MEP Replacement 
This transfer of $52,613 returns the budgeted contingency to the project per DFCM 
Management.   
 
West Jordan National Guard Armory Phot Voltaic Project 
This transfer of $47,725 covers the costs of the Admin. Fees for this solar project.  
 
Draper National Guard Complex Restroom Remodel 
This transfer of $26,302 covers change order #1.  See attached pages #14 - 16 for details and 
contract summary.   
 
SLCC RRC Constr Trades Bldg HVAC Controls, VAV Boxes, AHU Fans 
This transfer of $25,685 covers change order #2.  See attached pages #17 - 19 for details and 
contract summary.    
 
Report of Project Reserve Fund Activity (Pages 20 - 22) 
Increases 
The increases reflect savings on projects that were transferred to Project Reserve per statute. 
 
Decreases 
The decreases are to award construction contracts that were over budget.  
  
This report also includes a total by Agency/Institution for increases and decreases to this reserve 
fund, on a rolling year basis.  We will keep this updated, so you can see who has given and 
drawn from the Project Reserve Fund over the past year.   
 
 Contingency Reserve Fund Analysis (Pages 23 -30) 
This is a quarterly report for the State Building Board, which shows an analysis of estimated 
future demands on the contingency reserve fund.  It should be noted that this reserve fund only 
applies to projects funded with general funds, education funds, or general obligation bonds.  The 
analysis assumes that contingency funds are utilized evenly over the life of the project.  In  
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reality, some projects have greater draws early in the project and others late in the project.  So it 
is reasonable to assume that this averages into an even utilization of the contingency budget over 
the life of the project.  The analysis lists all open construction contracts on open projects that 
have contributed to and are eligible to draw from the contingency reserve along with the 
percentage completion of the construction contract.  The current projection is excess funds of 
$979,718.  We believe these funds should remain with the reserve fund and not transferred by the 
Legislature for other needs, as this is an estimate and a small excess balance at this time. 
 
Statewide Funds Reports (Pages #31 - 38 
No significant items 
 
 
DDW: jr: ccn 
Attachments 
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MEMORANDUM 
 
To:  Utah State Building Board 
From:  Jeff Reddoor 
Date:  December 9, 2015 
Subject: Request for Approval for the University of Utah Scoreboard Replacement 
 and Distributed Sound System 
Presenter: Chris Hill, Athletic Director, University of Utah 
 John Nixon, Chief Administrative Officer, University of Utah  
 
 
Recommendation 
Jeff Reddoor requests the Board approve the University of Utah’s Scoreboard Replacement and 
Distributed Sound System. 
 
Background 
The University of Utah would like to upgrade the existing video board at the south end of Rice 
Eccles Stadium.  The upgraded board will improve the efficiency and reliability with the latest 
technology and allow greater visibility and operational enhancement for a positive fan 
experience.  In addition, the new system will help contain the sound within the stadium and 
reduce the noise to the surrounding community as well as improve the listening environment 
within the stadium.  The proposed budget of $13,500,000.00 will be funded by the Department 
of Athletics and Auxiliary Service Funds.  The University of Utah is requesting authorization to 
design, bid and award a construction contract for this project. 
 
 
 
JLR: cn 
Attachments 



 

 
November 18, 2015 

 
Mr. Jeff Reddoor 
Director 
Capital Planning and Budget 
Utah State Building Board 
4110 State Office Building 
Salt Lake City, Utah   84114 

 
 
Dear Mr. Reddoor: 
 
RE:  University of Utah 
 Rice-Eccles Stadium – Video Board 

 
This proposed project will upgrade the existing video board at the south end of the Rice-Eccles 

Stadium.  The new video-board is estimated to have overall dimensions of 89’ tall X 118’ wide.  The current 
board is 10 years old and has exceeded its useful life. Replacement will improve the efficiency and reliability, 
keeping up with latest technologies, and will allow better visibility and operational enhancements.  

 
Of most importance, the enhanced video board will contribute greatly to the positive fan experience at 

Rice-Eccles Stadium events. All structural upgrades necessary for its construction and installation will be 
included, and the current sound system will be replaced with a distributed sound system. This system will help 
contain the sound within the stadium creating a better listening environment for those attending events. It will 
also reduce the noise disturbance to the surrounding community. 

 
The proposed total project budget is estimated at $13,500,000 and will be funded by Department of 

Athletics and Auxiliary Service funds. 
 
Approval is requested to authorize the University to design, bid, and award a construction contract to 

complete this project. 
  
This project has secured Board of Trustees and Board of Regents approvals on November 10th and 

November 13th, respectively. We respectfully seek your support of this request and the opportunity to present 
this project for State Building Board approval at the December 9, 2015 meeting.  

 
Sincerely, 
 

 
John Nixon 
Senior Chief Administrative Officer and CFO 

 
Cc: Jason Perry, Vice President, Government Relations 
 Michael G. Perez, Associate Vice President, Facilities 



Scoreboard Replacement 
and Distributed Sound 

 

Rice-Eccles Stadium 

October 27, 2015 



University of Utah|  Salt Lake City, Utah 
SCOREBOARD (OPTION 3) 



SCOREBOARD BLOCK U 
University of Utah|  Salt Lake City, Utah 

STREET VIEW 



Distributed Sound System 



     Video Scoreboard and Distributed Sound Summary of Costs 

                

  Video Scoreboard and Structure $8,600,000      

                

  Distributed Sound System  $4,900,000     

                

                

  Total Cost of Project $13,500,000      
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