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MEMORANDUM 

 

 

To  Utah State Building Board 

From:  David G. Buxton 

Date:  March 21, 2011 

Subject: Approval of Minutes of March 2, 2011 

 

 

Attached for your review and approval are the meeting minutes of the Utah State Building Board 

meeting held March 2, 2011. 
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MEETING 

 

March 2, 2011 

 

  

 
UMINUTES U 

 

Utah State Building Board Members in attendance: 
Mel Sowerby, Chair 
Cyndi Gilbert 
Steve Bankhead 
Jeff Nielson 
Wilbern McDougal 
 

DFCM and Guests in attendance: 
Gregg Buxton Division of Facilities Construction & Management 
Cee Cee Niederhauser Division of Facilities Construction & Management 
John Nichols Division of Facilities Construction & Management 
W. Ralph Hardy   Office of the Commissioner of Higher Education 
Gregg Stauffer   Office of the Commissioner of Higher Education 
Ken Nye    University of Utah 
Mike Perez    University of Utah 
Gordon Crabtree   University of Utah Healthcare 
Rob Lloyd,     University of Utah Ambulatory Services 
Keith Davis    DHS 
Lisa-Marie Jensen   AJC Architects 
Tiffany Woods   BHB Engineers 
J. Rocky Woodruff   Old Castle Materials 
Gemma Gough   Diamond Phillips 
Ben Berrett    Utah State University 
Jim Michaelis   Utah Valley University 
Kevin Hansen   Weber State University 
Jerry Jensen    Utah Department of Corrections 
Jason Perry    University of Utah 
Chris Hill    University of Utah 
Cynthia Cook   FFKR Architects 
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On Wednesday, March 2, 2011 the Utah State Building Board held a scheduled meeting at 
the Library for the Blind and Disabled, Room 227, Salt Lake City, Utah.  Chair Mel Sowerby 
called the meeting to order at 9:01 a.m.   
 
 

 APPROVAL OF MINUTES OF FEBRUARY 2, 2011 .............................................  
 
Chair Sowerby sought a motion for approval of the minutes.  
 

MOTION: Wilbern McDougal moved to approve the meeting minutes of February 

2, 2011.  The motion was seconded by Cyndi Gilbert and passed 

unanimously. 
 
 

 UNIVERSITY OF UTAH HOSPITAL AND CLINICS – SOUTH JORDAN HEALTH 

CENTER .................................................................................................................  
 
Mike Perez from the University of Utah introduced Mr. Gordon Crabtree, CFO for University 
of Utah Healthcare and Rob Lloyd, Executive Director of Ambulatory Services.  Mr. Perez 
reported the South Jordan Health Center was a project presented before the Regents, 
Trustees and Legislature as a lease arrangement with an option to purchase.  They would 
like to exercise the option to purchase and need bonding authority as well as approval from 
the Building Board in order to proceed with their project.  Mr. Crabtree reported the project 
was first introduced to the Board of Trustees with the idea it would be a donor supported 
facility and potentially an expanded campus for the U of U Healthcare system.  The facility 
was initially conceptualized to be a lease with a donor support credit offered for the lease 
payments.  Prior to April, 2010 University representatives negotiated with Kennecott Lands 
to put into the lease an option to purchase the property using a cost based calculation.  
The original lease had a market based option for purchase at any time over the 20 year 
lease period, however they felt strongly it would be in the best interest of the University to 
have a cost based purchase option.  Because Kennecott was anxious to have the 
Healthcare facility on the property, they eventually agreed to the purchase with two options. 

 Mr. Crabtree referred to the handout (Minutes Attachment p. 1). 
 

1. The first option involved lease-based purchase terms and included a donation 
of $12.5 Million against the lease payment which meant the 20 year cash flow 
on the project would be $129 Million.  Since it would be a privately owned 
facility, the local taxes paid would be about $13 Million.  The option to 
purchase the property at market price anytime during the 20 year period could 
be anywhere from $75 - $100 Million. 

2. The second option, would allow the University two opportunities to purchase 
on a cost-based calculation anytime during the first five years.  The expected 
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cost of the option, approximately $66 Million would then be paid by the 
issuance of the bond approved by the Board of Regents.  The total cash flow 
on this purchase option would run approximately $115 Million compared to the 
$129 Million on the lease. The savings would be about $14 Million in cash 
flow.  If the University owned the site they would continue their commitment to 
the community to provide services.  In addition, they would not be required to 
pay local taxes of $13 Million. The total cash flow savings would be $27 
Million with a net present value of 3% at $15 Million and creates a very 
attractive option for the University to consider. 

 
Mr. Crabtree continued with his report and indicated University financial advisors have 
recommended the second option because of the current favorable market conditions and 
suggested this purchase occur within the next year.  If approved, the University would own 
the land and the facility itself.  The value of the land, approximately $4 Million, was offered 
to the University at a discount by the donor. 
 
Rob Lloyd indicated the South Jordan Health Center was, in a major way, an expansion of 
the University of Utah Campus in the south part of the valley (Minutes Attachment p. 2). 
The population growth in this area demands a major medical presence in the south part of 
the valley. They expect over time that the facility will expand to be a larger facility which 
may include a small hospital and other ambulatory facilities.  The Healthcare Center will 
presently be on 10 acres of land; however Kennecott has set aside 60 acres for possible 
future expansion. This facility is expected to house all of the specialties presently offered 
by the University Hospital – both primary and specialty care and many ancillary services, 
an Imaging Center, Huntsman Cancer Center, Moran Vision Center, and an Endoscopy 
Center and Ambulatory Surgical Center, a full Emergency Department, Air-med, etc.  It will 
be a major presence for the University of Utah in that part of the valley. They have 
commitments from the University’s School of Medicine to staff the facility with physicians 
and providers and they contemplate the opening would be January, 2012. This location is 
ideal because it is exactly across the street from the new Trax line which borders the 
property on the east and the new Mountainwest Corridor which borders on the west.  The 
University would very much like to own this facility as they do their other facilities. 
 
Mike Perez reminded the Building Board this is a non-state funded project.  In addition they 
would not require state funding for the O & M. There were considerable questions and 
discussion concerning the reason the University wanted to expand to the Daybreak 
Community.  Is the University motivated by the need for expansion and opportunities for 
training in the medical school or the need for more profits?  Rob Lloyd responded that 
while the University does compete in every healthcare market their motive is not solely a 
profit motive. Mr. Crabtree added that this project is indeed, an expansion of the 
University’s opportunity for teaching and research.  There are teaching/ education rooms 
located in the facility.  It will house medical students, residence and fellows as well as 
attending physicians.  The University’s academic mission is expanding to this facility and 
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that part of the valley.  Mr. Crabtree clarified that the core mission of the University Health 
System is basically academic and research with clinical care providing the opportunity for 
those individuals who are entering into the field to be trained as well as providing 
opportunity for research.  He explained the margin for University Healthcare and explained 
that the University has a broader mission to provide services and continue to support not 
just clinical care but other services that the community is unable to obtain elsewhere. 
 

MOTION: Steve Bankhead moved to approve the University of Utah Hospital and 

Clinics – South Jordan Health Center.  The motion was seconded by 

Mel Sowerby and passed unanimously. 
 
 

 UNIVERSITY OF UTAH DEE GLEN SMITH ATHLETIC CENTER EXPANSION ..  
 
Mike Perez explained that this project was brought before the Building Board earlier as part 
of the Capital Facilities request. The Board approved this along with other projects that 
were submitted.  When the project was originally submitted they anticipated that most of 
the funding for construction would come from donations, however a few changes have 
occurred.  One of these changes involved a donor who offered to pay interest on any bond 
on this project if the University had bonding authority.  The other option involves a cash 
flow issue -- if donations do not meet expectations.  The University would like to take 
advantage of the opportunity to have bonding authority along with donor involvement.  
Therefore, the University has gone back to the Board of Trustees and received approval for 
a request for bond issuance.  They are presenting this project before the Building Board, 
and amending the original request so they receive bonding authorization.  Dr. Chris Hill, 
Athletic Director for the University of Utah, explained the University fully intends to receive 
contributions for the project as they have with other facilities.  This project will move more 
rapidly because the change the University has made to move to the Pack Twelve.  Some 
donations have already been committed, however they did not want to go public with 
fundraising until this project was approved by the Legislature. Any bond payments not 
covered by contributions will be covered by revenues from their TV contract with the Pack 
Twelve.  At the present time the University received $1.2 Million a year from the Mountain 
West Conference.  However the Pack Twelve will have a gradated scale beginning with $6 
Million the first 50% share and eventually receive $9 Million annual.  They will dedicate 
some of those funds, if needed toward on payment on the bond.  There are also other 
revenues available to the University as a back-up plan from their fund-raising efforts.  Mr. 
Perez said the Legislature indicated the University needs approval from the Building Board 
first in order to receive Legislative approval.  Jeff Nielson asked what the amount of the 
original project was.  Mr. Perez said it was $20 Million. 
 
Wilbern McDougal comments on the Capital Facilities tour of the University’s infrastructure 
system in August, 2010 and the urgent need to fund the needed repairs to utilities, sewer 
and water. His concerns were that the University was growing faster than their 
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infrastructure could allow.  Mr. Perez said they have been using Capital Improvement 
monies to make the needed repairs and since this was an on-going project they are in 
constant need of repairs and funding.  However, he noted that the Dee Smith Athletic 
Center Expansion is not served by that substation.  It’s on the Windberg Campus on 
Guardsman Way and happens to have a direct feed from Rocky Mountain Power. 
 

MOTION: Cyndi Gilbert made a motion to approve the University of Utah Dee Glen 

Smith Athletic Center Expansion. 
 
 
Steve Bankhead wanted to clarify that the University is asking for a bond so they can 
commence construction before donation money is raised and in the event the money is not 
raised the University will use TV revenues from the Pack Twelve Association as a back-up 
plan.  Mr. Hill responded in the affirmative.  Chair Mel Sowerby asked if bonding was 
approved by the Board of Regents.  Commissioner Gregg Stauffer explained the Regents 
were going to address the bond issue this week.  The main focus the Regents will address 
are revenue streams, assuring from a conservative measure there is plenty of coverage 
should donations not materialize.  Chair Mel Sowerby questioned should the main issue be 
the bonding capacity of the Regents?  Commissioner Stauffer clarified that the Regents’ 
focus was on individual bonds and the debt service coverage. 
 

AMENDED 

  MOTION:   Steve Bankhead moved to amend Cyndi Gilbert’s motion that the 

Building Board approval is contingent upon approval by the Board of 

Regents.  Cyndi Gilbert agreed to the Amended Motion.  The Amended 

Motion was then seconded by Jeff Nielson and passed unanimously. 
 
 

 ADMINISTRATIVE REPORTS FOR UNIVERSITY OF UTAH AND UTAH STATE 

UNIVERSITY ..........................................................................................................  
 
Ken Nye from University of Utah stated said they did not have a lot of activity this month.  
There were four design agreements issued.  There was no activity in the Project Reserve 
Fund.  The Contingency Reserve Fund on page 4 of the DFCM Report indicated one small 
draw for unforeseen conditions.  Because this is a quarterly report, they have included on 
page 5 a summary of the Contingency draws from all the Capital Improvement Projects.  
Director Buxton asked Mr. Nye about the decrease in the Contingency Reserve Fund of 
$9,000 to Develop Secondary Water System for Landscape Irrigation, New Construction.  
He clarified that the Contingency Reserve should be used for errors, omissions or mistakes 
on a project.  Mr. Nye said that it is most commonly used for unknown conditions or 
omissions in design.  This decrease to the Contingency is for unknown conditions as they 
began installing the irrigation system.  This is infrastructure remodeling.  Chair Sowerby 
asked for the name of the project, numbered 20253?  Mr. Nye said this was a Capital 
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Improvement Project called Develop Secondary Water System for Landscape Irrigation.  
This project was approved by the Board almost a year ago.  On page 5 is a list of all the 
Contingency draws as they occurred for the past two quarters.  On page 6 is the status of 
their Capital Improvement projects.  They continue to make progress to finish up their old 
projects.  FY11 projects are well under way and there are some challenging projects to 
work through but are progressing well.  The Construction Contract Status Report shows the 
current status of their construction contracts.  Director Buxton said that each year the State 
delegates a number of Capital Improvement Projects to the University.  Please tell us how 
many of those projects are under contract at this time?  Mr. Nye reported they have eleven 
projects this year with six currently under construction, three in the bidding process and two 
have some complex design issues they are working on.  Their goal is to have these under 
construction by the next Board meeting; however they may not reach their goal.  Director 
Buxton reminded the University that the State’s scorecard deadline is April 1

st
.  He 

encouraged the University to meet the deadline and have 100% of their projects under 
contract.  Mr. Nye said that in the past they have been able to do this and will try to reach 
the same goal this year. 
 

MOTION: Steve Bankhead moved to approve the Administrative Report for 

University of Utah.  The motion was seconded by Cyndi Gilbert and 

passed unanimously. 
 
 
Ben Berrett gave the Administrative Report for Utah State University. Page one shows one 
Professional Contract for the CEU/USU Campus merger using transition money.  This was 
to study the cost to upgrade the sprinkler system and fire alarm systems in the dormitories 
on the CEU Campus in Price. They anticipate this upgrade will be about $300,000.  There 
were four Construction Contracts.  Project one was a fire sprinkler project in the 
Engineering Lab Building/Phase II which was difficult to retrofit.  The construction amount 
was $729,000.  Because the building was occupied this semester, the University began 
working on small sections rather than the entire building at once to avoid disruption of 
classes.  Project two involves Campus-wide Bike Rack replacements and additions for 
approximately $50,000.  Bike use has increased dramatically on campus and they are 
seeing bikes chained to every tree and handrail in the area.  Project three involves 
upgrading some of the signage on campus and Project four is miscellaneous asbestos 
abatement which was ongoing.  The Contingency Reserve Fund had two small draws – 
one for a Building Re-commissioning Project with controls upgrades they were not 
anticipating; the other one involved a Water Lab Fume Hood Upgrade and Repainting of 
Offices damaged by an asbestos abatement.  Chair Mel Sowerby asked if this project was 
re-commissioning a new building.  Mr. Berrett clarified that this work was on existing 
buildings.  The University has been requesting about $200,000 a year from Capital 
Improvement to use their in-house people to recommission some of their buildings.  The 
goal is to do one to two buildings a year and the process is very methodical.  They try to 
look at buildings that are approximately twenty to thirty years old and rebalance the 
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building, recalibrate the controls and make sure everything is operating as designed.  They 
are able to produce significant energy savings and reduced maintenance costs by 
proceeding this way rather than addressing problems one by one.  Chair Sowerby asked if 
this process was being expanded to the newly acquired CEU Campus as well.  Mr. Berrett 
said they will be sending a team to the CEU Facility to check on lab ventilation problems 
which attribute to temperature problems as well as a safety issues.  Director Buxton 
addressed the Project Reserve Fund activity which lists building cladding, campus 
walkways, bike racks, etc.  He asked if the University was using funds from the Project 
Reserve to do small projects.  Mr. Berrett clarified that these were projects that closed with 
monies still left and were transferred to the Project Reserve and added to the transfer 
amount.  They did not have any draws to the Project Reserve Account this month.  Mr. 
Berrett indicated that these projects were all 1% or less of construction budget.  Director 
Buxton said he questioned this because bids for state projects are coming in substantially 
lower due to problems with the economy and he did not see this reflected in the contracts 
from the University.  Mr. Berrett said they saw significantly lower bids for the past several 
years but felt that much of this had leveled out over the past year.  The University does as 
much as possible with the monies available to them.  He used the example of the Campus 
Medium Wide Voltage Upgrade which was replacing high voltage switches, terminations, 
cable, etc., hence these projects are undefined.  A lot of their Capital Improvement Projects 
are these types of projects.  Mr. Berrett said that the University is 100% obligated on their 
projects. 
 

MOTION: Wilbern McDougal moved to approve the Administrative Report for Utah 

State University.  The motion was seconded by Steve Bankhead and 

passed unanimously. 
 
 

 CORRECTIONS REALLOCATION OF CAPITAL IMPROVEMENT FUNDS .........  
 
Jerry Jensen, Facilities Director for the Department of Corrections said funds are urgently 
needed to complete projects from the FY 2011 and FY 2012 Capital Improvement Project 
requests.  They are requesting a reallocation of $1.14 Million from project savings from the 
Lone Peak Security Controls Project.  This project, estimated at $3 Million, originated in 
2008.  However when it went out to bid in March of 2009, construction prices were at an 
all-time low and it came in at $1.6 Million.  The project went fairly well with very little 
problems.  There were a few unforeseen conditions which added about $380,000 to the 
price. Because the project was completed at a little over $2 Million, they were able to saved 
$1.1 Million.  For that reason they are requesting reallocation of those funds to other 
Capital Improvement Projects in need of additional funding.  Chair Sowerby asked if the 
sum of all projects represented the $1.1 Million requested.  Mr. Jensen said they were 
slightly under that amount.  The project selected would be an upgrade to their security 
cameras and equipment.  Other projects include replacement of failing electrical 
transformers – six, which are old and leaking oil.  Mr. Jensen indicated that if they lost one 
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of the transformers, they would lose their lights and have a huge problem. Director Gregg 
Buxton pointed out there was a great deal of talk concerning moving the prison, which 
could take several years if it happened.  He wanted to know if Corrections would have a 
crisis if some of these projects were put on hold for three to four years.  Mr. Jensen 
responded yes they would be in a crisis because they have to maintain what they presently 
have.  Chair Sowerby asked if these upgrades added to the efficiencies on the property.  
Mr. Jensen answered in the affirmative.  In addition, there are multiple boiler replacements 
and hot water heaters that urgently need replacement.   
 

MOTION: Steve Bankhead moved to approve the Corrections Reallocation of 

Capital Improvement Funds. The motion was seconded by Cyndi Gilbert 

and passed unanimously. 
 
 

 UVU REALLOCATION OF CAPITAL IMPROVEMENT FUNDS ............................  
 
 
Jim Michaelis from Utah Valley University explained they had a similar situation at UVU.  
They had a 5

th
 Level HVAC Repair project designed and estimated at $2 Million.  The bids 

came in at less than $1 Million.  They would like to reallocate the $1 Million left over on this 
project and continue down their Capital Improvement list to take care of items that need to 
be completed.  These items include:  1) Repair and replace HVAC coil units on campus 
that are old and beginning to fail.  2) Replace the Trades Building elevators which are 
failing – necessary for ADA compliance. 3) Environmental Building HVAC Piping Repair, 
and 4) Walkway lights – there are two systems that need repair and are not working.  This 
reallocation would also leave a substantial amount for the Contingency.  Director Buxton 
reminded the Board members that last year, DFCM sponsored a bill which would enable 
the state to keep left over funds in a separate account and reallocate to the Universities 
with Building Board approval.  The increases in reallocations are a direct result of this 
Legislature. 
 

MOTION: Cyndi Gilbert moved to approve the UVU Reallocation of Capital 

Improvement Funds. The motion was seconded by Steve Bankhead and 

passed unanimously. 
 
 

 APPROVAL OF REVOLVING LOAN FUND FOR WEBER STATE UNIVERSITY  
 
DFCM Project Manager, Jeff Wrigley presented a Revolving Loan Fund Application for 
Weber State University.  This $300,000 project involves campus-wide steam pipe 
expansion joint, trap and insulation with an overall simple payback of 3.21 years.  DFCM’s 
Energy Management Team found this to be an excellent energy-savings.  Mr. Wrigley 
provided Board members a list which shows the current status of Energy projects approved 
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by the Board (Minutes Attachment p. 4).  During last month’s Building Board meeting there 
were questions regarding the capacity of the Revolving Loan Fund.  There have been a 
couple of projects, (most notably the Capitol Hill Project, approved for $175,000) which 
have been reduced and are not using funds from the Revolving Loan Fund at all.  The total 
from this list is the amount presently obligated and does not include projects shaded in 
grey which have been cancelled or repaid to the fund.  This list, along with the $300,000 for 
the Weber State Project, will put the Fund at just over $2 Million.  There is approximately 
$150,000 left in the fund.  The total savings of $545,784 is the estimated energy cost  
savings per year.  You can see from the table the overall simple payback for overall 
projects at 2.7 years which is taking the total cost at $1.75 Million minus the incentives of 
$289,000 and dividing that by the annual savings.  The Fund is healthy and is doing 
extremely well.  It has been in existence for about two years.  Director Buxton clarified that 
$545,000 in energy savings per year is substantial savings for the state.  Mr. Wrigley said 
that $182,000 of those estimated savings would be from the Weber State University 
Project alone and confirmed it was an excellent project.  Since the savings will largely be in 
gas which would be purchased from suppliers and not through Questar, they do not quality 
for any incentives or rebates 
 

MOTION: Steve Bankhead moved to approve the Approval of Revolving Loan 

Fund for Weber State University. The motion was seconded by Wilbern 

McDougal and passed unanimously. 
 
 

 ADMINISTRATIVE REPORT FOR DFCM..............................................................  
 
Kurt Baxter from DFCM reported there were no significant lease reports.  There were 18 
Architectural/Engineering Agreements last month and among those noted were the Utah 
State University’s Regional Campus Distance Education Building at $740,000, and the 
University of Utah Henry Eyring Chemistry Building at $1,063,000 which is fairly significant 
in size.  On the Construction Project Report, there were 21 contracts.  DFCM had listed 
four projects which required additional funding; therefore they used the Project Reserve 
Funds to assist with funding of those projects.  The larger ones noted include DOT 
Warehouse Remodel at $1.3 Million and Ogden Driver’s License Division awarded $1.8 
Million.  They continue to see competitive pricing; however increasing oil prices may 
continue in the near future.  The Contingency Reserve is at $13,000 which is healthy and 
the Accounting Department indicated DFCM is where they should be with this fund.  They 
anticipate prices for copper and steel will rise when the economy gets stronger and are 
prepared for this inflation.  The Project Reserve Fund Activity is at $17 Million.  Director 
Buxton indicated that $12 Million of that fund will go toward Improvement Projects.  In 
addition, Dixie Centennial Commons Project will return some funds since their project 
came in under estimated amounts.  Director Buxton clarified that monies left over from 
projects are placed in the Project Reserve Fund.  This year, DFCM offered the Project 
Reserve money as a way to increase funding for Capital Improvements.  Chair Sowerby 
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asked how DFCM determines the target range for these funds.  Mr. Baxter said their 
Accounting Department determines the amount based on the number and amounts of 
ongoing projects.  A percentage of that sum is used to determine the amount DFCM should 
have in reserve. 
 
The final issue presented by Mr. Baxter was notification to the Board of an exchange of 
property in Vernal.  Mr. Baxter explained the state has one-third ownership of a building in 
Vernal with the County owning the remaining two-thirds.  Originally there was some 
controversy concerning ownership and the details concerning implementation of O & M. 
They were no county records indicating state ownership but there was Legislative language 
indicating otherwise (Legislative Rule 63B-17-401 authorized the property exchange).  In 
2008, DFCM received Legislative approval giving authorization to exchange property and 
so DFCM will exchange their one-third ownership in the County Building in Vernal for a 
piece of property north of town which was previous owned by UDOT.  This property 
exchange will enable DFCM to create a new facility for DNR.  Chair Sowerby asked if 
UDOT formerly occupied the property we have acquired; didn’t the state already own it?  
Mr. Baxter indicated the state had a $1 a year lease on the UDOT property, but now have 
full ownership. 
 
Wilbern McDougal’s expressed concern with the handling of an accident on I-15 and the 
current need for adequate training of Utah drivers.  His experience with the Highway Patrol 
was a very negative one.  He requested that the Building Board present this issue to the 
Legislature.  He would like to make this request a formal motion.  Chair Mel Sowerby 
stated this issue was not in the authority of the Building Board since it is not concerning 
Utah State Buildings and suggested Mr. McDougal contact his local Legislator. 
 

MOTION: Wilbern McDougal made a motion for the Building Board to contact 

the Utah State Legislature concerning amendments to the Driver 

Training Laws.  The motion died for lack of a second and did not 

pass. 
 

 

 ADJOURNMENT ....................................................................................................  

 

MOTION: Chair Sowerby asked for a motion to adjourn.  Steve Bankhead 

moved to adjourn the meeting at 10:45 a.m. The motion was 

seconded by Cyndi Gilbert and passed unanimously. 
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 Minutes  Attachment -4-  

State Facility Energy Efficiency Fund Projects (Revolving Loan Fund) Approved by Building Board 

         

  

 
Project Estimated Cost Savings (kWh) Savings (kW) 

Savings 
(DTH) Savings ($) Incentives Status 

  

1 

DHS/DJJS - Decker Lake 
Youth Center 

$26,250 51,000 14.2 0 $3,650 $19,800 Complete, Paid Back   

2 

DHS - Developmental Center 
Lighting and Controls 

$170,000 198,000 9.5 1,030 $15,800 $52,000 
Cancelled - Costs too 
high, payback too long 

  

3 

UDOT Murray & Wanship 
Stations 

$8,300 29,800 4.7 0 $2,040 $1,540 Complete, in payback   

4 
Utah State University Lighting $323,800 1,028,000 155.0 0 $64,700 $0 Under Contract   

5 

Ogden Weber ATC - Various 
Energy Projects 

$80,300 273,000 7.1 3,300 $39,700 $38,400 
Pending Retro-
commissioning findings 

  

6 

Davis ATC - Various Energy 
Projects 

$11,300 62,000 0 0 $1,650 $8,200 
Pending Retro-
commissioning findings 

  

7 

Bridgerland ATC - Various 
Energy Projects 

$80,100 161,700 29.0 750 $16,800 $0 
Pending Retro-
commissioning findings 

  

8 

Uintah Basin ATC - Various 
Energy Projects 

$37,800 77,100 1.8 490 $7,500 $0 
Pending available 
ARRA matching funds 

  

9 
UDOT Region 4 Lighting $87,900 152,000 5.8 0 $15,400 $19,900 

Pending - coordination 
with ARRA funding 

  

10 

DHS/DJJS - Various Energy 
Projects 

$366,800 613,000 0.0 3,600 $51,000 $74,600 
Pending - coordination 
with ARRA funding 

  

11 

Capitol Hill - Various Energy 
Projects 

$975,000 TBD TBD TBD $115,000 $175,000 
Cancelled - all 
measures funded by 
other means 

  

12 

DHS/DJJS - Ogden O & A - 
Various Energy Projects 

$10,000 21,621 6.7 0 $2,377 $1,861 Under Contract   

13 

UDOT Southeast Region 4 
Lighting 

$40,000 69,384 0.0 0 $6,498 $9,923 
Pending - coordination 
with ARRA funding 

  

14 UDOT Aeronautics - Lighting $10,000 22,523 8.2 0 $1,911 $3,394 Complete - in payback   

15 
UVU ESCO $250,000 1,510,765 417.0 1,205 $153,721 $131,619 

Pending - waiting on 
funding decisions 

  

16 
USU Steam Jackets $447,585 0 0.0 23,550 $182,487 $0 

In process of 
contracting 

  

 
Totals $1,753,885 4,020,893 635 32,895 $545,784 $289,437 

 

  

 
Overall simple payback 2.7 (total cost - incentives)/savings 
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 Memorandum 
 

 

To:   Utah State Building Board 

From:   David G. Buxton  

Date:   April 6, 2011 

Subject:   Long Term Lease Request for U.S. Forest Service Land in Millard County, 

Utah on behalf of Department of Technology Services. 

 
 

Recommendation: 

 

DFCM recommends that the Board approve the request for a 20-year lease for the Department of 

Technology Services, as described in the attached documents. 

 

Background: 

 

The statute that requires Building Board approval of long term leases is contained in subsection 

63A-5-302(2) and is repeated below. 

2) The director may: 

(a) subject to legislative appropriation, enter into facility leases with terms of up 

to ten years when the length of the lease’s term is economically advantageous to 

the state; and 

(b) with the approval of the State Building Board and subject to legislative 

appropriation, enter into facility leases with terms of more than ten years when 

the length of the lease’s term is economically advantageous to the state. 
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LONG TERM LEASE REQUEST 
 

DEPARTMENT OF TECHNOLGY SERVICES 

 

ADDRESS:   WHITE PINE PEAK  

          

LOCATION:     MILLARD COUNTY, UTAH  

 

TYPE OF SPACE:    GROUND LEASE FOR COMMUNICATIONS SITE  

 

AMOUNT OF SPACE:   APPROXIMATELY 10,000 SQUARE FEET (0.23 ACRE) 

 

LENGTH OF LEASE:   TWENTY YEAR LEASE TERM  

 

COST:   COST IS $0.00 (No Cost) PER YEAR     

 

JUSTIFICATION:    THE DEPARTMENT OF TECHNOLOGY SERVICES IS 

IN NEED OF THIS LOCATION TO PROVIDE 

COMMUNICATIONS SERVICES TO VARIOUS STATE AND 

COUNTY PUBLIC SAFETY AGENCIES AS WELL AS THE 

USFS AND THE BLM IN THIS REMOTE AREA OF THE 

STATE. THE UNITED STATES FOREST SERVICE (USFS) 

HAS AGREED TO ALLOW THE LAND TO BE USED AS A 

COMMUNICATIONS SITE BY THE STATE OF UTAH AND 

MILLARD COUNTY IN EXCHANGE FOR 

COMMUNICATIONS SERVICES ON FOREST SERVICE 

LAND. THIS IS A NO COST LEASE AND THE LEASE WILL 

BE BENEFICIAL TO THE FOREST SERVICE, THE STATE, 

AND TO MILLARD COUNTY. 
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MEMORANDUM 
 

To:  Utah State Building Board 

From:  D. Gregg Buxton 

Date:  March 29, 2011 

Subject: Allocation of FY 2012 Capital Improvement Funds   

______________________________________________________________________________ 

 

Recommendation 

At the April Board meeting DFCM will distribute recommendations for the allocation of the FY 

2012 capital improvement funds. DFCM has reviewed each project requested by state agencies 

and institutions of higher education and determined the highest priority needs across the state.  

DFCM suggests that an opportunity be provided for agencies and institutions to comment on the 

proposed allocations.  At the conclusion of the discussion, the Board should take action to 

approve the allocation of capital improvement funds.  
 

Background 

DFCM’s recommendations for the allocation of capital improvement funds were developed 

under the process approved by the Board.  The total cost of all requests received this year totaled 

over $206 million.  Funding from the Legislature totaled $53.6 million.  Narrowing the list of 

projects to identify the highest priorities is a significant undertaking by DFCM staff.  In 

developing its recommendations, DFCM placed the greatest priority on issues raised in facility 

condition assessments and on critical repairs to HVAC, structural, electrical, and infrastructure.  

Repairs and upgrades addressing life safety issues were given the highest priority.   

 

Several documents will be distributed at the meeting to explain and support DFCM’s 

recommendations.  The first document entitled Summary of Replacement Costs of Facilities vs 

Share of FY 2012 Capital Improvement Funding shows how the recommended funding is 

allocated among state agencies and institutions of higher education compared to the share of the 

facility replacement cost that each classification generates.  The second document entitled 

Summary of Capital Improvement Funding FY 2008 – FY 2012 provides a five-year overview of 

the allocation of capital improvement funding to each agency and institution. The third document 

entitled FY 2012 Capital Improvement Projects shows DFCM’s recommendations for this year’s 

allocation of improvement funds.   

 

DGB:kfb 

Attachments 



Utah State Building Board 
 

 
 

Gary R. Herbert    
            Governor 4110 State Office Building 

 Salt Lake City, Utah 84114 
 Phone  (801) 538-3018 

 Fax  (801) 538-3267 

 

 

MEMORANDUM 

 

 

To:  Utah State Building Board 

From:  David G. Buxton 

Date:  March 21, 2011 

Subject: Administrative Report for University of Utah and Utah State University 

 

 

Attached for your review and approval are the Administrative Reports for University of Utah and 

Utah State University. 
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Associate Vice President Facilities Management 

1795 East South Campus Dr, Room 219 
V. Randall Turpin University Services Building 

Salt Lake City, UT  84112-9404 
(801) 581-6510 

FAX (801) 581-6081 

 
Office of the Vice President 
For Administrative Services 

 
March 18, 2011 
 
 
 
Mr. Gregg Buxton, Director 
Division of Facilities Construction and Management 
State Office Building Room 4110 
Salt Lake City, UT 84114 
 
Subject:  U of U Administrative Reports for April 6th Building Board Meeting. 
 
Dear Gregg: 
 
The following is a summary of the administrative reports for the U of U for the period  
February 11, 2011 to March 17, 2011.  Please include this in the packet for the  
April 6th Building Board meeting. 
 

Professional Services Agreements (Page 1) 
The Professional Services Agreements awarded during this period consist of: 
8 Design Agreements, 8 Planning/ Study/Other Agreements. 
 
No significant items. 
 

Construction Contracts (Page 2) 
The Construction Contracts awarded during this period consist of: 
0 New Space Contracts, 9 Remodeling Contracts, 2 Site Improvement Contracts. 
 
Item 4; Project #21135, Spencer Eccles Field House Turf Replacement 
This contract was awarded to FieldTurf USA on a sole source basis in order to keep the turf on the indoor 
practice field the same as that which is currently on the football field at Rice Eccles Stadium.  This 
consistency is essential for the football team. 
 
 
Report of Project Reserve Fund Activity (Page 3) 
Increases:   
None. 
 
Decreases:   
None. 
 
Report of Contingency Reserve Fund (Page 4) 
Increases:   
None. 
 
Decreases:   
None. 



 

   

 
 
 
Gregg Buxton, Director 
March 18, 2011 
Page 2 
 
 
 
 
 
Representatives from the University of Utah will attend the Building Board meeting to address any 
questions the Board may have. 
 
Sincerely, 

 
Kenneth E. Nye, Director 
Facilities Management Business Services 
 
Enclosures 
 
cc:  University of Utah Trustees 
       Mike Perez 
       Gregory L. Stauffer 
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Professional Services Agreements

Awarded From February 11, 2011 to March 17, 2011

Item 
Number

Project 
Number Project Name Firm Name  Project Budget     Contract Amount 

Design
1 21011 RICE ECCLES STADIUM ELEVATOR TOWERS SCOTT EVANS ARCHITECT 7,500.00$                         7,500.00$                   
2 21032 DUMKE HEALTH PROFESSIONS ED BLDG REPLACE HVAC CONTROLS SPECTRUM ENGINEERS 1,413,374.00$                83,575.00$                
3 20160 USTAR INNOVATION CENTER KEN GARNER ENGINEERING INC 155,425,564.00$           5,720.00$                   
4 21011 RICE ECCLES STADIUM PRESS BOX REROOF SCOTT EVANS ARCHITECT 15,000.00$                       15,000.00$                
5 21134 WOMENS SOFTBALL FIELD RELOCATION HOFFMAN ARCHITECTS LLC 122,000.00$                    68,000.00$                
6 21128 INC CONSTRUCTION OF NEW OFFICE SUITE AND OFFICE UPGRADE AXIS ARCHITECTS LLC 350,000.00$                    24,000.00$                
7 21011 GYM FLOOR REPLACEMENT EDWARDS AND DANIELS ARCHITECTS 500,000.00$                    8,180.00$                   
8 21132 RBG ACCESSIBLE PATHWAY BELOW ORANGERIE MGB+A INC 18,000.00$                       17,848.00$                

Planning/Study/ Other
9 21005 WINTROBE - PARTIAL REMODEL & INFRASTRUCTURE WESTERN TECHNOLOGIES 7,140,038.00$                20,000.00$                

10 20242 LIFE SCIENCE BUILDING PRE RENOVATION HAZ MAT INSPECTION WILSON CONSULTING INC 507,270.00$                    7,945.00$                   
11 21011 JOHN WIDSOE BUILDING - COMMISSIONING BIANCA LOUISA SHAMA 12,817.00$                       12,817.00$                
12 21011 WATER STEWARDSHIP INITIATIVE NOLTE ASSOCIATES INC 20,000.00$                       20,000.00$                
13 20026 HEB NORTHWEST FUME HOOD UPGRADE INDUSTRIAL HEALTH INC 2,187,890.00$                7,035.00$                   
14 50098 BRING SMOKE WALLS TO DECK IN ORTHO BLDSG 851 ARCHITECTURAL NEXUS 12,146.00$                       12,146.00$                
15 50118 SURVEY FOR CODE COMPLIANCE BLDG 525 ARCHITECTURAL NEXUS 39,464.00$                       39,464.00$                
16 21016 UNIVERSITY BUILDING INSPECTIONS JOHN STAHELI 350,000.00$                    350,000.00$              
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Construction Contracts
Awarded From February 11, 2011 to March 17, 2011

Item 
Number

Project 
Number Project Name Firm Name Design Firm  Project Budget  Contract 

Amount 
Construction - New Space

Construction - Remodeling
1 21005 WINTROBE PARTIAL REMODEL & 

INFRASTRUCTURE
EAGLE ENVIRONMENTAL INC 7,140,038.00$       36,127.00$          

2 21011 BLDG 533 R.O. WATER PIPING 
REPLACEMENT

MECHANICAL SERVICE AND SYSTEM 109,698.00$           109,698.00$       

3 21125 BIOLOGY YAMAGUCHI LAB THIRD 
FLOOR

UTAH CORRECTIONAL INDUSTRIES 200,000.00$           32,000.00$          

4 21135 SPENCER ECCLES FIELD HOUSE TURF 
REPLACEMENT

FIELDTURF USA INC 400,000.00$           375,752.18$       

5
21068

BIOLOGY BLDG 84 2ND FLOOR 
REMODEL

UTAH CORRECTIONAL INDUSTRIES
500,000.00$           36,000.00$          

6 21072 INSCC- LEVEL 3 REMODEL ARCHER CONSTRUCTION INC 250,000.00$           112,111.00$       
7 21065 UNION REMODEL AND DIVIDE RM 161 CRC CONSTRUCTION

119,777.00$           58,014.00$          
8 20168 ARUP PHASES 3& 4 CERTIFIED FIRE PROTECTION INC 817,999.75$           28,890.00$          
9 20168 UNIVERSITY HOSIPTAL - ARUP LAB TRANSLOGIC CORP 817,999.75$           25,696.50$          

Construction - Site Improvement
10 21052 RIO MESA CAMPGROUND 

   
B. HANSEN CONSTRUCTION INC 285,189.00$           94,260.00$          

11 21079 ELECTRICAL DISTRIBUTION SYSTEM 
IMPROVEMENT

SKYLINE ELECTRIC COMPANY  $        2,324,650.00  $        736,423.00 



Page 3

University Of Utah

Report Of Project Reserve Fund Activity

For the Period of February 11, 2011 to March 17, 2011

PROJECT PROJECT TITLE TRANSFER DESCRIPTION FOR % OF

NUMBER AMOUNT CONTINGENCY TRANSFER CONSTR.

BUDGET

BEGINNING BALANCE 1,095,889.53

DECREASES TO PROJECT RESERVE FUND:

CURRENT BALANCE OF PROJECT RESERVE: 1,095,889.53
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University Of Utah

Report Of Contingency Reserve Fund Activity

For the Period of February 11, 2011 to March 17, 2011

PROJ. NO. DESCRIPTION CURRENT TOTAL % OF PROJECT

TRANSFERS TRANSFERS CONSTR. STATUS

 FROM BUDGET

CONTINGENCY

BEGINNING BALANCE 1,707,857.27

INCREASES TO CONTINGENCY RESERVE FUND

DECREASES TO CONTINGENCY RESERVE FUND

NEW CONSTRUCTION

REMODELING

ENDING BALANCE 1,707,857.27

01-00376-7000-05107
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MEMORANDUM 

 

To: Utah State Building Board 

From: David G. Buxton 

Date: April 6, 2011 

Subject: Administrative Reports for DFCM   
 

The following is a summary of the administrative reports for DFCM. 

 

Lease Report (Page 1) 

No significant items 

 

Architect/Engineering Agreements Awarded, 29 Agreements Issued (Pages 2 - 4) 

No significant items 

 

Construction Contracts Awarded, 27 Contracts Issued (Pages 5 - 7) 

Item #6, State Capitol East Garage Cameras Replacement 

Item #7, SLCC Redwood Road Campus Pump House Piping Upgrade 

Item #8 CUCF HVAC Upgrades 

Item #23 Workforce Services South County Facility controls upgrade 

Project Reserve funds were used to award this construction contract over budget 

 

Item #10, Dixie St College Holland Centennial Commons Building 

The State’s share of construction budget savings was transferred to the project reserve fund and 

used by the Legislature for other State needs.   

 

Item #15, UVU Gunther Trades Bldg. 5
th

 level HVAC improvements 

The construction budget savings was reallocated for other UVU improvement needs in the 

March Board meeting.   

 

Item #18, Provo Juvenile Courts Bldg. HVAC Upgrade 

Project Reserve funds and Courts funds were used to award this constr contract over budget. 

 

Item #19, Wasatch Youth Center Reroof 

Additional funds were transferred from unallocated roofing funds to complete the entire reroof of 

this building at this time.   

 

Item #22, State Hospital Admin Bldg. HVAC Upgrades 

Project Reserve funds were used to complete the initial project as well as take care of some other 

items that require funding at this time due to the age of the facility.   

 



Administrative Reports 

Page 2 

 

 

Report of Contingency Reserve Fund (Page 8) 

Increases 

Increases are budgeted contingency and decrease change orders.   

 

Decreases, New Construction 

University of Utah USTAR Neuroscience Research Center 

This transfer of $375,665 is the State’s share of change orders #21 and #24.  These change orders 

consist of scope changes for time extension and consequential costs, upgrade lab vacuum pumps, 

omissions for electrical additions for hood exhaust fans, add catch basin & piping to re-route 

drain around tunnel, upsize fans to meet smoke evacuation requirements, add glycol loops at 

nano fab air handlers, and an unknown for steel changes to accommodate design and BP3 value 

engineering. 

 

USU Agriculture Building 

This transfer of $260,835 covers omissions on change order #5 for aluminum plate at terracotta 

transitions and fireproofing impacts.   

 

UVU Health Science Building Addition 

This transfer of $154,375 covers change orders #6 and #7.  These consist of an unknown for 

additional shoring at the tunnel from high water table, omissions to add air balancing controls for 

exhaust snorkels, added interior hose bibs and vent piping, and a design error for system-wide 

pipe size changes made to the laboratory reverse osmosis water system, wrong pipe sizes were 

indicated in the construction documents, scope change to reduce the humidification equipment 

sizes and the removal of trap primers.   

 

USU USTAR Life Science Research Center 

This transfer of $94,739 covers scope changes on change order #19 to recover south vivarium 

wall, enclose clouded ceiling and to add sterilizer utilities.   

 

Decreases, Remodeling 

SUU Electronic Learning Center  

This transfer of $27,309 covers additional hazardous materials abatement costs to complete 

project.   

 

Report of Project Reserve Fund Activity (Pages 9 - 10) 

Increases 

The increases reflect savings on projects that were transferred to Project Reserve per statute.   

 

Decreases 

Decreases are to award construction contracts that bid over budget.  The Capital Improvement 

reallocations were approved in the March Board meeting.  The other decreases are action taken 

by the Legislature in the 2011 General Session.   
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